GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CONTRACT NO. V-01011-MCO

V-01011-MCO - 13

CHANGE ORDER NO.

CONTRACTOR:	Gomez Constr	uction Co	<u>mpany</u>						
CONTRACT DESCRIPTION:	AIRSIDE 4 60'	S WING	RENOVATIO	<u>ON (D/B)</u>					
CONTRACT DATE:	02/12/24	NTP:	02/28/24						
ISSUE DATE:	10/07/24 (Ref.	C.C. 10/	01/24)						
Work covered by this Change Order may proceed to the Contractor receives a Change Order Notice to complete by the amount shown below. The Change Order.	e to Proceed or a fu	illy execute	d copy of this C	hange Orde	r. This Change	e Order will increase or decrea	ase the C	ontract Amour	nt and Time
DESCRIPTION OF CHANGE: PIPE REPLACEMENT					ADJUSTED CALENDER DAYS - CONTRACT TIME				
Provide all labor, equipment, and materials to remove 340' of existing 2-1/2"						(SC=Substantial Compl	letion / F		·
steel piping and install 340' of 2-1/2" K-Copper piping and Cellglass insulation for supply and return chilled water, and install 60' of 1-1/2" copper piping for domestic water at Airside 4 in the 60s wing. ADD: \$95,686.11 THIS CO:						ORIGINAL:		<u>SC</u> 180	<u>FC</u> 90
								0	0
						TO DATE:		0	0
						TOTAL:		180	90
						ORIGINAL SC DATE	Ε:	08/25/24	
						REVISED SC DATE	:	08/25/24	
POLIBOE OF FLINDS Line of	Credit to be reim	huraad u	ith Conoral	Airport Bo	vonuo Pono				
SOURCE OF FUNDS <u>Line of (</u> AMOUNT OF THIS CHANGE ORD			X	Airport Re DELE		<u>1S.</u>	\$	95.6	886.11
ORIGINAL TOTAL CONTRACT PI							\$	•	222.00
APPROVED ADDITIONS TO CON		TE					\$	*	307.82
APPROVED DELETIONS TO CON							\$	020,0	0.00
REVISED TOTAL CONTRACT PR	ICE						\$	2,023,7	
PERCENTAGE OF THIS CHANGE	OF ORIGINAL	CONTRA	ACT PRICE		9.6%				
PERFORMANCE TIME INCURRED BY PERFORMANCE OR MODIFICATIONS CONTRACTOR HEREBY WAIVES AN THE MATTERS OF WORK SET FORT CONTRACTOR ALSO ACKNOWLEDG SWORN STATEMENT ON PUBLIC EN	S OF TIME WILL E D RELEASES AN' H OR CONTEMPI GES THAT THERE	BE GRANT Y FURTHE LATED BY HAS BEE	ED BY THE CER CLAIMS FOR THIS CHANG	OWNER FOOR COST COSE ORDER.	R THE WORI OR TIME AGA	K COVERED BY THIS CHA AINST THE OWNER ARISIN	ANGE OF NG FROM	RDER. THE M OR RELAT	ΓING TO
CONTRACTOR'S ACCEPTANCE									
	2)00	on Moss		Oct 7 2	024				
_	box sign	469XJQJ1-	4229RK8V	Oct 7, 2	024				
				DATE					
ACCEPTED AND APPROVED TO	O PROCEED:								
Ramfis Morales-N	lieves								
box SIGN 192W2Y2Z-4		Oct	7, 2024						
OAR/PROJECT MANAGER	+227KK6V	_	ATE	Ā	ARCHITECT	Γ/ENGINEER		DATE	-
WSP USA Inc Ramfis Morales-Nieve	es	_			ONE	.,,			
Scott Shedek						Scott Shedek			
box SIGN 19RL7LV4-4229RK	281/	Oc	t 8, 2024		box sign	19RL7LV4-4229RK8V	,		Oct 8, 202
VICE PRESIDENT, CONSTRUCT			ATE	- F		R/CONSTRUCTION CO	_		
Scott Shedek				ç	Scott Shedek	, Vice President, Constructi	ion		
						, vice i resident, constituen			
GREATER ORLANDO AVIATION	AUTHORITY								
[Not Required]									
			ATE						