

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-01011-MCO - 14 CONTRACT NO. V-01011-MCO
 CONTRACTOR: Gomez Construction Company
 CONTRACT DESCRIPTION: AIRSIDE 4 60'S WING RENOVATION (D/B)
 CONTRACT DATE: 02/12/24 NTP : 02/28/24
 ISSUE DATE: 10/28/24 (Ref. C.C. 10/22/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: CONDUIT INSTALLATION	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Provide all labor, equipment, and materials to install additional conduits for speaker/intercom system and added fire alarm devices. Contractor to install five alarm pull stations, two smoke detectors, and five speaker strobes. Contractor to provide all engineering, graphics generation, programming, testing and commissioning. ADD: \$34,006.36	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">180</td> <td style="text-align: center;">90</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">180</td> <td style="text-align: center;">90</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">08/25/24</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">08/25/24</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	180	90	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	180	90	ORIGINAL SC DATE:	08/25/24		REVISED SC DATE:	08/25/24	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	180	90																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	180	90																				
ORIGINAL SC DATE:	08/25/24																					
REVISED SC DATE:	08/25/24																					

SOURCE OF FUNDS <u>Line of Credit to be reimbursed with General Airport Revenue Bonds.</u>	
AMOUNT OF THIS CHANGE ORDER ADD <u> X </u> DELETE _____	\$ 34,006.36
ORIGINAL TOTAL CONTRACT PRICE	\$ 999,222.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 1,024,493.93
APPROVED DELETIONS TO CONTRACT TO DATE	\$ 0.00
REVISED TOTAL CONTRACT PRICE	\$ 2,057,722.29
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	3.4%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Dawn Moss*
box SIGN 469XJQJ1-17PY8736 Oct 28, 2024

 DATE

ACCEPTED AND APPROVED TO PROCEED:			
<u><i>Ramfis Morales</i></u>			
<u>box SIGN 192W2Y2Z-17PY8736</u>	<u>Oct 28, 2024</u>	ARCHITECT/ENGINEER	DATE
OAR/PROJECT MANAGER	DATE	NONE	DATE
WSP USA Inc. - Ramfis Morales-Nieves		<u><i>Scott Shedek</i></u>	
<u>box SIGN 19RL7LV4-17PY8736</u>	<u>Oct 28, 2024</u>	<u>box SIGN 19RL7LV4-17PY8736</u>	<u>Oct 28, 2024</u>
VICE PRESIDENT, CONSTRUCTION	DATE	FOR OWNER/CONSTRUCTION COMMITTEE CHAIR	DATE
Scott Shedek		Scott Shedek , Vice President, Construction	

GREATER ORLANDO AVIATION AUTHORITY

 [Not Required]

 DATE