

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-01023-MCO - 1** CONTRACT NO. V-01023-MCO
 CONTRACTOR: Clancy & Theys Construction Co.
 CONTRACT DESCRIPTION: AIRSIDES 2 AND 4 COOP RAMPS (DESIGN/BUILD)
 CONTRACT DATE: 07/15/24 NTP : 07/25/24
 ISSUE DATE: 09/19/24 (Ref. C.C. 09/03/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: BARRIER INSTALLATION	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
Provide all labor, materials, and equipment to unload and place 400 LF of Type K temporary barrier (jersey barriers) at Airside 2 to protect passengers, switchback ramp, and new canopy from ramp operations. Also included are hours to rework the existing barrier wall. Reflectors will be installed on each new section of barrier wall. ADD: \$83,142.03	SC	FC
	ORIGINAL:	270 45
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	270 45
	ORIGINAL SC DATE:	04/20/25
	REVISED SC DATE:	04/20/25

SOURCE OF FUNDS <u>Line of Credit to be Reimbursed with General Airport Revenue Bonds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD <u> X </u> DELETE _____	\$ 83,142.03
ORIGINAL TOTAL CONTRACT PRICE		\$ 2,414,910.00
APPROVED ADDITIONS TO CONTRACT TO DATE		\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE		\$ 0.00
REVISED TOTAL CONTRACT PRICE		\$ 2,498,052.03
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	3.4%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Kevin Harvey
 box SIGN 1JRXW5XR-4Q5PZX38 Sep 19, 2024
 DATE

ACCEPTED AND APPROVED TO PROCEED:

Ramfis Morales-Nieves
 box SIGN 192W2Y2Z-4Q5PZX38 Sep 19, 2024
 OAR/PROJECT MANAGER DATE

WSP USA Inc. - Ramfis Morales-Nieves

Christina Taylor
 box SIGN 4QP8ZZP1-4Q5PZX38 Sep 23, 2024
 SENIOR PROJECT MANAGER DATE

Christina Taylor

ARCHITECT/ENGINEER DATE

NONE

Scott Shedek
 box SIGN 19RL7LV4-4Q5PZX38 Sep 23, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
 DATE