

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-01023-MCO - 2 CONTRACT NO. V-01023-MCO
 CONTRACTOR: Clancy & Theys Construction Co.
 CONTRACT DESCRIPTION: AIRSIDES 2 AND 4 COOP RAMPS (DESIGN/BUILD)
 CONTRACT DATE: 07/15/24 NTP : 07/25/24
 ISSUE DATE: 10/28/24 (Ref. C.C. 10/22/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)															
1. Provide all design services to relocate an existing fire hydrant at Airside 4, which will be obstructed by the new ramp structure. The hydrant shall be relocated using above grade piping to a new unobstructed location within approximately 60 LF. Location and design will be coordinated with GOAA ARFF. Contractor to ensure hydrant relocation does not constitute a public potable water supply and needing a FDEP general permit. ADD: \$15,404.13	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">270</td> <td style="text-align: right;">45</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">270</td> <td style="text-align: right;">45</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	270	45	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	270	45
	<u>SC</u>	<u>FC</u>														
ORIGINAL:	270	45														
THIS CO:	0	0														
TO DATE:	0	0														
TOTAL :	270	45														
2. Reduce the Utility Relocation Allowance by (\$15,404.13), from \$200,000.00 to \$184,595.87, to offset the costs associated with Item No. 1 above. DEDUCT: (\$15,404.13)	<table border="0" style="width: 100%;"> <tr> <td>ORIGINAL SC DATE:</td> <td style="text-align: right;">04/20/25</td> </tr> <tr> <td>REVISED SC DATE:</td> <td style="text-align: right;">04/20/25</td> </tr> </table>	ORIGINAL SC DATE:	04/20/25	REVISED SC DATE:	04/20/25											
ORIGINAL SC DATE:	04/20/25															
REVISED SC DATE:	04/20/25															

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	\$ 0.00
ORIGINAL TOTAL CONTRACT PRICE			\$ 2,414,910.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 83,142.03
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 2,498,052.03
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		0.0%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Kevin Harvey
box SIGN 1JRXW5XR-463P9KZQ Oct 28, 2024
 DATE

ACCEPTED AND APPROVED TO PROCEED:

Ramfis Morales
box SIGN 192W2Y2Z-463P9KZQ Oct 28, 2024
 OAR/PROJECT MANAGER DATE

WSP USA Inc. - Ramfis Morales-Nieves

Christina Taylor
box SIGN 4QP8ZZP1-463P9KZQ Oct 28, 2024
 SENIOR PROJECT MANAGER DATE

Christina Taylor

ARCHITECT/ENGINEER DATE

NONE

Scott Shedek
box SIGN 19RL7LV4-463P9KZQ Oct 28, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
 DATE