

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00024-MCO - 8 CONTRACT NO. V-S00024-MCO
CONTRACTOR: H. W. Davis Construction, Inc.
CONTRACT DESCRIPTION: STC LST LEVEL 2 - 7 AND GTF MISC. IMPROVEMENTS (D/B)
CONTRACT DATE: 04/20/22 NTP : 04/12/22
ISSUE DATE: 01/12/24 (Ref. C.C. 01/02/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <u>CARPET AT SECURITY PODIUM</u>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
	<u>SC</u>	<u>FC</u>
This is the final change order and provides all labor, material and equipment to install Owner-furnished carpet at the security podium on the Level 4 Terminal C domestic arrivals bridge. ADD: \$930.00	ORIGINAL:	120 90
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	120 90
	ORIGINAL SC DATE:	08/09/22
	REVISED SC DATE:	08/09/22

SOURCE OF FUNDS	General Airport Revenue Bonds.
AMOUNT OF THIS CHANGE ORDER	ADD <u>X</u> DELETE _____
	\$ 930.00
ORIGINAL TOTAL CONTRACT PRICE	\$ 100,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 305,749.49
APPROVED DELETIONS TO CONTRACT TO DATE	\$ 0.00
REVISED TOTAL CONTRACT PRICE	\$ 406,679.49
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.9%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:  Jan 12, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:

 Jan 15, 2024
DATE

OAR/PROJECT MANAGER DATE
Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

 Jan 15, 2024
DATE

VICE PRESIDENT, CONSTRUCTION DATE
Scott Shedek

ARCHITECT/ENGINEER DATE
NONE

 Jan 16, 2024
DATE

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

DATE