

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-S00026-MCO - 13** CONTRACT NO. V-S00026-MCO
 CONTRACTOR: Gomez Construction Company
 CONTRACT DESCRIPTION: STC LST LEVEL 1 MISC. IMPROVEMENTS (D/B)
 CONTRACT DATE: 04/21/22 NTP : 04/25/22
 ISSUE DATE: **04/08/24 (Ref. C.C. 03/19/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: COMMUNICATIONS ROOM EXPANSION	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
1. Provide all labor, materials, and equipment to expand the Terminal C LST Communications Room 01.6600. The work includes all design/record documents, permitting, and modifications for framing and drywall, ceiling, fire protection, electrical, low voltage, fire alarm/emergency communication, mechanical, and flooring systems. ADD: \$66,345.14	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">120</td> <td style="text-align: center;">90</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">120</td> <td style="text-align: center;">90</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">08/22/22</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">08/22/22</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	120	90	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	120	90	ORIGINAL SC DATE:	08/22/22		REVISED SC DATE:	08/22/22	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	120	90																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	120	90																				
ORIGINAL SC DATE:	08/22/22																					
REVISED SC DATE:	08/22/22																					
2. Reduce the Construction Allowance by (\$66,345.14), from \$202,621.58 to \$136,276.44, to offset the cost associated with Item No. 1 above. DEDUCT:(\$66,345.14)																						

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>	
AMOUNT OF THIS CHANGE ORDER ADD _____ DELETE _____	\$ 0.00
ORIGINAL TOTAL CONTRACT PRICE	\$ 725,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 18,063.34
APPROVED DELETIONS TO CONTRACT TO DATE	\$ (54,450.00)
REVISED TOTAL CONTRACT PRICE	\$ 688,613.34
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Dawn Moss*
box SIGN 4676204-44687275
Apr 9, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:	
<p><u><i>Jamie McGonagill</i></u> <small>box SIGN 1937824-44687275</small> _____ OAR/PROJECT MANAGER DATE Apr 9, 2024</p> <p>Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill</p> <p><u><i>Scott Shedek</i></u> <small>box SIGN 1981704-44687275</small> _____ VICE PRESIDENT, CONSTRUCTION DATE Apr 9, 2024</p> <p>Scott Shedek</p>	<p>ARCHITECT/ENGINEER DATE</p> <p>NONE</p> <p><u><i>Scott Shedek</i></u> <small>box SIGN 1981704-44687275</small> _____ FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Apr 9, 2024</p> <p>Scott Shedek , Vice President, Construction</p>

GREATER ORLANDO AVIATION AUTHORITY

 [Not Required]
 DATE