

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-S00041-MCO - 1** CONTRACT NO. V-S00041-MCO
 CONTRACTOR: Clancy & Theys Construction Co.
 CONTRACT DESCRIPTION: TERMINAL C BHS CANOPY AND CHECKPOINT DELTA IMPROVEMENTS
 CONTRACT DATE: 01/25/24 NTP : 01/30/24
 ISSUE DATE: **8/07/2024 (Ref. C.C. 07/30/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
1. Provide approximately 376 SF of 3M Sun Control Window Film, Night Vision 15 at Checkpoint Delta. ADD: \$4,344.80	<u>SC</u>	<u>FC</u>
	ORIGINAL:	120 30
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	120 30
	ORIGINAL SC DATE:	05/28/24
	REVISED SC DATE:	05/28/24

SOURCE OF FUNDS <u>Line of Credit reimbursed by future General Airport Revenue Bonds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	\$ 0.00
ORIGINAL TOTAL CONTRACT PRICE			\$ 150,755.58
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 150,755.58
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE		0.0%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: Kevin Harvey
box SIGN 18090408 18090424
Aug 7, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:

Donald Corthell
box SIGN 08090408 18090424
Aug 7, 2024
DATE

OAR/PROJECT MANAGER
 PSA Constructors Inc. dba PSA Management Inc. - Don Corthell

ARCHITECT/ENGINEER DATE

NONE

Torie Brooks
box SIGN 18090408 18090424
Aug 13, 2024
DATE

Scott Shedek
box SIGN 18090408 18090424
Aug 13, 2024
DATE

Torie Brooks

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]
DATE