

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **V-S00044-MCO - 1** CONTRACT NO. V-S00044-MCO  
 CONTRACTOR: Collage Design and Construction Group, Inc. dba  
The Collage Companies  
 CONTRACT DESCRIPTION: TERMINAL C TENANT BUILDOUT (COMPLETION OF BP-S187)  
 CONTRACT DATE: 11/09/23 NTP : 11/20/23  
 ISSUE DATE: 04/18/24 (Ref. C.C. 04/16/24)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

**DESCRIPTION OF CHANGE: CONVERSION AND TEST MODIFICATIONS**

1. Provide all labor, material, equipment, and management costs to convert the permits from BP-S00187 to V-S00044-MCO, complete and test the emergency communication system, and manage the remaining work.  
 ADD: \$62,426.00

2. Reduce the Construction Allowance by (\$62,426.00), from \$199,000.00 to \$136,574.00 to offset the cost associated with Item No. 1 above.  
 DEDUCT: (\$62,426.00)

ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		
	<u>SC</u>	<u>FC</u>
ORIGINAL:	90	45
THIS CO:	<b>0</b>	<b>0</b>
TO DATE:	0	0
TOTAL :	90	45
ORIGINAL SC DATE:	02/17/24	
REVISED SC DATE:	02/17/24	

SOURCE OF FUNDS Previously approved General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	DELETE		\$	<b>0.00</b>
ORIGINAL TOTAL CONTRACT PRICE				\$	199,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	199,000.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					<b>0.0%</b>


CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

  
boxSIGN 1976VZZZ 187009PW  
Apr 22, 2024  
 DATE

ACCEPTED AND APPROVED TO PROCEED:

  
boxSIGN 14278824 187009PW  
Apr 23, 2024  
 DATE

OAR/PROJECT MANAGER DATE  
 Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

  
boxSIGN 18V2866V 187009PW  
Apr 23, 2024  
 DATE

ASSISTANT VICE PRESIDENT, CONSTRUCTION DATE  
 Torie Brooks

ARCHITECT/ENGINEER DATE

NONE  
  
boxSIGN 19817204 187009PW  
Apr 23, 2024  
 DATE

FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE  
 Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

*[Not Required]*

DATE