## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO.	E-00272-MCO - 1	CONTRACT N	O. E-00272-M	CO			
CONTRACTOR:	H. L. Pruitt Corporation						
CONTRACT DESCRIPTION:	AIRFIELD VIRTUAL RAMP CONTROL INFRASTRUCTURE INSTALLATION						
CONTRACT DATE:	01/14/22 NTP: 01/24/22						
ISSUE DATE:	05/11/22 (Ref. C.C. 05/						
Work covered by this Change Order may Contractor receives a Change Order Notic to complete by the amount shown below. Change Order.	ce to Proceed or a fully execute	d copy of this Chang	e Order, This Char	nge Order will increase	or decrease the C	ontract Amour	at and Time
DESCRIPTION OF CHANGE:	S/S POLE AND RU-16				ALENDER DAYS		
Item No. 1: Provide all labor, equipment, and materials for the construction				(SC=Substan	tial Completion / F		
of the tapered, structural steel pole at the Remote Unit RU-16 location. This is a 40' tall galvanized smooth round tapered steel pole with custom base plate designed to match the existing foundation. The pole will include steel THIS CO:						SC	EC
						120 60 0 0	
cap for attaching materials and hardware to be furnished, installed, and integrated by SAAB, Inc. This change order replaces Field Change Order No. 01. ADD: \$43,741.91  TOTAL:					0	0	
					V V	0	
					120	60	
Item No. 2: Provide all labor, equipment, and materials for the construction  ORIGINAL SC DAT						05/23/22	
of Remote Unit RU-16 including location to the South Terminal cabling, power rack and gear, lig for specified SAAB supplied of protection, grounding, fiber cabling power from the existing panels to	Airside Concourse, fiber ghting protection, and mo- cameras and sensors in ng, fiber channelization, to the location of the outd	r cabling, power bunting hardware ncluding lighting fiber enclosures		REVISED S	C DATE:	05/23/22	
be installed by SAAB, Inc. ADD:							
SOURCE OF FUNDS General AMOUNT OF THIS CHANGE OR	al Airport Revenue Bonds DER ADD	X	DELETE		\$	144,	535.48
ORIGINAL TOTAL CONTRACT F	PRICE				\$	396.	283.00
APPROVED ADDITIONS TO CO	NTRACT TO DATE				\$		0.00
APPROVED DELETIONS TO CO	NTRACT TO DATE				\$		0.00
REVISED TOTAL CONTRACT P	RICE				\$	540.1	818.48
PERCENTAGE OF THIS CHANG	E OF ORIGINAL CONTR	ACT PRICE	36.5%			0 10,	310.10
CONTRACTOR ACKNOWLEDGES, E AND TIME SHOWN HEREON CONS PERFORMANCE TIME INCURRED PERFORMANCE OR MODIFICATIO CONTRACTOR HEREBY WAIVES AT THE MATTERS OF WORK SET FOR CONTRACTOR ALSO ACKNOWLED SWORN STATEMENT ON PUBLIC E	STITUTE FULL AND COMP BY THE CONTRACTOR AS NS OF TIME WILL BE GR. ND RELEASES ANY FURTH TH OR CONTEMPLATED BY GES THAT THERE HAS BE	LETE COMPENSA 5 A RESULT OF T ANTED BY THE ( ER CLAIMS FOR ( 7 THIS CHANGE O EN NO CHANGE I	TION AND SAT THIS CHANGE O DWNER FOR TH COST OR TIME A PRDER.	ISFACTION FOR A PRDER. NO OTHER HE WORK COVERE GAINST THE OWN	LL COSTS AND I CLAIM FOR INC D BY THIS CHA ER ARISING FRO	MODIFICATION CREASED CONGE ORDER MOR RELAT	ONS OF OST OF R. THE TING TO
CONTRACTOR'S ACCEPTANCE	=.	D		1. 1.			
$\sim 0$			ATE: 5	12/22	)	<del></del> 11 -	
ATTEST:	An annual statement and an ann		BY:	we / in		-	
		TI	TLE: OP	entrons i	Monager	_	
ACCEPTED AND APPROVED T	O PROCEED:	2	Wil	hk. 9			5/16/22
OAR/PROJECT MANAGER		DATE	ARCHITE	CT/ENGINEER			DATE
Geotech Consultants International				ngineers, Inc Bill (V	Villiam) O'Connor		DITTE
O OA	, mor, and aron, mor. burner	Wicdonagiii			Villarily & dornior	11.11	
Sut Steple	5/16/22		N.	M		5/16/	22
DIRECTOR OF CONSTRUCTION	N E	DATE	FOR OW	NER/CONSTRUC	TION COMMIT	TEE CHAIR	DATE
Scott Shedek			Davin [	D. Ruohomaki, Senio	r Director of Engir	neering and C	onstruction
GREATER ORLANDO AVIATION	NAUTHORITY						
BY: [Not Required]							
		DATE					
ATTEST:							