

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **E-00272-MCO - 2** CONTRACT NO. E-00272-MCO
 CONTRACTOR: H. L. Pruitt Corporation
 CONTRACT DESCRIPTION: AIRFIELD VIRTUAL RAMP CONTROL INFRASTRUCTURE
INSTALLATION
 CONTRACT DATE: 01/14/22 NTP : 01/24/22
 ISSUE DATE: 06/28/22 (Ref. C.C. 06/21/22)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <u>WIRELESS RADIO RECEIVER</u>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Item No. 1: Provide all labor, equipment, and material for infrastructure to support the installation of the wireless radio receiver located at Runway 17L/35R Lighting Vault including lighting protection, grounding, fiber cabling, fiber channelization, fiber enclosures, power from the existing panels to the location of the outdoor enclosure to be installed by SAAB. ADD: \$38,767.47	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">120</td> <td style="text-align: center;">60</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">120</td> <td style="text-align: center;">60</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">05/23/22</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">05/23/22</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	120	60	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	120	60	ORIGINAL SC DATE:	05/23/22		REVISED SC DATE:	05/23/22	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	120	60																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	120	60																				
ORIGINAL SC DATE:	05/23/22																					
REVISED SC DATE:	05/23/22																					

SOURCE OF FUNDS <u>General Airport Revenue Bonds</u>	
AMOUNT OF THIS CHANGE ORDER	ADD <u> X </u> DELETE <u> </u> \$ 38,767.47
ORIGINAL TOTAL CONTRACT PRICE	\$ 396,283.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 144,535.48
APPROVED DELETIONS TO CONTRACT TO DATE	\$ 0.00
REVISED TOTAL CONTRACT PRICE	\$ 579,585.95
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	9.8%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 6/30/22
 ATTEST: [Signature] BY: [Signature]
 TITLE: Operations Manager

ACCEPTED AND APPROVED TO PROCEED:

<u>[Signature]</u> 7/5/22 OAR/PROJECT MANAGER DATE Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill	<u>[Signature]</u> 7-12-22 ARCHITECT/ENGINEER DATE C&S Engineers, Inc.- Bill (William) O'Connor
<u>[Signature]</u> 7/12/22 DIRECTOR OF CONSTRUCTION DATE Scott Shedek	<u>[Signature]</u> 7/12/22 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Davin D. Ruohomaki, Senior Director of Engineering & Construction

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required]
 DATE _____
 ATTEST: _____