GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO.	BP-S00185-MCO - 9	CONTRAC	T NO. BP-S00185-M	CO		
CONTRACTOR:	H. W. Davis Construct	ction, Inc.				
CONTRACT DESCRIPTION:	STC-BUILDOUT OF (D/B)	TENANT SPAC	ES, LST L2 – L7 AND	<u>D GTF</u>		
CONTRACT DATE:	02/26/21 NTF	P: <u>03/01/21</u>				
ISSUE DATE:	05/03/23 (Ref. C.C. 0	5/02/23)				
Work covered by this Change Order may p Contractor receives a Change Order Notic to complete by the amount shown below. T Change Order.	e to Proceed or a fully exect	uted copy of this Cl	ange Order. This Change	Order will increase or decrease th	e Contract Amount	and Time
Extend the City of Orlando Temporary Certificates of Occupancy (TCO) for four building permits, BLD2021-18467, BLD2021-18468, BLD2021-18471, and ORIGINAL: BLD2021-18472, through July 9, 2023, and one building permit, BLD2021-18465, THIS CO: through June 17, 2023. ADD: \$1,935.00				ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		
					SC	FC
					326	90
					0	0
				TO DATE:	39	0
				TOTAL :	365	90
				ORIGINAL SC DATE:	01/20/22	
				REVISED SC DATE:	02/28/22	
	Airport Revenue Bond		DELETE		4.01	E 00
AMOUNT OF THIS CHANGE ORD		Х		\$	C	35.00
ORIGINAL TOTAL CONTRACT PR				\$	3,675,47	
APPROVED ADDITIONS TO CON APPROVED DELETIONS TO CON				\$	64,45	
REVISED TOTAL CONTRACT PR				\$ \$	3,741,86	0.00
PERCENTAGE OF THIS CHANGE		PACT DDICE	0.1%	φ	5,741,00	00.00
PERCENTAGE OF THIS CHANGE	OF ORIGINAL CONT	RACTINICE	0.178			
CONTRACTOR ACKNOWLEDGES, B AND TIME SHOWN HEREON CONSTI PERFORMANCE TIME INCURRED BY PERFORMANCE OR MODIFICATIONS CONTRACTOR HEREBY WAIVES AN THE MATTERS OF WORK SET FORT	TUTE FULL AND COMPI THE CONTRACTOR AS OF TIME WILL BE GRA D RELEASES ANY FURT	LETE COMPENS A RESULT OF T NTED BY THE O HER CLAIMS FO	ATION AND SATISFACT HIS CHANGE ORDER. N WNER FOR THE WORK IR COST OR TIME AGAI	ION FOR ALL COSTS AND MO NO OTHER CLAIM FOR INCRE COVERED BY THIS CHANGE	DDIFICATIONS O EASED COST OF CORDER. THE	F
CONTRACTOR ALSO ACKNOWLEDG SWORN STATEMENT ON PUBLIC EN				WHICH WOULD REQUIRE A M	ODIFICATION O	F ITS
CONTRACTOR'S ACCEPTANCE ATTEST: Colleen Geving	Tiz		DATE: 05/03/23 BY: James H	Beusse, Vice Pre	<u>esid</u> ent	
ACCEPTED AND APPROVED TO	PROCEED					
ACCEPTED AND APPROVED TO		Z3 DATE	ARCHITECT	ENGINEER		DATE
Geotech Consultants International, Inc.,	dba GCI, Inc Jamie M	cGonagill	NONE	11		
Scott Spechel	5/5/23		Mul	Sime	515123	8
VICE PRESIDENT, CONSTRUCT	ION	DATE	FOR OWNER	R/CONSTRUCTION COMM	ITTEE CHAIR	DATE
Scott Shedek			Max E. Marble,	Senior Vice President, Capital	Programs	
GREATER ORLANDO AVIATION	AUTHORITY					
BY: [Not Required]						
		DATE				
ATTEST:						

GOAA Construction Form #004D (Implemented January 2002 / Revised October 2010)