

## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00024-MCO - 6 CONTRACT NO. V-S00024-MCO  
 CONTRACTOR: H. W. Davis Construction, Inc.  
 CONTRACT DESCRIPTION: STC LST LEVEL 2 - 7 AND GTF MISC. IMPROVEMENTS (D/B)  
 CONTRACT DATE: 04/20/22 NTP : 04/12/22  
 ISSUE DATE: 04/30/23 (Ref. C.C. 04/11/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <u>VARIOUS REVISIONS</u>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
See Attachment 'A' for description of change.	<u>SC</u>	<u>FC</u>
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	08/09/22	
REVISED SC DATE:	08/09/22	

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>	
AMOUNT OF THIS CHANGE ORDER      ADD      X      DELETE      _____	\$ <b>40,591.00</b>
ORIGINAL TOTAL CONTRACT PRICE	\$      100,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$      264,441.53
APPROVED DELETIONS TO CONTRACT TO DATE	\$      0.00
REVISED TOTAL CONTRACT PRICE	\$      405,032.53
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<b>40.6%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:	DATE: <u>May 1, 2023</u>
ATTEST: <u>Colleen Geving</u>	BY: <u>James H. Beusse</u>
	TITLE: <u>James H. Beusse, Vice President</u>

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill      5/1/23  
 OAR/PROJECT MANAGER      DATE  
 Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Scott Shedek      5/1/23  
 VICE PRESIDENT, CONSTRUCTION      DATE  
 Scott Shedek

ARCHITECT/ENGINEER      DATE  
 NONE  
Max E. Marble      5/2/23  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR      DATE  
 Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]      DATE \_\_\_\_\_

ATTEST: \_\_\_\_\_

**GREATER ORLANDO AVIATION AUTHORITY**  
**V-S00024-MCO CHANGE ORDER NO. 6**  
**ATTACHMENT 'A'**  
**(Page 1 of 1)**

DESCRIPTION OF CHANGE:

1. Provide all labor, equipment, and materials to fabricate and install 56 D-35 signs and four safe dispersal signs in Terminal C LST, Levels 2 – 7. This change order replaces Field Change Order No. 15. (Reference Contractor's RCO No. 22). ADD: \$9,425.00
2. Provide all labor, equipment, and materials to install stainless steel C-channels for the two wall openings of the bag re-check conveyors at Terminal C, Level 6. This change order replaces Field Change Order No. 16. (Reference Contractor's RCO No. 24). ADD: \$2,099.00
3. Provide all labor, equipment, and materials to install one new aluminum storefront door and frame at Terminal C, LST, Level 6 Baggage Service Office Room 06.6966. This change order replaces Field Change Order No. 17. (Reference Contractor's RCO No. 24). ADD: \$12,165.00
4. Provide all labor, equipment, and materials to create five new fiber channels from the North Terminal Communications Room 01.5124 to Terminal C, LST, Level 2 Communications Room 02.4001 for network connectivity for the airlines relocated to Terminal C, and to provide technicians to standby during the relocation of airlines to Terminal C. This change order replaces Field Change Order No. 18. (Reference Contractor's RCO No. 25). ADD: \$12,282.00
5. Provide all labor, equipment, and materials to fabricate and install 25 D-35 building code-required emergency exit signs and 25 di-bond panels for mounting the signs at Terminal C LST, Level 2 - 7. This change order replaces Field Change Order No. 19. (Reference Contractor's RCO No. 26). ADD: \$4,620.00