

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00030-MCO - 4 CONTRACT NO. V-S00030-MCO
 CONTRACTOR: H. W. Davis Construction, Inc.
 CONTRACT DESCRIPTION: STC LST LEVEL 2 AIRLINE AND ORT CHANGES (D/B)
 CONTRACT DATE: 03/22/22 NTP : 03/21/22
 ISSUE DATE: 03/21/23 (Ref. C.C. 02/21/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

1. Provide all labor, materials and equipment to install three new doors, including door frames, door hardware, and drywall modifications at existing Rooms 02.4007, 02.4009 and 02.4016 located at Terminal C LST Level 2, Area 3. The additional door openings will require relocation of existing electrical and data outlets. This change order replaces Field Change Order No. 6. ADD: \$15,078.00
2. Provide all labor, materials and equipment to expand the tenant Communications Room 02.4001 at Terminal C LST, Level 2. This change order replaces Field Change Order No. 7. ADD: \$19,742.00
3. Delete all work associated with the base contract scope for Terminal C LST Level 2, Area 10. The wall and door modifications in this area are deleted and are not needed. This is a credit for the deleted work. DEDUCT:(\$9,048.00)

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	07/18/22	
REVISED SC DATE:	07/18/22	

SOURCE OF FUNDS General Airport Revenue Bonds.


AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	25,772.00
ORIGINAL TOTAL CONTRACT PRICE				\$	164,998.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	229,898.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	420,668.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			15.6%		

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:


ATTEST:



DATE: 3/21/2023

BY:

TITLE: Vice President



ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill 3/21/23
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Scott Shedek 3/22/23
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

ARCHITECT/ENGINEER DATE

NONE

Kevin J. Thibault 3/24/23
 FOR OWNER/CHIEF EXECUTIVE OFFICER DATE

Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]

DATE

ATTEST: _____