

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00024-MCO - 5 CONTRACT NO. V-S00024-MCO
 CONTRACTOR: H. W. Davis Construction, Inc.
 CONTRACT DESCRIPTION: STC LST LEVEL 2 - 7 AND GTF MISC. IMPROVEMENTS (D/B)
 CONTRACT DATE: 04/20/22 NTP : 04/12/22
 ISSUE DATE: 12/30/22 (Ref. C.C. 12/20/22)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	08/09/22	
REVISED SC DATE:	08/09/22	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	\$	
	<u>X</u>			76,699.00
ORIGINAL TOTAL CONTRACT PRICE			\$	100,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$	187,742.53
APPROVED DELETIONS TO CONTRACT TO DATE			\$	0.00
REVISED TOTAL CONTRACT PRICE			\$	364,441.53
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE				<u>76.7%</u>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: [Signature]

DATE: 1.3.2023

BY: [Signature]

TITLE: VICE PRESIDENT.

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill 1/10/23
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Scott Shedek 1/11/23
 INTERIM SR. DIRECTOR OF ENG. & CONST. DATE

Scott Shedek

ARCHITECT/ENGINEER DATE

NONE [Signature] 2/12/23

FOR OWNER/CHIEF EXECUTIVE OFFICER DATE

Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]

DATE

ATTEST: _____

GREATER ORLANDO AVIATION AUTHORITY
V-S00024-MCO CHANGE ORDER NO. 5
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Provide all labor, equipment and materials install the conduit system with pull string and outlet boxes for smoke detectors and duct detectors within LSC Level 2 electrical rooms, in accordance with Turner-Kiewit's RFI No. 7319 and shown on Convergent Technologies layout drawing, dated May 27, 2022. This change order replaces Field Change Order No. 1. (Reference Contractor's RCO No. 1 R1). ADD: \$12,106.00
2. Provide all labor, equipment and materials to install the conduit system with pull string and outlet boxes for smoke detectors and duct detectors within the LSC Level 4 electrical rooms, in accordance with Turner-Kiewit's RFI No. 7319 and shown on Convergent Technologies layout drawing, dated May 27, 2022. This change order replaces Field Change Order No. 2. (Reference Contractor's RCO No. 2 R2). ADD: \$9,932.00
3. Provide all labor, equipment and materials to relocate and modify the existing Orlando Police Department observation platform, located at LST Level 4 arrivals bridge. This change order replaces Field Change Order No. 5. ADD: \$8,998.00
4. Provide all labor, equipment and materials to install the 3'x3' Terminal C dedication plaque at LST Level 4 balcony, and the 2'x2' "The Springs" artwork plaque at LST Level 6 FIS. ADD: \$11,206.00
5. Provide all labor, equipment and materials to run conduit and lighting circuitry, install new and relocate existing light fixtures, remove temporary lighting and power cords, demolish existing unnecessary electrical in conflict with the project and adjust light fixture locations at Level 5 BHS areas. This change order replaces Field Change Order No. 13. (Reference Contractor's RCO No. 20). ADD: \$32,697.00
6. Provide all labor, equipment and materials to fabricate and install one 18"x144" first surface digital print sign applied on glass over Level 4, arrivals bridge exit doors. (Reference Contractor's RCO No. 21). ADD: \$1,760.00