

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 2** CONTRACT NO. **BP-S00195-MCO**
 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel Phelps Construction
 CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE
 CONTRACT DATE: 11/04/22 NTP : 12/06/22
 ISSUE DATE: 06/23/23 (Ref. C.C. 05/23/23)

Approved as to Form and Legality
(for the benefit of GOAA only)
 this 11 day of July, 2023
 By: V. Perry
**NELSON MULLINS
 BROAD AND CASSEL**
 Legal Counsel
 Greater Orlando Aviation Authority

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: **ALLOWANCE NO. 3**
 See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		
	<u>SC</u>	<u>FC</u>
ORIGINAL:	1095	120
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	1095	120
ORIGINAL SC DATE:	12/04/25	
REVISED SC DATE:	12/04/25	

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>					
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE	\$	700,000.00
ORIGINAL TOTAL CONTRACT PRICE				\$	277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	1,300,000.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	279,006,000.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			0.3%		

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: _____ DATE: 6-26-23
 ATTEST: Robin Perry BY: Shaun Gardner
 TITLE: Project Manager

ACCEPTED AND APPROVED TO PROCEED:

<p><u>Ross Spence</u> <u>6/27/23</u> OAR/PROJECT MANAGER DATE AECOM Technical Services, Inc. - Ross Spence</p> <p><u>Scott Shedek</u> <u>6/28/23</u> VICE PRESIDENT, CONSTRUCTION DATE Scott Shedek</p>	<p><u>Bill Brooks</u> <u>6/28/23</u> ARCHITECT/ENGINEER DATE HNTB Corporation- Bill Brooks</p> <p><u>Max E. Marble</u> <u>7/16/23</u> FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Max E. Marble, Senior Vice President, Capital Programs</p>
---	--

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Signature] 7.12.23
 DATE
 ATTEST: [Signature]

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 2
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Allowance No. 3: Bulletin No. 3: City of Orlando MEP Comments and OAR Comments: Provide all labor, material and equipment to comply and install the scope in Bulletin No. 3, dated March 17, 2023, including but not limited to, City of Orlando Mechanical, Electrical and Plumbing permit review comments such as added power requirements for fire/smoke dampers, add circuits to panels, modifications to the feeder schedule and revised tempered water routing. OAR comments include the deletion of the infrastructure for the Windows on Orlando. The Contractor has provided a Rough Order of Magnitude (ROM) estimate for the Allowance. Change Order(s) will be brought back to the Construction Committee to utilize a part of an Allowance or the entire Allowance with supporting back-up documentation prior to beginning the work. ADD: \$700,000.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.