

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 1** CONTRACT NO. **BP-S00195-MCO**
 CONTRACTOR: **Hensel Phelps Construction Co. dba Hensel Phelps Construction**
 CONTRACT DESCRIPTION: **TERM C, PH 1X - AIRSIDE CONCOURSE**
 CONTRACT DATE: **11/04/22** NTP : **12/06/22**
 ISSUE DATE: **04/29/23 (Ref. C.C. 04/04/23)**

Approved as to Form and Legality
(for the benefit of GOAA only)

this 4 day of May, 2023

By: K. Kelly
 NELSON MULLINS
 BROAD AND CASSEL
 Legal Counsel
 Greater Orlando Aviation Authority

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: **ALLOWANCE NOS. 1 AND 2**

See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	1095	120
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	1095	120
ORIGINAL SC DATE:	12/04/25	
REVISED SC DATE:	12/04/25	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	
					1,300,000.00
ORIGINAL TOTAL CONTRACT PRICE				\$	277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	278,306,000.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					0.5%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: Christina Andrews

DATE: 5-1-23

BY: Elan Genko

TITLE: Project Manager

ACCEPTED AND APPROVED TO PROCEED:

Ross Spence 5/2/23
 OAR/PROJECT MANAGER DATE

AECOM Technical Services, Inc. - Ross Spence

Scott Shedek 5/3/23
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

Bill Brooks 5/2/2023
 ARCHITECT/ENGINEER DATE

HNTB Corporation - Bill Brooks

Max E. Marble 5/2/23
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

BY: [Signature] 05-04-2023
 DATE

ATTEST: [Signature]

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 1
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Allowance No. 1: Bulletin No. 1: Specification Sections - New and Revised: Provide all labor, material and equipment to comply and install in accordance with the scope in Bulletin No. 1, dated January 23, 2023, including, but not limited to, revised and new specification sections for quality control and termite control; new specification sections for Mechanical PCAir and revisions to Electrical, Signage and Technology sheet notes. Specifications for scheduling, acceleration and grounding are excluded. The Contractor has provided Rough Order of Magnitude (ROM) estimates for the Allowance. Change Orders will be brought back to the Construction Committee to utilize a part of an Allowance or the entire Allowance with supporting back-up documentation prior to beginning the work. ADD: \$1,000,000.00

2. Allowance No. 2: Bulletin No. 2: Site Enabling Scope: Provide all labor, material and equipment to comply and install in accordance with the scope in Bulletin No. 2, dated March 15, 2023, including, but not limited to, duct banks for high mast lighting and Emergency Fuel Shut-Off (EFSO) systems to be incorporated in accordance with Request for Information (RFI) No. 15. The cost of the transformer pads is excluded. The Contractor has provided a ROM estimate for the Allowance. Change Orders will be brought back to the Construction Committee to utilize a part of an Allowance or the entire Allowance with supporting back-up documentation prior to beginning the work. ADD: \$300,000.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.

Debbie McKeown

From: Anna Farmer
Sent: Wednesday, April 19, 2023 5:30 PM
To: Directors and Aides; GOAA Designees
Cc: Elliot Martinez Fraticelli; James Knusalla
Subject: Designee for Chief Executive Officer April 22 - May 14

Please be advised that Mr. Kevin Thibault, Chief Executive Officer, will be out of the office Saturday, April 22, 2023 thru Sunday, May 14, 2023. Ms. Kathleen Sharman, Chief Financial Officer, will be his designee Saturday, April 22nd thru Wednesday, May 3rd. Ms. Sharman can be reached at kathleen.sharman@goaa.org or 407-825-2043.

Mr. Tom Draper, Chief of Operations, will be his designee Thursday, May 4th thru Sunday, May 14th. Mr. Draper can be reached at tdraper@goaa.org or (407) 825-3021.

Please continue to use the signature process in place. Thank you.

Anna Farmer

Manager, Board Services
Exe. Asst. to the CEO
One Jeff Fuqua Boulevard
Orlando, FL 32827
Phone: 407-825-2032
Email: anna.farmer@goaa.org
Website: www.orlandoairports.net