

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00195-MCO - 7** CONTRACT NO. **BP-S00195-MCO**
 CONTRACTOR: Hensel Phelps Construction Co. dba Hensel Phelps Construction
 CONTRACT DESCRIPTION: TERM C, PH 1X - AIRSIDE CONCOURSE
 CONTRACT DATE: 11/04/22 NTP : 12/06/22
 ISSUE DATE: **06/13/23 (Ref. C.C. 06/13/23)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: NEW/REVISED SPECIFICATION SECTIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
See Attachment 'A' for description of change.	<u>SC</u>	<u>FC</u>
	ORIGINAL:	1095 120
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	1095 120
	ORIGINAL SC DATE:	12/04/25
	REVISED SC DATE:	12/04/25

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>				
AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	\$	0.00
ORIGINAL TOTAL CONTRACT PRICE			\$	277,006,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$	2,424,604.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$	0.00
REVISED TOTAL CONTRACT PRICE			\$	279,430,604.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE				0.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: _____ DATE: 6-14-23
 ATTEST: Christina Andrews BY: Shawn Gendry
 TITLE: Project Manager

ACCEPTED AND APPROVED TO PROCEED:

Ross Spence 6/14/23
 OAR/PROJECT MANAGER DATE

AECOM Technical Services, Inc. - Ross Spence

Bill Brooks 6/14/23
 ARCHITECT/ENGINEER DATE

HNTB Corporation - Bill Brooks

Scott Shedek 6/15/23
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

Max E. Marble 6/16/23
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]
 DATE _____

ATTEST: _____

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 7
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

1. Bulletin No. 1: Specification Sections - New and Revised: Provide labor and equipment to comply and install the scope in Bulletin No. 1, dated January 23, 2023, including but not limited to: revised and new specification sections for quality control and termite control; new specification sections for Mechanical PCAir which increased insulation from 2" to 4"; and, revisions to Electrical for additional grounding circuits, and Signage and Technology sheet notes. Excludes Specification Section 01 32 13 for scheduling. This item remains open as clarifications are forthcoming for several RFIs. This change order reduces the Allowance by the cost of CR 5. ADD: \$387,545.00

2. Allowance Reduction: Reduce Allowance No. 01 (CO No. 001) by (\$387,545.00) from \$1,000,000.00 to \$612,455.00. DEDUCT: (\$387,545.00)

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.