

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. BP-00496-MCO - 2 CONTRACT NO. BP-00496-MCO
CONTRACTOR: Hubbard Construction Company
CONTRACT DESCRIPTION: EAST AIRFIELD TAXIWAYS REHABILITATION-PHASE 2
CONTRACT DATE: 09/26/22 NTP : 11/24/22
ISSUE DATE: 05/01/23 (Ref. C.C. 04/25/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: RELOCATION OF DIVERTED MILLINGS
Furnish all labor and equipment to relocate diverted millings. Divert millings produced by milling operations on Taxiway L to a stockpile awaiting sampling and testing for subgrade on the temporary taxiway. Upon acceptance of temporary taxiway subgrade, load and haul millings from the stockpile to the temporary taxiway for incorporation as base course. This change order replaces Field Change Order No. 1. ADD: \$9,630.92

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	275	45
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	275	45
ORIGINAL SC DATE:	08/25/23	
REVISED SC DATE:	08/25/23	

SOURCE OF FUNDS Previously-approved Capital Expenditure Funds.

AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE		\$	9,630.92
ORIGINAL TOTAL CONTRACT PRICE					\$	17,612,022.66
APPROVED ADDITIONS TO CONTRACT TO DATE					\$	224,999.25
APPROVED DELETIONS TO CONTRACT TO DATE					\$	0.00
REVISED TOTAL CONTRACT PRICE					\$	17,846,652.83
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE						<u>0.1%</u>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: [Signature]

DATE: 6-12-2023
BY: William N. Dumas
TITLE: Asst. Secretary

ACCEPTED AND APPROVED TO PROCEED:

OAR/PROJECT MANAGER

WSP USA Inc. - Benjamin Brown

Scott Shedeck
VICE PRESIDENT, CONSTRUCTION

Scott Shedeck

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]

DATE

ATTEST: _____

ARCHITECT/ENGINEER

AECOM Technical Services, Inc. - Clint Martin, P.E.

Max E. Marble
FOR OWNER/CONSTRUCTION COMMITTEE CHAIR

Max E. Marble, Senior Vice President, Capital Programs

CITY OF ORLANDO, FLORIDA

BY: [Not Required]

DATE

ATTEST: _____