

## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00188-MCO - 3** CONTRACT NO. **BP-S00188-MCO**  
 CONTRACTOR: **JSM & Associates, LLC**  
 CONTRACT DESCRIPTION: **S TERM C, Ph 1 - PBB AND AFFILIATED EQUIPMENT  
INSTALLATION**  
 CONTRACT DATE: **04/14/21** NTP : **04/14/21**  
 ISSUE DATE: **09/20/22 (Ref. C.C. 09/13/22)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <b>STAFFING</b>	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
Item No. 1 - Staffing for testing, commissioning, and operations of passenger boarding bridge installations during January, February, and March 2022.	<u>SC</u>	<u>FC</u>
ADD: \$180,723.81	ORIGINAL: 220	60
	THIS CO: 0	0
	TO DATE: 0	0
	TOTAL : 220	60
	ORIGINAL SC DATE: 11/19/21	
	REVISED SC DATE: 11/19/21	

SOURCE OF FUNDS <b>General Airport Revenue Bonds</b>					
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE	\$	<b>180,723.81</b>
ORIGINAL TOTAL CONTRACT PRICE				\$	1,944,769.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	280,654.16
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	2,406,146.97
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			<b>9.3%</b>		

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 9/26/22  
 ATTEST: MARTY WELLS BY: [Signature]  
 TITLE: VP- Professional SVCS

ACCEPTED AND APPROVED TO PROCEED:

[Signature] 10/5/20  
 OAR/PROJECT MANAGER DATE  
 Geotech Consultants International, Inc., dba GCI, Inc. - John Scala

[Signature] 10/5/22  
 ARCHITECT/ENGINEER DATE  
 NONE  
[Signature] 10/5/22  
 FOR OWNER CONSTRUCTION COMMITTEE CHAIR DATE  
 Davin D. Ruohomaki, Senior Director of Engineering & Construction

FOR

FOR

[Signature] 10/5/22  
 SENIOR DIRECTOR OF ENGINEERING & CONSTRUCTION DATE  
 Davin D. Ruohomaki

GREATER ORLANDO AVIATION AUTHORITY  
 BY: [Not Required]  
 DATE

Kevin J. Thibault, Chief Executive Officer  
 for Davin Ruohomaki

ATTEST: \_\_\_\_\_