

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. E-00278-MCO - 1 CONTRACT NO. E-00278-MCO
 CONTRACTOR: M&M Electric of Central Florida, Inc.
 CONTRACT DESCRIPTION: COMMON USE AND BIOMETRIC EXPANSION - AIS 4 (D/B)
 CONTRACT DATE: 03/29/22 NTP : 03/28/22
 ISSUE DATE: 03/13/23 (Ref. C.C. 02/28/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

- Provide all labor, equipment and materials to remove rear cabinet door and stainless steel base in order to install new owner-furnished inserts. Install owner-furnished PLAM drawer with slides and 8"x12" shelves on the side of the existing cabinet. (Reference GOAA Common Use Counters Airside 4 Drawings by Studio for Architecture, dated March 15, 2022; RCO No. 1 R1). ADD: \$25,501.54.
- Reduce the Construction Allowance for Modifications of Existing Ticket Counters and Podium as required to accommodate Additional Equipment by (\$20,000.00), from \$20,000.00 to \$0.00, to offset the costs associated with Item No. 1 above. DEDUCT: (\$20,000.00)

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	150	45
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	150	45
ORIGINAL SC DATE:	08/24/22	
REVISED SC DATE:	08/24/22	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	
					5,501.54
ORIGINAL TOTAL CONTRACT PRICE				\$	249,747.93
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	255,249.47
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					2.2%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

DATE: 03-14-2023

ATTEST: 


BY: MISAEEL GOMEZ

TITLE: PRESIDENT

ACCEPTED AND APPROVED TO PROCEED:

 3-14-23
 OAR/PROJECT MANAGER DATE


Geotech Consultants International, Inc., dba GCI, Inc. - Jim Pancoast

 3/14/23
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

ARCHITECT/ENGINEER DATE

NONE

 3/14/23
 FOR OWNER/CHIEF EXECUTIVE OFFICER DATE

Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]

DATE

ATTEST: _____