

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00193-MCO - 3** CONTRACT NO. **BP-S00193-MCO**
 CONTRACTOR: McCree Design Builders, Inc.
 CONTRACT DESCRIPTION: SOUTH EMPLOYEE LOT
 CONTRACT DATE: 05/13/22 NTP : 05/16/22
 ISSUE DATE: 01/10/23 (Ref. C.C. 01/03/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
1. Provide all supervision, labor, equipment, and materials to install an underground, concrete-encased, electrical duct bank with two runs of 6" PVC conduits, 50 LF in length, under the South Employee parking lot entrance for future use. This change order replaces Field Change Order No. 3. (Reference Contractor's PCO No. 7). ADD: \$14,034.44	SC	FC
	ORIGINAL:	90
	THIS CO:	0
	TO DATE:	0
2. Provide all supervision, labor, equipment, and materials to install an underground electrical duct bank, concrete-encased under the roadway, with two runs of 6" PVC conduits, 460 LF in length, under the South Employee parking lot. (Reference Contractor's PCO No. 2). ADD: \$128,220.19	TOTAL :	365
	ORIGINAL SC DATE:	05/15/23
	REVISED SC DATE:	05/15/23

SOURCE OF FUNDS <u>General Airport Revenue Bonds</u>				
AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$ 142,254.63
ORIGINAL TOTAL CONTRACT PRICE				\$ 8,447,108.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$ 14,205.65
APPROVED DELETIONS TO CONTRACT TO DATE				\$ 0.00
REVISED TOTAL CONTRACT PRICE				\$ 8,603,568.28
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			1.7%	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 1/11/2023
 ATTEST: [Signature] BY: [Signature]
 TITLE: Chief Executive officer

ACCEPTED AND APPROVED TO PROCEED:

<p><u>[Signature]</u> <u>1/11/23</u> OAR/PROJECT MANAGER DATE Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill</p> <p><u>[Signature]</u> <u>1/12/23</u> INTERIM SR. VICE PRESIDENT, CAPITAL PROGRAMS DATE Scott Shedek</p>	<p><u>[Signature]</u> <u>1/12/23</u> ARCHITECT/ENGINEER DATE HNTB Corporation - Erik Lange</p> <p><u>[Signature]</u> <u>1/13/23</u> FOR OWNER/CHIEF EXECUTIVE OFFICER DATE Kevin J. Thibault</p>
---	--

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required]

 DATE
 ATTEST: _____