

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00193-MCO - 2** CONTRACT NO. **BP-S00193-MCO**
 CONTRACTOR: **McCree Design Builders, Inc.**
 CONTRACT DESCRIPTION: **SOUTH EMPLOYEE LOT**
 CONTRACT DATE: **05/13/22** NTP : **05/16/22**
 ISSUE DATE: **12/01/22 (Ref. C.C. 11/15/22)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

Item No. 1: Provide all supervision, labor, equipment, and materials to remove approximately 40 LF of existing culvert pipe located 60 feet west of storm structure D23. Reference PCO No. 3. This change order replaces Field Change Order No. 2.
 Add: \$1,595.00

Item No. 2: Provide all supervision, labor, equipment, and materials to remove concrete base to 3-feet below new finish grade at the southwest corner of the project. Reference PCO No. 4R1.
 Add: \$3,553.33

Item No. 3: Provide all supervision, labor, equipment, and materials to remove and replace damaged extension ring on the D5 structure. Reference PCO No. 5R2.
 Add: \$5,480.97

ADJUSTED CALENDER DAYS - CONTRACT TIME
 (SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	365	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	365	90
ORIGINAL SC DATE:	05/15/23	
REVISED SC DATE:	05/15/23	

SOURCE OF FUNDS Previously approved General Airport Revenue Bonds

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	
					10,629.30
ORIGINAL TOTAL CONTRACT PRICE				\$	8,447,108.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	3,576.35
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	8,461,313.65
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					0.1%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: *J. A.*

DATE: 12/2/2022
 BY: *J. A.*
 TITLE: Chief Executive Officer

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill 11/06/22
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Scott Shedek 12/20/22
 INTERIM SR. DIRECTOR OF ENG. & CONST. DATE

Scott Shedek

William G. Brooks 12/19/22
 ARCHITECT/ENGINEER DATE

HNTB Corporation - *William G. Brooks*

Kevin J. Thibault 12/21/22
 FOR OWNER / CHIEF EXECUTIVE OFFICER DATE
 Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]
 DATE

ATTEST: _____