

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00193-MCO - 5** CONTRACT NO. **BP-S00193-MCO**
 CONTRACTOR: **McCree Design Builders, Inc.**
 CONTRACT DESCRIPTION: **SOUTH EMPLOYEE LOT**
 CONTRACT DATE: **05/13/22** NTP : **05/16/22**
 ISSUE DATE: **04/29/23 (Ref. C.C. 04/04/23)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
	SC	FC
1. Provide all labor, equipment, and materials to fabricate and install nine metal 3"x6"x20' conduit covers at the canopy columns. This change order replaces Field Change Order No. 9. (Reference Contractor's PCO 20). ADD: \$9,102.50	ORIGINAL: 365	90
2. Provide all labor, equipment, and materials to install 300 LF of new irrigation control wiring in 1-1/2" conduit, install one control wiring pull box, and connect new wiring to the relocated pressure reducing valve assembly. This change order replaces Field Change Order No. 10. (Reference Contractor's PCO 19). ADD: \$4,857.60	THIS CO: 0	0
	TO DATE: 0	0
	TOTAL : 365	90
3. Provide all labor, equipment, and materials to provide one new 4" and one new 8" back flow preventer assemblies on the relocated water main and fire main, in accordance with OUC request. This change order replaces Field Change Order No. 11. (Reference Contractor's PCO 12 R1). ADD:\$24,289.16	ORIGINAL SC DATE: 05/15/23	
	REVISED SC DATE: 05/15/23	

SOURCE OF FUNDS <u>General Airport Revenue Bonds.</u>			
AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 8,447,108.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 244,951.75
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 8,730,309.01
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			0.5%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: _____ DATE: 5/1/2023
 ATTEST: _____ BY: DocuSigned by: Richard T. Melree Jr.
 TITLE: 87FE7DF95F0B4A7... Chief Executive officer

ACCEPTED AND APPROVED TO PROCEED:

<p><u>Jamie McGonagill</u> <u>5/5/23</u> OAR/PROJECT MANAGER DATE Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill</p> <p><u>Scott Shedek</u> <u>5/5/23</u> VICE PRESIDENT, CONSTRUCTION DATE Scott Shedek</p>	<p><u>Eh Jay</u> <u>5/9/23</u> ARCHITECT/ENGINEER DATE HNTB Corporation- Erik Lange</p> <p><u>Max E. Marble</u> <u>5/11/23</u> FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE Max E. Marble, Senior Vice President, Capital Programs</p>
---	---

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required]
 DATE: _____

ATTEST: _____