

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-S00029-MCO - 1 CONTRACT NO. H-S00029-MCO
 CONTRACTOR: The Middlesex Corporation
 CONTRACT DESCRIPTION: AIRFIELD CIVIL RESTART ENABLING WORK
 CONTRACT DATE: 02/07/23 NTP : 02/09/23
 ISSUE DATE: 02/20/23 (Ref. C.C. 01/09/23)

Approved as to Form and Legality
(for the benefit of GOAA only)
 this 3 day of April, 2023
 By: K. Ryan
 NELSON MULLINS
 BROAD AND CASSEL
 Legal Counsel
 Greater Orlando Aviation Authority

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: ALLOWANCE FOR DRAINAGE SYSTEM MODIFICATIONS	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Add Owner's Allowance for Drainage System Modifications. ADD: \$300,000.00																						
	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">105</td> <td style="text-align: center;">45</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">105</td> <td style="text-align: center;">45</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">05/24/23</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">05/24/23</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	105	45	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	105	45	ORIGINAL SC DATE:	05/24/23		REVISED SC DATE:	05/24/23	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	105	45																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	105	45																				
ORIGINAL SC DATE:	05/24/23																					
REVISED SC DATE:	05/24/23																					

SOURCE OF FUNDS	<u>Previously-approved Customer Facility Charges to the extent eligible and General Airport Revenue Bonds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
			\$ 300,000.00
ORIGINAL TOTAL CONTRACT PRICE			\$ 3,164,794.83
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 3,464,794.83
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			9.5%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: _____ DATE: 3/29/2023
 ATTEST: M. E. O'Brien BY: Neil W. Zurstadt
 TITLE: Sr. Vice President of Const. SE Region

ACCEPTED AND APPROVED TO PROCEED:

<p><u>[Signature]</u> <u>3/31/23</u> OAR/PROJECT MANAGER DATE AECOM Technical Services, Inc. - Ben Brown</p> <p><u>[Signature]</u> <u>4/3/23</u> INTERIM SR. VICE PRESIDENT, CAPITAL PROGRAMS DATE Scott Shedek</p>	<p><u>[Signature]</u> <u>3/31/23</u> ARCHITECT/ENGINEER DATE HNTB Corporation - Gunther Zurstadt</p> <p><u>[Signature]</u> <u>4/4/23</u> FOR OWNER/CHIEF EXECUTIVE OFFICER DATE Kevin J. Thibault</p>
---	---

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Signature] 4/21/23
 DATE
 ATTEST: [Signature]