

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. L-00060-MCO - 1 CONTRACT NO. L-00060-MCO  
 CONTRACTOR: Mountchor Technologies, Inc.  
 CONTRACT DESCRIPTION: RSF TO CRDC CAMERA AND ACS CONVERSION  
 CONTRACT DATE: 03/23/21 NTP : 03/23/21  
 ISSUE DATE: 09/02/22 (Ref. C.C. 08/30/22)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: **LOCK, HORN, & ACCESS CONTROL**

ADJUSTED CALENDER DAYS - CONTRACT TIME  
(SC=Substantial Completion / FC=Final Completion)

- 1) This Change Order replaced Field Change Order 1, which includes:
- Supply all labor, materials, and equipment to replace the Mag Lock mechanism on door 1018A.
  - Supply all labor, materials, and equipment to install an audio/visual horn and strobe on door 1018A.
  - Supply all labor, materials and equipment to install electronic components of the access control system required to render the system operational. Components include one (1) GSTAR-PRO-SE16 GSM board and two (2) PSX-75-E1 POWER SUPPLY.

	SC	FC
ORIGINAL:	120	30
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	30
ORIGINAL SC DATE:	07/20/21	
REVISED SC DATE:	07/20/21	

ADD \$12,904.11

SOURCE OF FUNDS Previously approved Capital Expenditure Funds.

AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE		\$	<b>12,904.11</b>
ORIGINAL TOTAL CONTRACT PRICE					\$	96,356.68
APPROVED ADDITIONS TO CONTRACT TO DATE					\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE					\$	0.00
REVISED TOTAL CONTRACT PRICE					\$	109,260.79
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE						<b>13.4%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: Jason Reddecliff

DATE: 1/20/2023  
 BY: Billy Nobles  
 TITLE: Director of FI Operations

ACCEPTED AND APPROVED TO PROCEED:

[Signature] 1/20/23  
 OAR/PROJECT MANAGER DATE

PSA Management Inc. John Goodbody  
[Signature] 1-23-23  
 DIRECTOR OF SECURITY DATE  
 Brian Gilliam

ARCHITECT/ENGINEER DATE  
 NONE  
[Signature] 1/20/23  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE  
Kevin J. Thibault, P.E.  
 Senior Director of Engineering & Construction

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]  
 DATE

ATTEST: \_\_\_\_\_