

**ADDENDUM NO. 14
TO THE AGREEMENT DATED JUNE 22, 2022
BETWEEN GREATER ORLANDO AVIATION AUTHORITY
AND PSA CONSTRUCTORS, INC. dba PSA MANAGEMENT INC.**

**Project: Construction Phase OAR Services for E-280 West Airfield
Electrical Upgrades, Orlando International Airport**

THIS ADDENDUM is effective this 18th day of July, 2023, by and between the **GREATER ORLANDO AVIATION AUTHORITY** ("Authority"), and **PSA CONSTRUCTORS, INC. dba PSA MANAGEMENT INC.** ("Consultant").

WITNESSETH:

WHEREAS, by Agreement dated June 22, 2022, Authority and Consultant entered into an agreement for Consultant to provide Continuing Program and Project Management Services; and

WHEREAS, under the Agreement, Consultant agreed to perform such additional services for the Authority as are contained in any additional scope of work established by the Authority in any addendum to the Agreement and accepted in writing by the Consultant; and

WHEREAS, the Authority and the Consultant desire to enter into this Addendum to the Agreement to provide for additional services to be rendered by the Consultant under the terms of said Agreement.

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein contained, the Authority and the Consultant do hereby agree as follows:

1. Consultant shall perform additional services in accordance with the terms of the Agreement and the attached Exhibit "A." Consultant shall be paid for such additional services according to the payment terms set forth in the Agreement.

2. Consultant shall be compensated for such additional services in the **NOT TO EXCEED** amount of **NINETY-NINE THOUSAND NINE HUNDRED TWENTY-TWO AND NO/100 DOLLARS (\$99,922.00)**, broken down as follows:

Professional Fees:	NTE:	\$98,322.00
Professional Fees:	LS:	\$0.00
Reimbursable Expenses:	NTE:	<u>\$1,600.00</u>
Total:		\$99,922.00

3. A. Consultant hereby certifies that it is not on the Scrutinized Companies that Boycott Israel List and is not engaged in a boycott of Israel, as defined in Florida Statutes § 287.135, as amended;

AND

B. (applicable to agreements that may be \$1,000,000 or more) - Consultant hereby certifies that it is: (1) not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List as defined in Florida Statutes § 287.135; and (2) not engaged in business operations in Cuba or Syria, as defined in Florida Statutes § 287.135, as amended.

4. Authority may terminate the Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

In the event the Agreement is for One Million Dollars (\$1,000,000.00) or more, Authority may terminate this Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or is engaged in business operations in Cuba or Syria.

5. Except as expressly modified in this Addendum, the Agreement dated June 22, 2022, and all prior addenda will remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto by their duly authorized representatives, have executed this Addendum on this date Jul 20, 2023.

GREATER ORLANDO AVIATION AUTHORITY

Approved as to Form and Legality
(for the benefit of GOAA only)
on this date Jul 20, 2023

Karen Ryan

By:

**NELSON MULLINS BROAD AND
CASSEL, Legal Counsel
Greater Orlando Aviation Authority**

By:

Max Marble
box SIGN 4W88C9ZJ-13LRVWP8

Max Marble
Sr. Vice President, Capital Programs
Construction Committee Chairman

PSA CONSTRUCTORS, INC. dba PSA MANAGEMENT INC.

By:

Patrick Aliu
box SIGN 17L3PL84-13LRVWP8

Signature (Duly Authorized Rep.)

Patrick Aliu
Printed Name

President
Title



Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida, 32827-4392
(407) 825-2001

Memorandum

To: Members of the Construction Committee

From: Tuan Nguyen, Manager, Engineering
(Prepared by Alex Sorondo)

Date: July 18, 2023

Re: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors Inc. dba PSA Management, Inc. to provide Construction Phase OAR Services for E-00280 West Airfield Electrical Upgrades, Orlando International Airport

Consultant's proposal dated July 10, 2023, is to provide Construction Phase Owner's Authorized Representative (OAR) services for the above referenced project. If approved, these services would be effective the date of Construction Committee approval. The duration of the contract work is 365 calendar days to Substantial Completion and 60 calendar days to Final Completion.

This continuing consultant was selected for this task based on ☒ all that apply):

☒ Experience ☒ Available Personnel ☒ Current Workload
☒ Expertise ☐ Equitable Distribution ☐ Other: _____

The MWBE/LDB participation has been reviewed by the Office of Small Business Development. Their findings and recommendation are attached.

Funding is from Previously Approved Capital Expenditure Fund
(308.631.110.5660003.000.501582 - CIR00638). Funding source verified by
Melvin Martinez of Construction Finance on 07/12/23 as correct and available.

It is respectfully requested that the Construction Committee approve an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors Inc., dba PSA Management Inc. for the services contained herein and the amount as shown below:

Not to Exceed Fees	\$98,322.00
Lump Sum Fees	\$0.00
Not to Exceed Expenses	\$1,600.00
TOTAL	\$99,922.00
AAC – Compliance Review Date	<u>955</u> 7/11/23
AAC – Funding Eligibility Review Date	7/12/23



July 10, 2023

Mr. Scott Shedek
Greater Orlando Aviation Authority
Vice President, Construction
11312 Terminal C Service Rd., Bldg. 16
Orlando, FL. 32824

RE: E-00280 West Airfield Electrical Upgrades

Dear Mr. Shedek,

PSA Management, Inc. is pleased to provide this proposal for Onsite OAR Support Services/Staffing for Continuing Program and Project Management on the **E-00280 West Airfield Electrical Upgrades**. We will staff this project with a Senior Project Manager, a QA/QC Manager, a Senior Project Coordinator, and an Administrative Assistant from PSA, as well as a Senior Project Manager from Loyal Wingman and a Safety Director from CMI.

This project will require coordination and safety efforts with Airfield OPS and Maintenance since a significant portion of the scope will involve work within the movement area. Our personnel will have the appropriate credentials and support equipment to be effective managers within the movement area. The Team will perform the work based on the project schedule to include after hours and weekends as needed. The field work is anticipated to begin in June 2023 and be Substantially Complete in June 2024 with Final Completion in August 2024.

Our proposed staffing requirements and applicable unit rates to manage this project effectively is depicted in the attached schedules. The total submitted value in the amount of \$99,922.00 includes \$67,194.00 in NTE Fees for PSA, \$1,600.00 in NTE Reimbursable Expenses for PSA, \$5,440.00 in NTE Fees for our sub-consultants Loyal Wingman and \$25,688.00 in NTE Fees for CMI. Loyal Wingman will assist in developing phasing and access plans and coordination with Airfield OPS and CMI will provide safety oversight while working in the movement area.

Thank you for giving us this opportunity to work together. Please reach out to me should you have any questions.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Patrick Aliu', is written over a light blue horizontal line.

Patrick Aliu, CSI, CGC, CCI, CCPM, CRA, PMI, BDIA
President/CEO

Orlando International Airport

E-00280 West Airfield Electrical Upgrades				10-Jul-23	
Construction Phase OAR Staffing Estimate					
Role	Firm	Hourly Rate	Total Hours	Total Fee	
Sr. Project Manager	PSA	\$248.00	104	\$25,792.00	
QA/QC Manager	PSA	\$125.00	186	\$23,250.00	
Administrative Assistant	PSA	\$59.00	28	\$1,652.00	
Sr. Project Coordinator	PSA	\$110.00	150	\$16,500.00	
Sr. Project Manager	Loyal Wingman	\$170.00	32	\$5,440.00	
Safety Director	CMI	\$152.00	169	\$25,688.00	
SUBTOTAL			669	\$98,322.00	
REIMBURSABLE EXPENSES:					
Material Testing					
Airfield Radios				\$1,600.00	
SUBTOTAL				\$1,600.00	
TOTAL:				\$99,922.00	
MWBE/LDB PARTICIPATION			% Participation		
Safety Director	CMI			\$25,688.00	
SUBTOTAL			25.71%	\$25,688.00	

E-00280 West Airfield Electrical Upgrades															10-Jul-23				
Construction Phase OAR Staffing Proposal																			
																SC		Final	
Role	Individual	Firm	Expanded Role Information	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Total
Senior Project Manager	Don Corthell	PSA	Project Management / field coordination	0	3	6	10	10	10	10	10	10	10	10	5	5	5	0	104
Sr. Project Coordinator	Becky McKewen	PSA	Project Coordination and Close-out	0	0	0	0	15	15	15	15	15	15	20	20	10	5	5	150
QA/QC Manager	Dale Race	PSA	QA/QC and Close-out	0	0	15	15	15	15	15	15	15	21	20	20	10	5	5	186
Administrative Assistant	TBD	PSA	Home Office Administration	0	2	2	2	2	2	2	2	2	2	2	2	2	2	2	28
Senior Project Manager	Ben Brown	Loyal Wingman	Coordination with Airfield OPS/Planning	0	8	8	4	0	0	0	0	0	0	4	4	4	4	0	32
Safety Director	Bill White	CMI	Safety/Coordination	0	25	25	25	10	10	10	10	10	10	10	10	8	6	0	169
Total Staff Hours																			669

[illegible]

TRUTH IN NEGOTIATION CERTIFICATION

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs supporting the compensation for this project's agreement are accurate, complete, and current at the time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be adjusted to exclude any significant sums by which the Aviation Authority determines the agreement price was increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. All such agreement adjustments shall be made within (1) year following the end of the contract. For purposes of this certificate, the end of the agreement shall be deemed to be the date of final billing or acceptance of the work by the Aviation Authority, whichever is later.

Consultant PSA MANAGEMENT, INC.

y 

Print Name PATRICK ALU

Date: 7/10/2023

[View Cart](#) [Checkout](#) →

From: [Don Corthell](#)
To: [Jillian Stansell](#)
Cc: [Lisa Rainey](#); [Michael Gardner](#); [Sneha Joge](#); [Becky Sanchez](#); [Johanna Arriaga](#); [LaChant Barnett](#); [Patricia Bryant](#); [Vicki Hoffman](#)
Subject: Re: E00280 PSA OAR Services, 7/18 CCM
Date: Tuesday, July 11, 2023 9:51:34 AM
Attachments: [image001.png](#)
[image002.png](#)

Good morning,

All the edits were made except for the Cumulative, I need another hour as I am in a meeting.

Reference the radios, they will remain with PSA for this project and others , but will be GOAA property .

Don

Get [Outlook for iOS](#)

From: Jillian Stansell <jillian.stansell@anseradvisory.com>
Sent: Tuesday, July 11, 2023 9:39:01 AM
To: Don Corthell <Dcorthell@psaonline.com>
Cc: Lisa Rainey <lisa.rainey@anseradvisory.com>; Michael Gardner <mgardner@projectstarmgmt.com>; Sneha Joge <sjoge@projectstarmgmt.com>; Becky Sanchez <becky.sanchez@anseradvisory.com>; Johanna Arriaga <johanna.arriaga@anseradvisory.com>; LaChant Barnett <lachant.barnett@anseradvisory.com>; Patricia Bryant <patricia.bryant@anseradvisory.com>; Vicki Hoffman <vicki.hoffman@anseradvisory.com>
Subject: RE: E00280 PSA OAR Services, 7/18 CCM

Caution: [EXTERNAL] This email originated outside of our organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good morning Don,

When possible, can you submit the revised item? It wasn't attached to this email and I don't see it in Box.

Also, as it relates to airfield radios, your responses indicate that PSA's intention is to maintain ownership of the radios after project E00280 concludes to use them on future GOAA projects. Assuming this is correct, if the project is paying for the radios (as proposed with this item) they become GOAA property at the end of the project. At any time in the future that the radios would be needed for future projects, the radios would be GOAA supplied materials. If PSA wishes to maintain ownership of the radios, you cannot use project dollars to pay for them which means the airfield radios would need to be removed from the item. Please advise how you would like to proceed.

Thank you,

Jillian Stansell, CAPM

Manager

M 260-894-0187

On Behalf of Greater Orlando

Aviation Authority

anseradvisory.com



From: Don Corthell <Dcorthell@psaonline.com>

Sent: Tuesday, July 11, 2023 6:54 AM

To: Jillian Stansell <jillian.stansell@anseradvisory.com>

Cc: Lisa Rainey <lisa.rainey@anseradvisory.com>; Michael Gardner <mgardner@projectstarmgmt.com>; Sneha Joge <sjoge@projectstarmgmt.com>; Becky Sanchez <becky.sanchez@anseradvisory.com>; Johanna Arriaga <johanna.arriaga@anseradvisory.com>; LaChant Barnett <lachant.barnett@anseradvisory.com>; Patricia Bryant <patricia.bryant@anseradvisory.com>; Vicki Hoffman <vicki.hoffman@anseradvisory.com>

Subject: Re: E00280 PSA OAR Services, 7/18 CCM

Good morning Jillian

Please see responses in red. I will upload the revised PSM within the hour.

- On PSA's proposal letter, please add "Senior" in front of "Project Coordinator" and I would also advise changing CMI's "Safety Inspector" to "Safety Director" to be consistent with the rest of the backup. **corrected**
- PSA's proposal letter lists a project schedule beginning June 2023, substantially complete in May 2024, with final Completion in July 2024. However, based on the construction award contract information in iPro (attached), substantial completion will be in June 2024 with final completion in August 2024. Please review and revise as needed. **corrected**
- Please be advised that PSA is proposing the QA/QC Manger position at a rate of \$125/hour. However, their most current GOAA approved rate for the QA/QC Manger is \$128/hour. Since PSA is proposing a rate lower than their GOAA approved rate, this isn't an issue, but I wanted you to be aware. **The rate on the proposal is good, however, moving forward rates have been changed and will use those**
- PSA's Construction Phase OAR Staffing Proposal shows 2 labor hours for the Administrative Assistant in June 2023. Is this a typo or are these services retroactive to June 2023? **Will move to begin in July**
- Please provide the most current, project cumulative staffing sheet that includes all of the items from the 7/11 CCM as well as this new project. Additionally, please be advised that the labor hours by month for E00280 on the current project cumulative staffing sheet don't match the PSA's Construction Phase OAR Staffing Proposal. **corrected**

- Please keep in mind that the project cumulative staffing sheet should be tracking hours by fiscal year so this project cumulative staffing sheet should only show hours through Sept. 2023 (FY23) and a new one should be developed for labor beginning Oct. 2023 (FY24). **Corrected,**
- Has GOAA confirmed that they want to proceed with purchasing the Airfield Radios through PSA Management instead of pursuing GOAA's standard procurement methods? **Yes, they are required equipment to perform work on the Airfield in the movement area. They will be utilized on all future projects where comms with GOAA Ground Control is required. They are purchased through the project**
- Also, once this project has concluded, will these radios be turned over to GOAA as their own property? **No, they will be utilized on future projects.**

Out of curiosity, is there a reason PSA can't use GOAA's existing airfield radios to support this project? **They do not exist**

Sincerely,

Don Corthell

Construction Manager

OIA South Terminal C Phase 1 - OAR Team

M 407.492.6319

dcorthell@psaonline.com

dlcorthell@goaa.org



From: Jillian Stansell <jillian.stansell@anseradvisory.com>

Date: Monday, July 10, 2023 at 5:54 PM

To: Don Corthell <Dcorthell@psaonline.com>

Cc: Lisa Rainey <lisa.rainey@anseradvisory.com>, Michael Gardner <mgardner@projectstarmgmt.com>, Sneha Joge <sjoge@projectstarmgmt.com>, Becky Sanchez <becky.sanchez@anseradvisory.com>, Johanna Arriaga <johanna.arriaga@anseradvisory.com>, LaChant Barnett <lachant.barnett@anseradvisory.com>, Patricia Bryant <patricia.bryant@anseradvisory.com>, Vicki Hoffman <vicki.hoffman@anseradvisory.com>

Subject: E00280 PSA OAR Services, 7/18 CCM

Caution: [EXTERNAL] This email originated outside of our organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Good afternoon Don,

Please see the review comments below:

- On PSA's proposal letter, please add "Senior" in front of "Project Coordinator" and I would also advise changing CMI's "Safety Inspector" to "Safety Director" to be consistent with the rest of the backup. **corrected**
- PSA's proposal letter lists a project schedule beginning June 2023, substantially complete in May 2024, with final Completion in July 2024. However, based on the construction award contract information in iPro (attached), substantial completion will be in June 2024 with final completion in August 2024. Please review and revise as needed. **corrected**
- Please be advised that PSA is proposing the QA/QC Manger position at a rate of \$125/hour. However, their most current GOAA approved rate for the QA/QC Manger is \$128/hour. Since PSA is proposing a rate lower than their GOAA approved rate, this isn't an issue, but I wanted you to be aware. **The rate on the proposal is good, however, moving forward rates have been changed and will use those**
- PSA's Construction Phase OAR Staffing Proposal shows 2 labor hours for the Administrative Assistant in June 2023. Is this a typo or are these services retroactive to June 2023? **Will move to begin in July**
- Please provide the most current, project cumulative staffing sheet that includes all of the items from the 7/11 CCM as well as this new project. Additionally, please be advised that the labor hours by month for E00280 on the current project cumulative staffing sheet don't match the PSA's Construction Phase OAR Staffing Proposal. **corrected**
 - Please keep in mind that the project cumulative staffing sheet should be tracking hours by fiscal year so this project cumulative staffing sheet should only show hours through Sept. 2023 (FY23) and a new one should be developed for labor beginning Oct. 2023 (FY24). **Corrected,**
- Has GOAA confirmed that they want to proceed with purchasing the Airfield Radios through PSA Management instead of pursuing GOAA's standard procurement methods? **Yes, they are required equipment to perform work on the Airfield in the movement area. They will be utilized on all future projects where comms with GOAA Ground Control is required. They are purchased through the project**
- Also, once this project has concluded, will these radios be turned over to GOAA as their own property? **No, they will be utilized on future projects.**
- Out of curiosity, is there a reason PSA can't use GOAA's existing airfield radios to support this project? **They do not exist**

If you have any questions, please let me know. Please keep in mind that all 7/18 CCM items are due to CF tomorrow at noon for their review so please provide all final revisions when possible.

Thank you,

Jillian Stansell, CAPM

Manager

M 260-894-0187

On Behalf of Greater Orlando

Aviation Authority

anseradvisory.com



E-00280, WEST AIRFIELD ELECTRICAL UPGRADES

Anna Lauren Brown
lauren@theloyalwingman.com

2118 Hoffner Avenue
Belle Isle, FL 32809

June 7, 2023

Don Corthell
Vice President of Construction
PSA Management
(407) 492-6319
Dcorthell@psaonline.com

Dear Mr. Corthell,

RE: OAR Services for E-00280, West Airfield Electrical Upgrades

Loyal Wingman, LLC, is pleased to submit this proposal to provide support to your team for the program and project management of project E-00280, West Airfield Electrical Upgrades, at the Orlando International Airport. Our role will be to provide coordination with Airfield Operations for developing plans to move materials through security and staging work in the AOA as well as coordination for project phasing.

Our proposed fees for the services are: 32 hours at \$170/hour for a total of \$5,440.

Position	Person	Company	Role	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Total
Senior Project Manager	Ben Brown	Loyal Wingman	Coordination with Airfield OPS/Planning	0	8	8	4	0	0	0	0	0	0	0	4	4	4	32

Loyal Wingman is founded on three core principles: Loyalty, Integrity, and Wisdom. Your plans and goals become our mission. We lead in the background, helping pull together the resources and collaborating across teams. Thanks for the opportunity to collaborate on this project. We look forward to building back the airfield team with you.

For the mission,

A. Lauren Brown
President/ Operations Manager
LOYAL WINGMAN, LLC.



Owner's Representative

Estimating / Scheduling

Value Engineering

Life Cycle Costing

LEED Consulting

Constructability Review

Cashflow Projections

Change Orders

Claims Analysis

Contract Administration


Commissioning

Construction Auditing

Information Technology

Database Development

*Facilities Condition
Assessment*



158 Terra Mango Loop

Suite B

Orlando, FL 32835

Tel: 407.293.4168

Fax: 407.293.0944

Website: www.cminc.biz

Email: cmi@cminc.biz

07 June 2023

Mr. Don Corthell
Senior Project Manager
PSA Management, Inc.
11328 Terminal C Service Road
Trailer #13
Orlando International Airport
Orlando, FL 32824

CMI No. P-5312

Project: Orlando International Airport
E--280 West Airfield Electrical Upgrades

NTE Labor Fee	\$25,688.00
---------------	-------------

Total NTE Fee	\$ 25,688.00
----------------------	---------------------

Twenty-Five Thousand, Six Hundred and Eighty-Eight Dollars.	
---	--

Dear Mr. Corthell

We hereby submit our fee proposal to provide OAR Consulting Services. Our understanding is that we will be providing the safety inspection services for the E-280 West Airfield Electrical Upgrades project.

SERVICES

Our scope will be to support PSA's OAR team with safety inspection services.

FEE SCHEDULE

Based on the attached OAR Staffing Manhours sheet, our anticipated staffing plan equates to an NTE Fee. Our fee is based on part-time work.

MWBE / LDB PARTICIPATION

CMI is certified by the Authority as a MWBE firm for providing these professional services.

EXCLUSIONS

This proposal excludes: scheduling, cost estimating, office space rental, utilities, computers, printers and copiers.

PAYMENT

We will invoice in accordance with the terms of your Contract with the Authority.

Issued By:

CMI

William W. White

Safety Director

Greater Orlando Aviation Authority
Orlando International Airport
Continuing Program and Project Management
Safety Inspection / Coordination Staffing Manhours

CMI No. P-5312

E--280 West Airfield Electrical Upgrades

		2023							2024									
Staff	Role	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Total Hours	Rate	Total NTE Fe
Bill White	Safety Director	0	25	25	25	10	10	10	10	10	10	10	10	8	6	169	\$ 152.00	\$25,688





GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
5850-B Cargo Road
Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: Edelis Molina, Sr. Small Business Administrator

Date: July 18, 2023

Re: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors Inc. dba PSA Management, Inc. to provide Construction Phase OAR Services for E-00280 West Airfield Electrical Upgrades, Orlando International Airport

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined that PSA Constructors, Inc. dba PSA Management, Inc. proposes 26% MWBE participation on this addendum.

Our analysis indicates that PSA Constructors, Inc. dba PSA Management, Inc. is eligible for award of the subject addendum

MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS**PLEASE COMPLETE THIS FORM**

This form should be used to report Construction and Engineering /Professional Services activities.

Name of Airport: Orlando International Airport

Telephone No: (407) 825-7130

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827

Project Name & Number: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with PSA Constructors Inc. dba PSA Management, Inc. to provide Construction Phase OAR Services for E-00280 West Airfield Electrical Upgrades, Orlando International Airport

1. Construction Information:

TOTAL: _____

2. MWBE Goal by Group Representation:

Asian Pacific American	_____	Actual Result	_____
Asian Subcontinent American	_____	Actual Result	_____
Black American	_____	Actual Result	_____
Caucasian Female American	_____	Actual Result	_____
Hispanic American	_____	Actual Result	_____
Native American	_____	Actual Result	_____
Other	_____	Actual Result	_____
Total MWBE Participation	-	Actual Result	_____

3.a. Prime Contractor Information:

Name: _____
Address: _____
City, State, Zip: _____
Telephone: _____

3.b. Name and Address of MWBE Subcontractor

Name: _____
Address: _____
City, State, Zip: _____
Telephone: _____

3.c. *Identity: _____

Work Item(s): _____

Amount of Subcontract _____

Percent of Prime Contract (%): _____

4. Engineering/Professional Services Information:

TOTAL: \$99,922.00

5. MWBE Goal by Group Representation:

Asian Pacific American	-	Actual Result	0%
Asian Subcontinent American	25,688.00	Actual Result	26%
Black American	-	Actual Result	0%
Caucasian Female American	-	Actual Result	0%
Hispanic American	_____	Actual Result	0%
Native American	_____	Actual Result	0%
Other	_____	Actual Result	0%
Total MWBE Participation	25,688.00	Actual Result	26%

6.b. Engineering / Professional Service Firm Information:

Name: PSA Constructors, Inc. dba PSA Management, Inc.
Address: 1516 E. Hillcrest Street, Suite 310
City, State, Zip: Orlando, FL 32803
Telephone: (407) 898-9119

6.b. Name and Address of MWBE Subconsultant

Name: Cost Management Inc. DBA CMI
Address: 158 Terra Mango Loop Suite B
City, State, Zip: Orlando, FL 32835
Telephone: (407) 293-4168

6.c. *Identity: Asian Subcontinent American

Work Item(s): Safety Director

Amount of Subcontract \$25,688.00

Percent of Prime Contract (%): 26%

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other)