

**AMENDMENT 1 to ADDENDUM NO. 16  
TO THE AGREEMENT DATED JUNE 22, 2022  
BETWEEN GREATER ORLANDO AVIATION AUTHORITY  
AND PSA CONSTRUCTORS INC. dba PSA MANAGEMENT INC.**

**Project: Additional Construction Phase OAR Services for L-00080  
ACS/REX Buttons Replacement, Orlando International Airport**

**THIS AMENDMENT** is effective this 18<sup>th</sup> day of June, 2024, by and between the **GREATER ORLANDO AVIATION AUTHORITY** (“Aviation Authority”), and **PSA CONSTRUCTORS INC. dba PSA MANAGEMENT INC.** (“Consultant”).

**WITNESSETH:**

**WHEREAS**, by Agreement dated June 22, 2022, Aviation Authority and Consultant entered into an agreement for Consultant to provide Continuing Program and Project Management Services; and

**WHEREAS**, under the Agreement, Consultant agreed to perform such additional services for the Aviation Authority as are contained in any additional scope of work established by the Aviation Authority in any addendum to the Agreement and accepted in writing by the Consultant; and

**WHEREAS**, the Aviation Authority and the Consultant desire to enter into this Amendment to the Agreement to provide for additional services to be rendered by the Consultant under the terms of said Agreement.

**NOW, THEREFORE**, in consideration of the premises and the mutual covenants herein contained, the Aviation Authority and the Consultant do hereby agree as follows:


1. Consultant shall perform additional services in accordance with the terms of the Agreement and the attached Exhibit “A.” Consultant shall be paid for such additional services according to the payment terms set forth in the Agreement.
2. Consultant shall be compensated for such additional services in the **NOT TO EXCEED amount of SEVEN THOUSAND SEVEN HUNDRED TWENTY-FOUR AND NO/100 DOLLARS (\$7,724.00)**, broken down as follows:


<b>Professional Fees:</b>	<b>NTE:</b>	<b>\$7,724.00</b>
<b>Professional Fees:</b>	<b>LS:</b>	<b>\$0.00</b>
<b>Reimbursable Expenses:</b>	<b>NTE:</b>	<b><u>\$0.00</u></b>
<b>Total:</b>		<b>\$7,724.00</b>

3. Except as expressly modified in this Amendment, the Agreement dated June 22, 2022, and all prior addenda will remain in full force and effect.


**IN WITNESS WHEREOF**, the parties hereto by their duly authorized representatives, have executed this Addendum on this date Jun 24, 2024.

**GREATER ORLANDO AVIATION AUTHORITY**

Approved as to Form and Legality  
(for the benefit of GOAA only)  
this day of Jun 23, 2024  
  
By: \_\_\_\_\_  
**NELSON MULLINS RILEY AND  
SCARBOROUGH, Legal Counsel  
Greater Orlando Aviation Authority**

By:   
\_\_\_\_\_  
Max Marble  
Sr. Vice President, Capital Programs

**PSA CONSTRUCTORS INC. dba PSA  
MANAGEMENT INC.**

By:   
\_\_\_\_\_  
Signature (Duly Authorized Rep.)  
Patrick Aliu  
\_\_\_\_\_  
Printed Name  
President  
\_\_\_\_\_  
Title

**MEMORANDUM**

TO: Members of the Construction Committee

FROM: Scott Shedek, VP of Construction

DATE: June 18, 2024

**ITEM DESCRIPTION**

Request for Approval of an Amendment to Addendum No. 16 to the Continuing Program and Project Management Services Agreement with with PSA Constructors, Inc. dba PSA Management, Inc. for additional Construction Phase OAR Services for L-00080 MCO ACS/REX Buttons Replacement at the Orlando International Airport

**BACKGROUND**

On September 19, 2023, the Construction Committee approved Addendum No. 16 in the amount of \$7,544.00 to the above-referenced agreement.

**ISSUES**

Since then, it has been determined that additional OAR Services are required to provide oversight and coordination for Change Order No. 2 as further described in the Consultant’s proposal, dated June 3, 2024. PSA Constructors, inc. dba PSA Management to provide additional project management and inspections services.

If approved, services will be effective the date of Construction Committee approval.

This continuing consultant was selected for this task based on ( all that apply):

- Experience
- Available Personnel
- Current Workload
- Expertise
- Equitable Distribution
- Other: \_\_\_\_\_

**SMALL BUSINESS**

The MWBE/LDB participation has been reviewed by the Office of Small Business Development. Their findings and recommendation are attached.

**ALTERNATIVES**

None.

**FISCAL IMPACT**

Funding is from Line of Credit to be reimbursed by General Airport Revenue Bonds. Funding source verified by *Melvin Martinez* of Construction Finance on 06 / 12 / 24 as correct and available.

**RECOMMENDED ACTION**

EXHIBIT A

**CC  
ITEM IV-C  
6/18/2024**

It is respectfully requested that the Construction Committee approve an Amendment to Addendum No.16 to the Continuing Program and Project Management Services Agreement with PSA Constructors, Inc. dba PSA Management Inc. for the services contained herein and the amount as shown below:

Not to Exceed Fees	\$7,724.00
Lump Sum Fees	\$0.00
Not to Exceed Expenses	\$0.00
<b>TOTAL</b>	<b>\$7,724.00</b>
AAC – Compliance Review Date	06/12/2024 <i>ML</i>
AAC – Funding Eligibility Review Date	06/12/2024



June 3, 2024

Mr. Scott Shedek  
Greater Orlando Aviation Authority  
Vice President, Construction  
11312 Terminal C Service Rd., Bldg. 16  
Orlando, FL. 32824

**RE: Amendment #1 to Addendum No. 16, L-00080 MCO ACS/Rex Button Replacement at the Orlando International Airport**

Dear Mr. Shedek,

PSA Management, Inc. is pleased to provide this proposal for Onsite OAR Services for Continuing Program and Project Management on the **L-00080 MCO ACS/Rex Button Replacement at the Orlando International Airport**. We will staff this project with a Sr. Construction Manager, a Sr. QA/QC Manager, and a Senior Project Coordinator to work closely with the Contractor, GOAA Security and Operations.

This added scope of work is to complete the change out of REX buttons to ACS on Airside 3. Airside 2 has been completed under the base scope, and due to funding, Airsides 1 and 4 will be completed under another project. The Team will perform the work based on the project schedule to include after hours and weekends if needed. The field work for this change order work is anticipated to begin in late June and be complete in early August 2024 which will also become the revised substantial completion date.

Our proposed staffing requirements and applicable unit rates to manage this project effectively is depicted in the attached schedules. The total submitted value in the amount of \$7,724.00 includes \$7,724.00 in NTE Fees for PSA.

Role	Firm	Hourly Rate	Total Hours	Total Fee
Sr. Project Manager	PSA	\$248.00	8	\$1,984.00
Sr. Project Coordinator	PSA	\$110.00	8	\$880.00
Sr. QA/QC Manager	PSA	\$162.00	30	\$4,860.00
<b>SUBTOTAL</b>			<b>46</b>	<b>\$7,724.00</b>

Thank you for giving us this opportunity to work together. Please reach out to me should you have any questions.

Sincerely,

Patrick Aliu, CSI, CGC, CCI, CCPM, CRA, PMI, BDIA  
President/CEO

# Orlando International Airport

L-00080-MCO ACS/REX Button Replacement CO-02 28-Aug-23				
Construction Phase OAR Staffing Estimate				
Role	Firm	Hourly Rate	Total Hours	Total Fee
Sr. Project Manager	PSA	\$248.00	8	\$1,984.00
Sr. Project Coordinator	PSA	\$110.00	8	\$880.00
Sr. QA/QC Manager	PSA	\$162.00	30	\$4,860.00
<b>SUBTOTAL</b>			<b>46</b>	<b>\$7,724.00</b>
<b>REIMBURSABLE EXPENSES:</b>				
<b>SUBTOTAL</b>				<b>\$0.00</b>
<b>TOTAL: \$7,724.00</b>				
<b>MWBE/LDB PARTICIPATION</b>				
			<b>% Participation</b>	
<b>SUBTOTAL</b>				<b>\$0.00</b>

L-00080-MCO ACS/REX Button Replacement									
Construction Phase OAR Staffing Proposal									
Role	Individual	Firm	Expanded Role Information	Jun-24	Jul-24	Aug-24			Total
Senior Project Manager	Don Corthell	PSA	Project Management	4	4				<b>8</b>
Sr. Project Coordinator	Becky McKewen	PSA	Project Coordination and Close-out	4	2	2			<b>8</b>
Sr. QA/QC Manager	Dale Race	PSA	Field Coordination-Oversight	10	15	5			<b>30</b>
<b>Total Staff Hours</b>									<b>46</b>

**Greater Orlando Aviation Authority OAR Staffing**

*Projected Hours by Task for FY2024 (October 1, 2023 - September 30, 2024)*

Legend:

Future proposal

Name	Position	Company	Sponsor	Project #	Project Name	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	TOTAL	
Becky McKeown	Project Coordinator	PSA	Construction	E-00280	West Airfield Electrical Upgrades		30	15	15	20	20	20	20	10					150
Becky McKeown	Project Coordinator	PSA	Construction	E-00287	Parking Garage EV Charging Stations				10	10	10	10							40
Becky McKeown	Project Coordinator	PSA	Construction	E-S00011	Reserved Parking Terminal C Level 4	8													8
Becky McKeown	Project Coordinator	PSA	Construction	E-S00014	MCO Terminal Replacement of Departures Bridge		20												20
Becky McKeown	Project Coordinator	PSA	Construction	E-S00016	Term C Misc. Electrical Construction	10	10	10	10										40
Becky McKeown	Project Coordinator	PSA	Construction	E-S00020	Electrical BHS Lighting Improvements				3	3	3	5							14
Becky McKeown	Project Coordinator	PSA	Construction	EP-00473	Terminal C Airline Roadway Signage Relocates						5								5
Becky McKeown	Project Coordinator	PSA	Construction	EP-00475	Brightline Roadway Signage Updates						10	10	5	5					30
Becky McKeown	Project Coordinator	PSA	Construction	EP-00486	LS3B Great Hall Sewer Pipe Blockage								6	10					16
Becky McKeown	Project Coordinator	PSA	Construction	H-000359	Pond Dredging Program (FY 23)	72	18	19	11	0	33								153
Becky McKeown	Project Coordinator	PSA	Construction	H-00360	Digital Signage Heintleman Rd. Construction									15	15	15	15		60
Becky McKeown	Project Coordinator	PSA	Construction	H-00TBD	STC Employee Parking 50+ Spaces - Design then Construction									15	15	15	15		60
Becky McKeown	Project Coordinator	PSA	Construction	H-00TBD	60" RCP Replacement Pond C-64 - CCI										8	5	5		18
Becky McKeown	Project Coordinator	PSA	Construction	H-S00030	Term C Misc. Horizontal Construction		10	10											20
Becky McKeown	Project Coordinator	PSA	Construction	L-00080	MCO Campus Key & Lock Replacement - Design						10	10		4	2	2			28
Becky McKeown	Project Coordinator	PSA	Construction	TBD	Parking Guidance Systems												25	25	50
Becky McKeown	Project Coordinator	PSA	Construction	V-00990	71 High Speed Diverters A & B BHS System E-POD									5	10	10	5		30
Becky McKeown	Project Coordinator	PSA	Construction	V-01007	Term B Area 4 Level 2 BHS Roof Repair							5	5	3					13
Becky McKeown	Project Coordinator	PSA	Construction	V-01029	EV Chargers Garages A & B								5	5	5	5		2	22
Becky McKeown	Project Coordinator	PSA	Construction	V-S00037	Terminal C. Misc. Vertical Construction	10			10										20
Becky McKeown	Project Coordinator	PSA	Construction	V-S00038	Term C Moving Walkways-Design		15		4		2	2	3						26
Becky McKeown	Project Coordinator	PSA	Construction	V-S00038	Term C Moving Walkways-Construction									0	15	10	15		40
Becky McKeown	Project Coordinator	PSA	Construction	V-S00039	Term C Misc. Vertical Construction-JohnsonLauX									5	5	3	3		16
Becky McKeown	Project Coordinator	PSA	Construction	V-S00041	Term C BHS Canopies and CPD Improvements						10	5							15
Becky McKeown	Project Coordinator	PSA	Construction	V-S00045	Terminal C Trash Room Platforms				7	2	2	5							16
Becky McKeown	Project Coordinator	PSA	Construction	V-S00046	Terminal C Headachbars Construction									15	15	15	15		60
Becky McKeown	Project Coordinator	PSA	Construction	V-S00052	Terminal C Soffit Repairs						1								1
Becky McKeown	Project Coordinator	PSA	Construction	V-S00053	ITF Damper Brightline							5	5	2					12
Becky McKeown	Project Coordinator	PSA	Construction	V-S00055	Terminal C FIS LED Lights								5	2	2	2			11
Becky McKeown	Project Coordinator	PSA	Construction	V-S00982	MCO Campus Key & Lock Replacement - Construction			21	96	65	60	60	60	38					400
Becky McKeown	Project Coordinator	PSA	Construction	V-S00982	MCO Campus Key & Lock Replacement - Design	60	57	77											194
Becky McKeown	Project Coordinator	PSA	Construction	W-00447	Digital Signage Heintleman Rd. Design							10	5						15
Becky McKeown	Project Coordinator	PSA	Construction	W-S00151	Term C Headache Bars Design Management				4			1							5
Becky McKeown	Project Coordinator	PSA	Construction	W-S00151	Gate 241 Design Assessment						1	1	1						3
<b>Total Hours</b>						<b>160</b>	<b>160</b>	<b>152</b>	<b>170</b>	<b>100</b>	<b>167</b>	<b>149</b>	<b>120</b>	<b>134</b>	<b>92</b>	<b>107</b>	<b>100</b>	<b>1614</b>	
Betty Schwerin-Johnson	Contracts Administration	PSA	Construction	PMO	South Terminal Projects through 12/2025	176	168	160	176	168	168	176	176	160	176	176	160		2040

Updated

						Total Hours	176	168	160	176	168	168	176	176	160	176	176	160	2040
Constance Hawkins	Adm Assistant	PSA	Construction	BP-477	AS & 4 APM (Lee & Elliot)					176	168	168	176	176	160	176	176	160	1536
replaced Merdice						Total Hours	0	0	0	176	168	168	176	176	160	176	176	160	1536
Corey Green	Sr. PM	PSA	Construction	EP-00486	LS3B Great Hall Sewer Pipe Blockage									15	15				30
Corey Green	Sr. PM	PSA	Construction	H-00TBD	STC Employee Parking 50+ Spaces - Design then Construction												20	20	40
Corey Green	Sr. PM	PSA	Construction	H-STBD	Terminal C Concessions Bump-out Drainage and Concrete Pad												25	25	50
Corey Green	Sr. PM	PSA	Construction	TBD	Parking Guidance Systems												80	80	160
Corey Green	Sr. PM	PSA	Construction	V-00990	BHS High Speed Diverters E-POD									5	40	25	5	75	
						Total Hours	0	0	0	0	0	0	0	15	20	40	150	130	355
Dale Race	Inspector	PSA	Construction	BP-00199	Ph. 1 Train Station Passenger Drop off Lobby Parking Lots	81	70	70	30										251
Dale Race	Inspector	PSA	Construction	BP-00199	Ph. 2 Train Station Passenger Drop off Lobby Parking Lots				80	2									82
Dale Race	Inspector	PSA	Construction	E-00280	West Airfield Electrical Upgrades	18	18	2	18	1	50	32	19	8					166
Dale Race	Inspector	PSA	Construction	E-00284	Manhole Conversion to Junction Can Plaza	20	10	10											40
Dale Race	Inspector	PSA	Construction	E-00287	Parking Garage EV Charging Stations			0	9	2	30								41
Dale Race	Inspector	PSA	Construction	E-S00020	Term C BHS Lighting Improvements			0		9	8								17
Dale Race	Inspector	PSA	Construction	H-00360	Digital Signage Heintleman Rd. Construction										0	40	40	80	
Dale Race	Inspector	PSA	Construction	L-00080	ACS/Rev Button Replacement			10	13	1	1			10	15	5		55	
Dale Race	Inspector	PSA	Construction	TBD	Parking Guidance Systems												40	60	
Dale Race	Inspector	PSA	Construction	V-00980	CCTV R&R DCP (GCI)	48	30	20	2	17	52	87	87	86				429	
Dale Race	Inspector	PSA	Construction	V-00980	CCTV R&R Construction (GCI) not sure when will start, needs to bid									0	60	60	60	180	
Dale Race	Inspector	PSA	Construction	V-00990	BHS High Speed Diverters (HSDs)									5	44	30	7	86	
Dale Race	Inspector	PSA	Design	V-01029	EV Chargers Garages A & B								5	20	20	10		55	
Dale Race	Inspector	PSA	Design	W-00447	Digital Signage Heintleman Rd. Design							10	15					25	
						Total Hours	167	128	112	152	32	141	129	126	129	139	185	167	1607
Don Corthell	Sr. PM	PSA	Construction	E-00280	West Airfield Electrical Upgrades	22	21	12	11	26	0	11	12	12	12	12			151
Don Corthell	Sr. PM	PSA	Construction	E-00283	RW 18L Vault Work	34	2												36
Don Corthell	Sr. PM	PSA	Construction	E-00287	Parking Garage EV Charging Stations			5	5	5	1								16
Don Corthell	Sr. PM	PSA	Construction	E-S00011	Reserved Parking Terminal C Level 4														
Don Corthell	Sr. PM	PSA	Construction	E-S00014	MCO Terminal Replacement of Departures Bridge Lights	14	12	0											26
Don Corthell	Sr. PM	PSA	Construction	E-S00016	Term C Misc. Electrical Construction	20	10	14	2										46
Don Corthell	Sr. PM	PSA	Construction	E-S00020	Electrical BHS Lighting Improvements			2	2	1									5
Don Corthell	Sr. PM	PSA	Construction	EP-00473	Terminal C Airline Relocates Roadway Signage						15								15
Don Corthell	Sr. PM	PSA	Construction	EP-00475	Brightline Roadway Signage Updates						15	25	30	15					85
Don Corthell	Sr. PM	PSA	Construction	H-00359	Pond Dredging Program (2023)	26													26
Don Corthell	Sr. PM	PSA	Construction	H-00360	Digital Signage Heintleman Rd. Construction										25	40	40	105	
Don Corthell	Sr. PM	PSA	Construction	H-00TBD	60" RCP Replacement Pond C-64 - CCI										5	10		15	

Updated





Jaime Olivo	Inspector	PSA	Construction	V-S00046	Term C Headache Bars Construction														30	20	15	65
Jaime Olivo	Inspector	PSA	Construction	V-S00052	Gate 236 Soffit Repairs							8										8
Jaime Olivo	Inspector	PSA	Construction	V-S00053	ITF Damper Brightline							8	9	5								22
						<b>Total Hours</b>	<b>160</b>	<b>164</b>	<b>161</b>	<b>161</b>	<b>36</b>	<b>44</b>	<b>99</b>	<b>59</b>	<b>72</b>	<b>90</b>	<b>195</b>	<b>175</b>				<b>1416</b>
Jessica Charres	Project Coordinator	PSA	Construction	V-S00982	MCO Campus Key & Lock Replacement - Design	176	160	160	80													576
Jessica Charres	Project Coordinator	PSA	Construction	V-S00982	MCO Campus Key & Lock Replacement - Construction				80	176	168	168	176	176	80	80						1104
						<b>Total Hours</b>	<b>176</b>	<b>160</b>	<b>160</b>	<b>160</b>	<b>176</b>	<b>168</b>	<b>168</b>	<b>176</b>	<b>176</b>	<b>80</b>	<b>80</b>					<b>1680</b>
Joe Lovelady	Sr. QA/QC Inspector	PSA	Construction	BP-477	AS & 4 APM (Lee & Elliot)				40	168	80	80	80	80	80	80	80	80	80	80	80	768
						<b>Total Hours</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>40</b>	<b>168</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>80</b>	<b>768</b>
Juan Vasquez	QA/QC Inspector	PSA	Construction	PMO	South Terminal Projects through 12/2027	176	168	160	176	168	168	176	176	160	176	176	160	176	160			2040
						<b>Total Hours</b>	<b>176</b>	<b>168</b>	<b>160</b>	<b>176</b>	<b>168</b>	<b>168</b>	<b>176</b>	<b>176</b>	<b>160</b>	<b>176</b>	<b>176</b>	<b>160</b>	<b>176</b>	<b>160</b>		<b>2040</b>
Kevin Kruger	Sr. QA/QC Inspector	PSA	Construction	E-00281	AS 4 PA System (GC1)				16	168	168	176	168	40	20							756
Kevin Kruger	Sr. QA/QC Inspector	PSA	Construction	V-00990	BHS High Speed Diverters									0	0	40	20					60
Kevin Kruger	Sr. QA/QC Inspector	PSA	Construction	V-01007	Term B Area 4 Level 2 BHS Roof Repair							10	5	2								17
Kevin Kruger	Sr. QA/QC Inspector	PSA	Construction	V-S00033	W-S00490 Program Oversight Services - CBP breakroom and bathroom mods									125	176	100						401
Kevin Kruger	Sr. QA/QC Inspector	PSA	Construction	V-S00055	FIS LED Indicator Lights and Commissary Door Improvements								4	20	20							44
						<b>Total Hours</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>16</b>	<b>168</b>	<b>168</b>	<b>186</b>	<b>177</b>	<b>187</b>	<b>216</b>	<b>140</b>	<b>20</b>				<b>1278</b>
Rene Morejon	Assistant PM	PSA	Construction	E-S00016	Term C Misc. Electrical Construction	15		10	10	3												38
Rene Morejon	Assistant PM	PSA	Construction	H-00359	Pond Dredging Program (FY23)	51																51
Rene Morejon	Assistant PM	PSA	Construction	H-S00030	Term C Misc. Horizontal Construction		6	4														10
Rene Morejon	Assistant PM	PSA	Construction	V-S00037	Term C Misc. Vertical Construction			2														2
Rene Morejon	Assistant PM	PSA	Construction	V-S00982	MCO Campus Key & Lock Replacement - Construction			56	176	168	168	176	176	104	120	80						1224
Rene Morejon	Assistant PM	PSA	Construction	V-S00982	MCO Campus Key & Lock Replacement - Design	80	155	72														307
Rene Morejon	Project Manager	PSA	Construction	V-TBD	BHS Diverters Phase 2																	80
						<b>Total Hours</b>	<b>146</b>	<b>161</b>	<b>144</b>	<b>186</b>	<b>171</b>	<b>168</b>	<b>176</b>	<b>176</b>	<b>104</b>	<b>120</b>	<b>80</b>	<b>80</b>				<b>1566</b>
Sarah Pancoast	Admi Assistant	PSA	Construction	PMO	South Terminal Projects through 12/2026	176	168	160	176	168	168	176	176	160	176	176	160	176	160			2040
						<b>Total Hours</b>	<b>176</b>	<b>168</b>	<b>160</b>	<b>176</b>	<b>168</b>	<b>168</b>	<b>176</b>	<b>176</b>	<b>160</b>	<b>176</b>	<b>176</b>	<b>160</b>	<b>176</b>	<b>160</b>		<b>2040</b>
						<b>Total PSA Hours</b>	<b>1513</b>	<b>1449</b>	<b>1401</b>	<b>1838</b>	<b>1685</b>	<b>1740</b>	<b>1952</b>	<b>1902</b>	<b>1775</b>	<b>1848</b>	<b>2039</b>	<b>1655</b>				<b>20797</b>

Forethcoming projects:

Updated

TRUTH IN NEGOTIATION CERTIFICATION

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs supporting the compensation for this project's agreement are accurate, complete, and current at the time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be adjusted to exclude any significant sums by which the Aviation Authority determines the agreement price was increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. All such agreement adjustments shall be made within (1) year following the end of the contract. For purposes of this certificate, the end of the agreement shall be deemed to be the date of final billing or acceptance of the work by the Aviation Authority, whichever is later.

Consultant PSA MANAGEMENT, INC.

By  \_\_\_\_\_

Print Name PATRICK ALIU

Date: June 3, 2024

**MEMORANDUM**

TO: Members of the Construction Committee

FROM: Edelis Molina, Manager Small Business Programs

DATE: June 18, 2024

**ITEM DESCRIPTION**

Request for Approval of an Amendment to Addendum No. 16 to the Continuing Program and Project Management Services Agreement with PSA Constructors, Inc. dba PSA Management Inc. for additional Construction Phase OAR Services for L-00080 MCO ACS/REX Buttons Replacement, at the Orlando International Airport.

**SMALL BUSINESS**

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined that PSA Constructors, Inc. dba PSA Management, Inc. does not propose small business participation on this amendment as the services being provided are for staffing support.