

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-S00026-MCO - 1 CONTRACT NO. H-S00026-MCO
 CONTRACTOR: Prime Construction Group, Inc.
 CONTRACT DESCRIPTION: SITE LOGISTICS RELOCATION STORM DRAINAGE IMPROVEMENTS
 CONTRACT DATE: 05/24/22 NTP : 05/17/22
 ISSUE DATE: 05/27/22 (Ref. C.C. 05/24/22)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: DRAINAGE IMPROV. BEHIND T16 & T17

Item No. 1: This is a drainage improvement for the area behind Trailer 16 and 17 in the Site Logistics Relocation Area based on the sketch titled "Trailer 17 Grading Plan R01" in RFI 7123. This also includes the removal and replacement of an approximate 35-40 square yard area in front of Trailer 17. ADD: \$86,643.38

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	90	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	90	90
ORIGINAL SC DATE:	08/14/22	
REVISED SC DATE:	08/14/22	


SOURCE OF FUNDS General Airport Revenue Bonds


AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE		\$	
		<input checked="" type="checkbox"/>				86,643.38
ORIGINAL TOTAL CONTRACT PRICE					\$	247,815.00
APPROVED ADDITIONS TO CONTRACT TO DATE					\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE					\$	0.00
REVISED TOTAL CONTRACT PRICE					\$	334,458.38
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE						35.0%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: 
 Wyatt H. Hazy, Secretary

DATE: 6/1/2022
 BY: 
 TITLE: Charles J. Brackett III, President/CEO

ACCEPTED AND APPROVED TO PROCEED:

 6/23/22
 OAR/PROJECT MANAGER DATE
 AECOM Technical Services, Inc. -
 6/24/22
 DIRECTOR OF CONSTRUCTION DATE
 Scott Shedek

ARCHITECT/ENGINEER DATE
 NONE
 6/24/22
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 Davin D. Ruohomaki, Senior Director of Engineering & Construction

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]
 DATE

ATTEST: _____