

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **E-00235-MCO - 1** CONTRACT NO. **E-00235-MCO**
 CONTRACTOR: **Quality Cable Contractors, Inc.**
 CONTRACT DESCRIPTION: **NORTH TERMINAL COMPLEX PA SYSTEM UPGRADE**
 CONTRACT DATE: **12/09/20** NTP : **01/11/21**
 ISSUE DATE: **12/15/20 (Ref. C.C. 12/08/20)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

1. Increase the Contract to allow for the purchase of required equipment from an ATLASIED-authorized distributor. ADD: \$150,000.00
2. Convert funds allocated for the Allowance to the Lump Sum contract. ADD: \$143,217.72
3. Decrease Channelization System Allowance by (\$143,217.72), from \$150,544.00 to \$7,326.28 to offset the cost associated with Item No. 2 above. DEDUCT: (\$143,217.72)

ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		
	SC	FC
ORIGINAL:	165	45
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	165	45
ORIGINAL SC DATE:	06/24/21	
REVISED SC DATE:	06/24/21	

SOURCE OF FUNDS Previously-approved Capital Expenditure Funds.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	150,000.00
ORIGINAL TOTAL CONTRACT PRICE				\$	1,319,133.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	1,469,133.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					11.4%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.


CONTRACTOR'S ACCEPTANCE:


ATTEST: 

DATE: 12-15-2020
 BY: Gabriel del Rio
 TITLE: CEO

ACCEPTED AND APPROVED TO PROCEED:

 12/16/20
 OAR/PROJECT MANAGER DATE
 Geotech Consultants International, Inc. dba GCI, Inc. - Jamie McGonagill


 12-17-18
 ARCHITECT/ENGINEER DATE
 Matern Professional Engineering, Inc. - Jim Nisbet

 12/22/20
 MANAGER OF ENGINEERING DATE
 Tuan Nguyen

 12/22/20
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE
 David M. Patterson, Director of Construction

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]
 DATE

 1-11-2021
 Phillip N. Brown, CEO

ATTEST: _____