

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00187-MCO - 10** CONTRACT NO. **BP-S00187-MCO**
 CONTRACTOR: **R. L. Burns, Inc.**
 CONTRACT DESCRIPTION: **STC-BUILDOUT OF TENANT SPACES, LST L2 POST SSCP AND ASC L2 - L4 (D/B)**
 CONTRACT DATE: **02/26/21** NTP : **03/01/21**
 ISSUE DATE: **04/29/23 (Ref. C.C. 04/04/23)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: TEMPORARY LAY-DOWN YARD CREDIT

Credit to Owner for not restoring the temporary lay-down yard that was constructed for the Terminal C Tenant Buildout Contractors' use during the buildout of tenant spaces (i.e., Projects BP-S00182, BP-S00184, BPS00185, and BP-S00187-MCO). DEDUCT: (\$31,829.62)

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	326	90
THIS CO:	0	0
TO DATE:	39	0
TOTAL :	365	90
ORIGINAL SC DATE:	01/20/22	
REVISED SC DATE:	02/28/22	

SOURCE OF FUNDS General Airport Revenue Bonds.

AMOUNT OF THIS CHANGE ORDER	ADD	DELETE	X	\$	
					(31,829.62)
ORIGINAL TOTAL CONTRACT PRICE				\$	1,971,588.35
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	(200,000.00)
REVISED TOTAL CONTRACT PRICE				\$	1,739,758.73
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					(1.6)%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: *Dekorah Burns*

DATE: 5/1/23
 BY: *Amelina*
 TITLE: Executive VP

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill 5/2/23
 OAR/PROJECT MANAGER DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

Scott Shedek 5/3/23
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

ARCHITECT/ENGINEER DATE

NONE

Max E. Marble 5/5/23
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Max E. Marble, Senior Vice President, Capital Programs

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]
 DATE

ATTEST: _____