## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO.	V-S00030-MCO - 3	CONTRA	CT NO. <u>V-S00030-M</u> 0	00		
CONTRACTOR:	H. W. Davis Construction	on, Inc.				
CONTRACT DESCRIPTION:	STC LST LEVEL 2 AIRI	LINE AND	ORT CHANGES (D/B)			
CONTRACT DATE:	03/22/22 NTP:	03/21/22				
ISSUE DATE:	12/13/22 (Ref. C.C. 12/0	06/22)				
Work covered by this Change Order may Contractor receives a Change Order Noti- to complete by the amount shown below. Change Order.	ce to Proceed or a fully executed	d copy of this (	Change Order. This Change	e Order will increase or decrease the	e Contract Amoun	and Time
DESCRIPTION OF CHANGE:	VARIOUS REVISIONS			ADJUSTED CALENDER DA	YS - CONTRACT	TIME
1. Provide all labor, equipment, a				(SC=Substantial Completion		
Airways Airline Ticket Office at Terminal C, LST, Level 2, Room 02.4019. This change order replaces Field Change Order No. 5, Item No. 1. ADD: \$5,670.00				ORIGINAL:	<u>SC</u> 120	<u>FC</u> 90
change order replaces Field Cha	rige Order No. 5, item No.	1. ADD. 90	5,070.00	THIS CO:	0	0
2. Provide all labor, equipment, a	TO DATE:	0	0			
outlets at the airline offices at Ter order replaces Field Change Ord	TOTAL:	120	90			
order replaces ricid orlange ord			90			
				ORIGINAL SC DATE:	07/18/22	
				REVISED SC DATE:	07/18/22	
	al Airport Revenue Bonds.					-11-11-2
AMOUNT OF THIS CHANGE OR	F THIS CHANGE ORDER ADD X DELETE		\$	13,4	68.00	
ORIGINAL TOTAL CONTRACT PRICE				\$	164,998.00	
APPROVED ADDITIONS TO CONTRACT TO DATE					216,430.00	
APPROVED DELETIONS TO CONTRACT TO DATE						0.00
REVISED TOTAL CONTRACT PRICE					394,8	96.00
PERCENTAGE OF THIS CHANG	E OF ORIGINAL CONTRA	ACT PRICE	8.2%			THE SAME IN CO.
CONTRACTOR ACKNOWLEDGES, E AND TIME SHOWN HEREON CONST PERFORMANCE TIME INCURRED B PERFORMANCE OR MODIFICATION CONTRACTOR HEREBY WAIVES AN THE MATTERS OF WORK SET FOR CONTRACTOR ALSO ACKNOWLEDGE	ITITUTE FULL AND COMPLE' Y THE CONTRACTOR AS A IS OF TIME WILL BE GRANT ND RELEASES ANY FURTHE TH OR CONTEMPLATED BY GES THAT THERE HAS BEE	TE COMPEN: RESULT OF TED BY THE TER CLAIMS F THIS CHANGEN TO THE C	SATION AND SATISFAC THIS CHANGE ORDER. OWNER FOR THE WOR FOR COST OR TIME AG/ GE ORDER. GE IN ITS OPERATIONS	TION FOR ALL COSTS AND MC NO OTHER CLAIM FOR INCRE IK COVERED BY THIS CHANGE AINST THE OWNER ARISING F	ODIFICATIONS OF EASED COST OF FORDER. THE ROM OR RELAT	NG TO
SWORN STATEMENT ON PUBLIC E		WITH ITS BI				-
CONTRACTOR'S ACCEPTANCE	er 13, 2022					
ATTEST:			BY: De	usse		
Colleen Geving			TITLE: James H	. Beusse, Vice Presider	nt	
ACCEPTED AND APPROVED T	O PROCEED:					
OAR/PROJECT MANAGER	1-/11/-	DATE	APCHITECT	T/ENGÍNEER /		DATE
Geotech Consultants International, Inc			NONE /	The state of the s		DATE
2. H Olo A.	12/6/2	onagiii	fr	A CO	b	12012
INTERIM SR. DIRECTOR OF EN	IG. & CONST.	DATE	FOR OWN	R / CHIEF EXECUTIVE OFF	FICER	DATE
Scott Shedek			Kevin J. Thib			
GREATER ORLANDO AVIATION	AUTHORITY					
ALC: POSSESS						
BY: [Not Required]	-	DATE				
	L	MIL				

ATTEST: \_