

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00025-MCO - 1 CONTRACT NO. V-S00025-MCO
 CONTRACTOR: H.A. Contracting Corporation
 CONTRACT DESCRIPTION: STC ASC LEVEL 1 MISC. IMPROVEMENTS (HA) D/B
 CONTRACT DATE: 05/23/22 NTP : 05/10/22
 ISSUE DATE: (Ref. C.C. 11/01/22)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: FINAL CHANGE ORDER	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)	
Provide labor and materials to remove portions of the existing joint filler plus caulk the expansion joints using Sikaflex -2c NS EZ Mix sealant around the perimeter of the base building and passenger boarding bridge towers located at the North Wing of the Airside Concourse. This change order replaces Field Change Order No. 1. Add: \$23,091.00	<u>SC</u>	<u>FC</u>
	ORIGINAL:	120 90
	THIS CO:	0 0
	TO DATE:	0 0
	TOTAL :	120 90
	ORIGINAL SC DATE:	09/06/22
	REVISED SC DATE:	09/06/22

SOURCE OF FUNDS	<u>Previously Approved General Airport Revenue Bonds</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 51,035.00
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 74,126.00
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			45.2%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 11/16/2022
 ATTEST: Stephanie Strickland BY: Carl P Lewis
 TITLE: Chief Estimator

ACCEPTED AND APPROVED TO PROCEED:
Jamie McGonagill 11/23/22
 OAR/PROJECT MANAGER DATE

Scott Shedek 11/29/22
 INTERIM SR. DIRECTOR OF ENG. & CONST. DATE
 Scott Shedek

ARCHITECT/ENGINEER DATE
 NONE
Kevin J. Thibault 12/2/22
 FOR OWNER / CHIEF EXECUTIVE OFFICER DATE
 Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required]
 DATE _____
 ATTEST: _____