

## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **H-S00025-MCO - 1** CONTRACT NO. **H-S00025-MCO**  
 CONTRACTOR: **Valencia Construction Group, Inc.**  
 CONTRACT DESCRIPTION: **S TERM C. PH 1 - LANDSCAPE AND IRRIGATION  
INSTALLATION**  
 CONTRACT DATE: **06/13/22** NTP: **06/13/22**  
 ISSUE DATE: **07/20/22 (Ref. C.C. 06/21/22)**

Approved as to Form and Legality  
(for the benefit of GOAA only)

this 23 day of Aug, 2022

By:   
 NELSON MULLINS  
 BROAD AND CASSEL  
 Legal Counsel  
 Greater Orlando Aviation Authority

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

**DESCRIPTION OF CHANGE: ADD IN OF "FUTURE WORK AREAS"**

Item No. 1: Install the landscaping, irrigation, and hardscape previously identified as future work areas in the Contractor's proposal used for project award, and as referenced in the attached exhibit. Reference Work Areas 9-14, which can be described as the south end of the exit roads (Work Areas 9 and 10), the areas under the Ground Transportation Facility (GTF) bridges (Work Areas 11 and 12), the south elevation of the Parking Garage (PKG) (Work Area 13), and the lift station north of the Landside Terminal (LST) (Work Area 14).

ADD: \$638,954.89

**ADJUSTED CALENDER DAYS - CONTRACT TIME**  
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	10/10/22	
REVISED SC DATE:	10/10/22	

**SOURCE OF FUNDS** General Airport Revenue Bonds

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	
					<b>638,954.89</b>
ORIGINAL TOTAL CONTRACT PRICE				\$	1,714,915.07
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	2,353,869.96
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					<b>37.3%</b>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

**CONTRACTOR'S ACCEPTANCE:**

DATE: 08/14/2022

ATTEST:

BY: Vishaan Lutchman

TITLE: President

**ACCEPTED AND APPROVED TO PROCEED:**

8/16/22  
 OAR/PROJECT MANAGER DATE

A2 Group, Inc. - Chris Kieffer

ARCHITECT/ENGINEER DATE

NONE

8/17/22  
 DIRECTOR OF CONSTRUCTION DATE

Scott Shedek

8/17/22  
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Davin D. Ruohomaki, Senior Director of Engineering & Construction

GREATER ORLANDO AVIATION AUTHORITY  
 BY:  8/23/22  
 DATE

ATTEST: