

## GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-S00027-MCO - 6 CONTRACT NO. H-S00027-MCO  
 CONTRACTOR: Valencia Construction Group, Inc.  
 CONTRACT DESCRIPTION: TEMPORARY QUICK-TURN-AROUND FACILITY  
 CONTRACT DATE: 07/12/22 NTP: 06/28/22  
 ISSUE DATE: 05/11/23 (Ref. C.C. 05/09/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: <u>FIRE PROTECTION ENGINEERING SERVICES</u>  Provide fire protection engineering services for Levels 1 and 2 of Parking Garage C that include site visits to observe the existing conditions and systems, discussions with the City of Orlando Fire Department, preparing design documents for the fire sprinkler system to meet code and respond to comments from the City of Orlando Permitting Department related to the scope of work. This change order replaces Field Change Order No. 13. ADD: \$18,433.80	ADJUSTED CALENDER DAYS - CONTRACT TIME <small>(SC=Substantial Completion / FC=Final Completion)</small> <table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">95</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">95</td> <td style="text-align: center;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">09/30/22</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">09/30/22</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	95	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	95	30	ORIGINAL SC DATE:	09/30/22		REVISED SC DATE:	09/30/22	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	95	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	95	30																				
ORIGINAL SC DATE:	09/30/22																					
REVISED SC DATE:	09/30/22																					

SOURCE OF FUNDS <u>Previously-approved Customer Facility Charges.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD <u>X</u> DELETE _____	\$ 18,433.80
ORIGINAL TOTAL CONTRACT PRICE		\$ 3,377,383.00
APPROVED ADDITIONS TO CONTRACT TO DATE		\$ 997,632.38
APPROVED DELETIONS TO CONTRACT TO DATE		\$ 0.00
REVISED TOTAL CONTRACT PRICE		\$ 4,393,449.18
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	<u>0.5%</u>	

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:	DATE: <u>5/11/23</u>
ATTEST: <u>Chandra Indurkar</u>	BY: <u>[Signature]</u>
	TITLE: <u>President</u>

ACCEPTED AND APPROVED TO PROCEED:

<u>[Signature]</u>	<u>6/5/23</u>
OAR/PROJECT MANAGER	DATE
WSP USA Inc. - Drew Erickson	
<u>[Signature]</u>	<u>6/6/23</u>
SENIOR PROJECT MANAGER	DATE
Christina Taylor	

<u>[Signature]</u>	<u>5/24/23</u>
ARCHITECT/ENGINEER	DATE
HNTB Corporation - Gunther Zurstadt	
<u>[Signature]</u>	<u>6/19/23</u>
FOR OWNER/CONSTRUCTION COMMITTEE CHAIR	DATE
Max E. Marble, Senior Vice President, Capital Programs	

GREATER ORLANDO AVIATION AUTHORITY  
 BY: [Not Required]  
 DATE \_\_\_\_\_  
  
 ATTEST: \_\_\_\_\_