
GREATER ORLANDO AVIATION AUTHORITY 
CHANGE ORDER 

CHANGE ORDER NO. BP-00049-ORL - 2 CONTRACT NO. BP-00049-ORL 
CONTRACTOR: The Middlesex Corporation 
CONTRACT DESCRIPTION: ORL TAXIWAYS A, B AND E4 REHABILITATION 
CONTRACT DATE: 11/08/23 NTP : 12/15/23 
ISSUE DATE: 07/29/24 (Ref. C.C. 07/16/24) 
Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after 
Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time 
to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this
Change Order. 

DESCRIPTION OF CHANGE: FINAL QUANTITY ADJUSTMENTS 
This is the final change order and includes the following: 

1. Final Quantity Adjustment: See ‘ATTACHMENT A’ with final quantity 
adjustments.  DEDUCT: ($272,569.14) 

2. Final Allowance Reduction: Reduce L-109-3 Airfield Lighting Control and 
Monitoring System Modification: Update ALCMS/PLC by ($4,573.82) from 
$4,573.82 to $0.00.  DEDUCT: ($4,573.82) 

3. Increase the Contract Time for Final Completion by 85 calendar days  , 
from 45 calendar days to 130 calendar days, resulting from additional time 
needed to have measurements for the pavement markings, and scheduling 
for final completion walk-thru inspections with FAA, FDOT, and GOAA. 

ADJUSTED CALENDER DAYS - CONTRACT TIME 
(SC=Substantial Completion / FC=Final Completion) 

SC FC 
ORIGINAL: 150 45 
THIS CO: 0  85  
TO DATE: 0 0 
TOTAL : 150 130 
ORIGINAL SC DATE: 05/12/24 
REVISED SC DATE: 05/12/24 

SOURCE OF FUNDS FAA, FDOT Grants to the extent eligible, and ORL Revenue Funds. 
AMOUNT OF THIS CHANGE ORDER ADD DELETE X $ (277,142.96) 
ORIGINAL TOTAL CONTRACT PRICE 
APPROVED ADDITIONS TO CONTRACT TO DATE 

$ 
$ 

4,853,045.50 
0.00 

APPROVED DELETIONS TO CONTRACT TO DATE $ 0.00 
REVISED TOTAL CONTRACT PRICE $ 4,575,902.54 
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE (5.7)% 

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE 
AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF 
PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF 
PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER.  THE 
CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO 
THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER. 

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS 
SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID. 

CONTRACTOR'S ACCEPTANCE: 

DATE 

ACCEPTED AND APPROVED TO PROCEED: 

OAR/PROJECT MANAGER DATE ARCHITECT/ENGINEER DATE 
The Roderick Group, Inc. dba Ardmore Roderick  -  C&S Engineers, Inc.-  

VICE PRESIDENT, CONSTRUCTION DATE FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE 

Scott Shedek Scott Shedek , Vice President, Construction 

GREATER ORLANDO AVIATION AUTHORITY 

[Not Required] 

gg ,, 

DATE 

GOAA Construction Form #004D  (Implemented January 2002 / Revised October 2010) 
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GREATER ORLANDO AVIATION AUTHORITY 
BP-00049-MCO CHANGE ORDER NO. 2 

ATTACHMENT 'A' 
(Page 1 of 1) 

ITEM
NO. DESCRIPTION OF WORK UNIT PRICE UNIT 

CURRENT 
QUANTITY 

FINAL 
QUANTITY 

  ADJUSTMENT FOR THIS CO 
QUANTITY $ AMOUNT 

1 Final Quantity Adjustments for Schedule A 
a. C-102-1 Installation and Removal of Silt Fence $4.20 LF 4,000.00 2,198.00 (1,802.00) ($7,568.40) 
b. C-102-2 Inlet Protection System $200.00 EA 11.00 8.00 (3.00) ($600.00) 
c. C-102-3 Temporary Construction Entrance $3,000.00 EA 3.00 1.00 (2.00) ($6,000.00) 
d. P-101-5.1 Cold Milling 2" Depth $6.00 SY 9,150.00 12,701.89 3,551.89 $21,311.34 
e. P-101-5.3 Cold Milling Variable Depth $10.00 SY 9,370.00 9,164.00 (206.00) ($2,060.00) 
f. P-101-5.2 Cold Milling Full Depth $16.00 SY 11,500.00 10,291.39 (1,208.61) ($19,337.76) 
g. P-101-5.5 Removal of Draing Structures $3,000.00 EA 3.00 4.00 1.00 $3,000.00 
h. P-101-5.7 Removal of Edge Light/Junction Can and 

Foundation 
$175.00 EA 100.00 106.00 6.00 $1,050.00 

i. P-101-5.8 Removal of Guidance Sign and Foundation $350.00 EA 17.00 25.00 8.00 $2,800.00 
j. P-152-4.1 Unclassified Excavation $10.00 CY 8,000.00 4,735.04 (3,264.96) ($32,649.60) 
k. P-152 Embankment in Place (furnished from Offsite) $40.00 CY 1,000.00 0.00 (1,000.00) ($40,000.00) 
l. P-211-1 Limerock Base Course $80.00 CY 960.00 1,001.88 41.88 $3,350.40 

m. P-401 Asphalt Surface Course $330.00 TN 3,900.00 3,221.43 (678.57) ($223,928.10) 
n. P-602 Emulsified Asphalt Prime Coat $3.88 GL 340.00 521.00 181.00 $702.28 
o. P-603 Emulsified Asphalt Tack Coat $3.50 GL 2,260.00 1,419.00 (841.00) ($2,943.50) 
p. P-620-2 Markings $2.25 SF 23,580.00 23,494.00 (86.00) ($193.50) 
q. P-620-4 Temporary Runway and Taxiway Markings $3.21 SF 3,030.00 2,236.00 (794.00) ($2,548.74) 
r. D-701-2 24" Reinforced Concrete Pipe, Class V $300.00 LF 180.00 200.00 20.00 $6,000.00 
s. D-701-4 42" Reinforced Concrete Pipe, Class V $600.00 LF 180.00 182.00 2.00 $1,200.00 
t. T-904-5.1 Sodding $5.00 SY 35,860.00 41,197.00 5,337.00 $26,685.00 
u. T-905-5.1 Topsoil (obtained onsite or removed from 

stockpile) 
$18.00 CY 3,150.00 3,443.08 293.08 $5,275.44 

v. T-905-5.2 Topsoil (furnished from offsite) $60.00 CY 500.00 0.00 (500.00) ($30,000.00) 
w. L-108-5.1 #8 AWG, 5 KV L-824, Type C Cable Installed in 

Ductbank or Conduit 
$3.00 LF 13,200.00 17,593.00 4,393.00 $13,179.00 

x. L-108-5.2 #6 AWG, Solid Bare Copper Counterpoise 
Wire, Installed in Trench, including 
connections/terminations 

$4.00 LF 7,320.00 7,953.00 633.00 $2,532.00 

y. L-108-5.3 #6 AWG, Solid Bare Copper Counterpoise 
Wire, Installed above Ductbank or Conduit, 
including connections/terminations 

$3.00 LF 230.00 255.00 25.00 $75.00 

z. L-110-5.1 Concrete-encased Electrical PVC Conduit, 
2-Way 2" 

$27.00 LF 230.00 255.00 25.00 $675.00 

aa. L-110-5.2 Non-encased Electrical PVC Conduit, 1-Way, 2" $11.00 LF 8,120.00 6,875.00 (1,245.00) ($13,695.00) 
bb. L-110-5.3 Non-encased Electrical PVC Conduit, 2-Way, 2" $20.00 LF 1,140.00 1,196.00 56.00 $1,120.00 
cc. L-125-5.1 Medium Intensity Taxiway Light, LED, 

Base-mounted 
$2,500.00 EA 81.00 87.00 6.00 $15,000.00 

dd. L-125 Airfield Guidance Sign Modifications $2,500.00 EA 17.00 19.00 2.00 $5,000.00 
TOTAL FOR ITEM NO. 1 ($272,569.14) 


