
     
   

 

 
 

 

 
 

 
  

     

  

  
 

 
 
 

 
 

 
 

 
 

 
 

   

 

 

ADDENDUM NO. 26 
TO THE AGREEMENT DATED JUNE 7, 2022 

BETWEEN GREATER ORLANDO AVIATION AUTHORITY 
AND GEOTECH CONSULTANTS INTERNATIONAL, INC. dba GCI INC. 

Project: Design and Construction Phase OAR Services for BP-S199 Train 
Station Passenger Drop-Off Lobby Parking Lot (D/B), Orlando 
International Airport 

THIS ADDENDUM is effective this 25th day of April, 2023, by and between the 
GREATER ORLANDO AVIATION AUTHORITY (“Authority”), and GEOTECH 
CONSULTANTS INTERNATIONAL, INC. dba GCI INC. (“Consultant’). 

WITNESSETH: 

WHEREAS, by Agreement dated June 7, 2022, Authority and Consultant entered into an 
agreement for Consultant to provide Continuing Program and Project Management 
Services; and  

WHEREAS, under the Agreement, Consultant agreed to perform such additional services 
for the Authority as are contained in any additional scope of work established by the 
Authority in any addendum to the Agreement and accepted in writing by the Consultant; 
and 

WHEREAS, the Authority and the Consultant desire to enter into this Addendum to the 
Agreement to provide for additional services to be rendered by the Consultant under the 
terms of said Agreement. 

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein 
contained, the Authority and the Consultant do hereby agree as follows: 

1. Consultant shall perform additional services in accordance with the terms of the 
Agreement and the attached Exhibit “A.”  Consultant shall be paid for such additional 
services according to the payment terms set forth in the Agreement. 

2. Consultant shall be compensated for such additional services in the NOT TO 
EXCEED amount of THIRTY-NINE THOUSAND NINE HUNDRED THIRTY-THREE AND 
NO/100 DOLLARS ($39,933.00), broken down as follows: 

Professional Fees: NTE: $32,315.00 
Professional Fees: LS: $0.00 
Reimbursable Expenses: NTE: $7,618.00 

Total:  $39,933.00 

3. A. Consultant hereby certifies that it is not on the Scrutinized Companies that 
Boycott Israel List and is not engaged in a boycott of Israel, as defined in Florida 
Statutes § 287.135, as amended; 
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 ____

__________

 AND 

B. (applicable to agreements that may be $1,000,000 or more) - Consultant 
hereby certifies that it is: (1) not on the Scrutinized Companies with Activities in 
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum 
Energy Sector List as defined in Florida Statutes § 287.135; and (2) not engaged 
in business operations in Cuba or Syria, as defined in Florida Statutes § 287.135, 
as amended. 

4. Authority may terminate the Agreement for cause and without the opportunity to cure 
if the Consultant is found to have submitted a false certification or has been placed on the 
Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel. 

In the event the Agreement is for One Million Dollars ($1,000,000.00) or more, Authority may 
terminate this Agreement for cause and without the opportunity to cure if the Consultant is 
found to have submitted a false certification or has been placed on the Scrutinized Companies 
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum 
Energy Sector List or is engaged in business operations in Cuba or Syria. 

5. Except as expressly modified in this Addendum, the Agreement dated June 7, 2022 
and all prior addenda will remain in full force and effect. 

IN WITNESS WHEREOF, the parties hereto by their duly authorized representatives, have 
executed this Addendum this day of ________________. 

GREATER ORLANDO AVIATION AUTHORITY 

By: _____________________________ 
  Max Marble 

Sr. Vice President, Capital Programs 
  Construction Committee Chair 

GEOTECH CONSULTANTS INTERNATIONAL, 
INC. dba GCI INC. 

Approved as to Form and Legality
(for the benefit of GOAA only)
this day of _____ 

By:______ ________
    NELSON MULLINS BROAD AND 
    CASSEL, Legal Counsel 
    Greater Orlando Aviation Authority 

nefit of GOAA o 
_________ yy 

_ __________________________ _ 
EEE SLSOON MULLI SNS BBBBBB B 

By: _____________________________ 
Signature (Duly Authorized Rep.) 

  _____________________________ 
  Printed Name 

  _____________________________ 
  Title 
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Orlando International Airport 

BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B 13-Apr-23 
NTP SC FC 

Design and Construction Phase OAR Staffing Estimate Anticipated dates 4/25/2023 11/9/2023 12/9/2023 

Role Individual Firm 2023 Total April May June July August Sept Oct Nov Dec

 Sr. Project Manager J. McGonagill GCI 8  40  0  0  0  0  0  0  0  48 
Assistant Project Manager L. Antoine GCI 8  30  0  0  0  0  0  0  0  38 
Civil Inspector TBD TBD 0 0 0 0 0 0 0 0 0 0 
QA/QC J. Olivo PSA 12  80  0  0  0  0  0  0  0  92 
Sr. Electrical Inspector D.Race PSA 12  30  0  0  0  0  0  0  0  42 
Sr. Project Coordinator C. Hernandez GCI 12  30  0  0  0  0  0  0  0  42 
Project Manager - Safety Director N. Edwards GCI 0  15  0  0  0  0  0  0  0  15 

TOTAL STAFF HOURS 52  225  0  0  0  0  0  0  0  277  

4/19/2023 4:24 PM GCI Incorporated 



 

                                                                                                                                                                                

 

Orlando International Airport 

BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B 

Design and Construction Phase OAR Staffing Estimate 
Phase 1 4/25/23-5/17/23

Role Firm Hourly Rate Total Hours Total Fee 

 Sr. Project Manager 
Assistant Project Manager 
Civil Inspector 
QA/QC 
Sr. Electrical Inspector 
Sr. Project Coordinator 
Project Manager - Safety Director 

SUBTOTAL 

GCI 
GCI 
TBD 
PSA 
PSA 
GCI 
GCI 

$166.00 
$113.00 
$104.00 
$104.00 
$104.00 
$96.00 

$139.00 

48 
38 
0 

92 
42 
42 
15 

277 

$7,968.00 
$4,294.00 

$0.00 
$9,568.00 
$4,368.00 
$4,032.00 
$2,085.00 

$32,315.00 

REIMBURSABLE EXPENSES: 
Material Testing Elipsis $7,618.00 

SUBTOTAL $7,618.00 

TOTAL: $39,933.00 

MWBE/LDB PARTICIPATION: % Participation 
Material Testing Elipsis 19.08% $7,618.00 
QA/QC PSA 23.96% $9,568.00 
Sr. Electrical Inspector PSA 10.94% $4,368.00 

SUBTOTAL  53.98% $21,554.00 

4/19/20234:24 PM GCI Incorporated 





 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Greater Orlando Aviation Authority 
GCI Staff Extension Forcast for FY23 

Legend: 
Proposal submitted for review 
Previously approved 
Future proposal 
Updated:4/14/23 160 160 184 160 176 176 160 184 160 

Name Position Project Task Description Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 TOTAL 
A. Parker Project Coordinator II STC-P1 STC-P1 0  76  84  0  0  0  0  0  0  0  0  0  0  

W-S111 Terminal C (Phase 1) Program & Project Management Services  0  0  0  84  80  92  0  0  0  0  0  0  172  
TOTAL 0  76  84  84  80  92  0  0  0  0  0  0  172  #REF! 

C. Hernandez Sr. Project Coordinator BP-S00191 STC Buildout of Tenant Space Program Soft Costs  93  93  93  0  0  0  0  0  0  0  0  0  0  
BP-S00193 South Employee Parking Lot  15  15  15  15  15  15  15  15  15  15  0  0  90  
W-00453 A/S 2 & 4 APM Replacement Program Mgmt. & Oversight 0  60  60  70  84  84  84  84  0  0  0  0  336  
E-S00013 Term C, LST Level 1 Conduit Installation Construction Phase OAR Staffing Estamate 12 11 23 
V-S0033 Terminal C, CBP and TSA Regulatory Changes (D/B) 40 40 80 
V-994 Alaska Airline Relocation (D/B) 6  20  25  10  10  5  76  
V-981 Hyatt 4th Floor Water Heater Piping Repair 25 25 25 25 25 125 
BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 1 12 30 42 
BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 2 30 60 60 60 60 60 30 30 390 

TOTAL 108 168 168 85 111 110 171 249 110 110 90 85 60 30 30 1036 

N. Supaswud Sr. Project Coordinator Shedek FY23 Small Construction Projects and Staff Extension Services for Construction Dept. 84 80 80 84 92 92 80 88 88 80 92 80 692 
E-00275 Common Use and Biometric Expansion A/S 2  5  0  0  7  7  7  0  0  0  0  0  0  14  
E-00276 Common Use and Biometric Expansion A/S 3  5  5  0  7  7  7  0  0  0  0  0  0  14  
E-00278 Common Use and Biometric Expansion A/S 4  0  0  0  7  7  7  0  0  0  0  0  0  14  
V-00979 ORL Colonial Promenade RTU HVAC Suite 4308 Upgrade  11  8  0  0  0  0  0  0  0  0  0  0  0  
V-00985 B-Garage elevator-stair vestibules Epoxy & Bollard Install  0  10  10  4  0  0  10  0  0  0  0  0  10  
V-00987 A&B Garage Expansion Joint Replacement  0  0  0  8  8  8  8  0  0  0  0  0  24  
E-00268 ARFF Station Air Curtains 0 0 0 2 2 2 1 0 0 0 0 0 5 
EP-00286 AS1 & AS3 Tug Road Under Bridge OUC Duct Bank Repair  0  0  5  10  10  5  0  0  0  0  0  0  15  
EP-00351 Jeff Fuqua Blvd Guardrail Install at Taxiway "J"  0  0  0  10  5  0  0  0  0  0  0  0  5  
EP-00357 AS4 - Level 1 OPD Space Restoration due to Remediation  0  0  0  10  2  0  0  0  0  0  0  0  2  
V-00983 USDA Building Exterior Enhancements Orlando International Airport 
V-00989 Terminal B Skybridge Repainting Orlando International Airport 
R-099 Terminal A & B Rental Car QTA Canopy Repair 20 10 30 
H-356 MCO Guardrail Repair Fall 2022 10 5 15 
EP-00364 Sewer Pipe Lining Level 1 OPD-OAR Services 10 10 
V-991 MCO B-Side Bag Make-up Area Guardrail Replacement, Orlando International Airport 10 15 15 40 
H-358 MCO Terminal A Truck Loading Dock Slab Replacement 20 20 5 45 
V-993 MCO Airsides 1-4 Service Areas Triturator Canopies D-B 3  3  3  3  3  15  

TOTAL 105 103 95 149 150 158 147 126 111 83 95 80 1402 

L. Antoine 
Project Coordinator/Ast. Project 
Manager BP-00496 A Rehabiliation of Taxiway J 0 0 40 16 16 16 16 10 8 8 20 150 

BP-00496 B Rehabiliation of Taxiway L,N, & Taxiway Connector N1 Through N6 16 16 6 8 32 20 98 
STC. Sr. Project Coordinator H-S00027 Temporary Quick-Turn-Around Facility 164 84 88 88 40 46 0 60 48 0 0 0 618 
STC-Project Coordinator AFC Terminal C Phase 1X Airfield Civil (AFC) Restart  0  4  84  88  80  92  0  0  0  0  0  0  172  
Ast. Project Manager H-S00029 Airfield Civil Restart Enabling Work 40 80 80 80 40 320 
Ast. Project Manager BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 1 8  30  38 
Ast. Project Manager BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 2 30 60 60 60 60 60 60 30 420 

TOTAL 164 88 212 192 192 234 104 216 164 76 100 100 60 60 30 

M. Murnane Sr. Contract Admin. W-S111 STC OAR Services for FY23 - Digital Twin  168  152  168  0  0  0  0  0  0  0  0  0  
TOTAL 168  152  168  0  0  0  0  0  0  0  0  0  

J. Scala Asst. Program Manager STC-P1 STC-P1 168  0  0  0  0  0  0  0  0  0  0  0  0  
Chin Operational Readiness 0 0 0 0 0 0 0 0 0 0 0 0 

TOTAL 168  0  0  0  0  0  0  0  0  0  0  0  

J. McGonagill Sr. Project Manager Shedek FY23 Small Construction Projects and Staff Extension Services for Construction Dept. 84 80 80 84 92 92 80 88 88 80 92 80 692 
BP-S00191 STC Buildout of Tenant Space Program Soft Costs  67  71  71  0  0  0  0  0  0  0  0  0  
BP-S00193 South Employee Parking Lot  15  15  15  15  15  15  15  15  15  10  0  0  85  
W-00453 A/S 2 & 4 APM Replacement Program Mgmt. & Oversight 0  10  10  10  10  10  10  10  0  0  0  0  40  
E-S00013 Term C, LST Level 1 Conduit Installation Construction Phase OAR Staffing Estamate 10 10 20 
V-994 Alaska Airline Relocation (D/B) 6  20  25  10  10  5  76  
V-981 Hyatt 4th Floor Water Heater Piping Repair 25 20 20 20 20 105 
BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 1 8  40  48 
BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 2 40 80 80 80 80 80 60 30 530 

TOTAL 166 176 176 109 127 133 133 243 213 200 197 180 80 60 30 

J. Pancoast Project Manager Shedek FY23 Small Construction Projects and Staff Extension Services for Construction Dept.  0  87  87  87  87  87  87  87  87  87  87  87  696  
E-00275 Common Use and Biometric Expansion A/S 2 10 10 0 15 15 15 0 0 0 0 0 0 30 
E-00276 Common Use and Biometric Expansion A/S 3 10 10 0 12 12 12 0 0 0 0 0 0 24 
E-00278 Common Use and Biometric Expansion A/S 4  0  0  0  10  10  10  0  0  0  0  0  0  20  
V-00979 ORL Colonial Promenade RTU HVAC Suite 4308 Upgrade  11  8  0  0  0  0  0  0  0  0  0  0  
V-00985 B-Garage elevator-stair vestibules Epoxy & Bollard Install  0  30  30  15  0  0  0  0  0  0  0  0  
V-00987 A&B Garage Expansion Joint Replacement  0  0  0  15  30  30  10  0  0  0  0  0  70  
E-00268 ARFF Station Air Curtains 0 0 0 3 3 3 1 0 0 0 0 0 7 
EP-00286 AS1 & AS3 Tug Road Under Bridge OUC Duct Bank Repair  0  0  10  30  30  20  0  0  0  0  0  0  50  
EP-00351 Jeff Fuqua Blvd Guardrail Install at Taxiway "J"  0  0  0  30  10  0  0  0  0  0  0  0  10  
EP-00357 AS4 - Level 1 OPD Space Restoration due to Remediation  0  0  0  20  5  0  0  0  0  0  0  0  5  
H-356 MCO Guardrail Repair Fall 2022 5  30  5  40 
R-099 Terminal A & B Rental Car QTA Canopy Leak Repair DELAYED 40 20 60 
EP-00364 Sewer Pipe Lining Level 1 OPD - OAR Services 20 20 
V-991 MCO B-Side Bag Make-up Area Guardrail Replacement, Orlando International Airport 25 35 15 75 
H-358 MCO Terminal A Truck Loading Dock Slab Replacement 40 35 5 80 
V-993 MCO Airsides 1-4 Service Areas Triturator Canopies D-B 10 10 10 10 5 45 

TOTAL 31 145 127 237 207 267 198 167 117 97 92 87 1772 

T. Burke Project Manager STC-P1 STC-P1 168  152  168  0  0  0  0  0  0  0  0  0  0  
Chin Operational Readiness 0 0 0 168 184 184 160 176 176 160 184 160 1552 

TOTAL 168 152 168 168 184 184 160 176 176 160 184 160 

ZHA Inc. North Terminal 
V. Martinez Project Manager  Hunt  

STC-P1
Maintenance Staff Ext Services  0  

 Digital Asset Integration into Maximo 0 
0 

56 
0 

168 
0 

168 
0 

160 
0 

184 
0 

160 
0 

184 
0 

168 
0 

168 
0 

184 
0 

112 
0 

1712 
TOTAL 0 56 168 168 160 184 160 184 168 168 184 112 1712 

W. Beltran Project Manager STC-P1 STC-P1 168  152  168  0  0  0  0  0  0  0  0  0  0  
Chin Operational Readiness 0 0 0 168 184 184 160 176 176 160 184 160 1552 

TOTAL 168 152 168 168 184 184 160 176 176 160 184 160 

J. Panzella Safety  Project Manager III STC-P1 STC-P1 168  0  0  0  0  0  0  0  0  0  0  0  0  
BP-S00195 Terminal C, Phase 1X Airside Concourse  0  0  88  168  160  184  160  184  176  0  0  0  1120  
H-S00029 Airfield Civil Restart Enabling Work 0 0 0 0 0 0 64 40 40 0 144 

TOTAL 168  0  88  168  160  184  224  224  216  0  0  0  

N. Edwards PM (Safety Director) Ruohomaki FY23 Staff Extension Services for the Construction Dept. for Safety Management  84  80  80  84  92  92  80  88  88  80  92  80  692  
V-993 MCO Airsides 1-4 Service Areas Triturator Canopies D-B 10 10 20 
V-981 Hyatt 4th Floor Water Heater Piping Repair 10 10 10 10 0 40 
BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 1 15 15 
BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot D/B Phase 2 40 40 40 40 40 40 30 270 

TOTAL 84 80 80 84 92 92 80 153 148 140 142 120 40 30 

D. Batdorf Sr. Inspector BP-00496 A Rehabiliation of Taxiway J 0 0 40 40 0 0 80 160 104 80 80 40 624 
BP-00496 B Rehabiliation of Taxiway L,N, & Taxiway Connector N1 Through N6 40 120 160 160 80 0 56 80 80 120 896 
G-0038 Terminal B Roadway Signage Upgrade, Phase 2 (D?B) 30 
H-342 Roadway Overhead Signage Upgrade, Phase 2 D/B OIA 30 

TOTAL 80 190 160 190 160 160 160 160 160 160 

N. Aladham Sr. Inspector I BP-S00195 Terminal C, Phase 1X Airside Concourse  0  0  0  84  80  92  160  184  176  0  0  0  776  
W-S111 Terminal C (Phase 1) Program & Project Management Services  0  0  44  84  80  92  0  0  0  0  0  0  172  

TOTAL 0  0  44  168  160  184  160  184  176  0  0  0  

R. Dobbyn Sr. Inspector I - Civil STC-P1 Terminal C Phase 1X Airfield Civil (AFC) Restart  0  8  168  176  160  184  0  0  0  0  0  0  344  
H-S00029 Airfield Civil Restart Enabling Work 0 0 0 0 80 160 160 60 0 0 0 0 460 
H-0238-AS3 Ramp Slab Rehab 10 20 30 

TOTAL 0  8  168  176  240  344  170  80  0  0  0  0  

J. McCuddy Sr. Inspector I - Electrical W-S111 Terminal C (Phase 1) Program & Project Management Services  0  0  0  168  160  184  0  0  0  0  0  0  344  
BP-S00195 Terminal C, Phase 1X Airside Concourse 160 184 176 520 
V-S0033 Terminal C, CBP and TSA Regulatory Changes (D/B) 160 176 336 

TOTAL 0  0  0  168  160  184  0  0  0  0  0  0  344  

M. Penoyar Sr. Inspector I - Mechanical STC-P1 STC-P1 168  152  168  0  0  0  0  0  0  0  0  0  0  
BP-S00195 Terminal C, Phase 1X Airside Concourse  0  0  0  92  84  80  160  184  176  0  0  0  776  
W-S111 Terminal C (Phase 1) Program & Project Management Services  0  0  0  85  85  86  0  0  0  0  0  0  171  
V-981 Hyatt 4th Floor Water Heater Piping Repair 20 40 40 40 20 160 

TOTAL 168 152 168 177 169 166 160 204 216 40 40 0 



 

  

 
 

 

 
 

March 21, 2023 

GCI, Inc. 
Jamie McGonagill 
Senior Project Manager 
2290 Ronald Reagan Blvd. Suite 100 
Longwood, Fl. 32750 
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supporting the compensation for this project’s agreement are accurate, complete, and current at the 
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GREATER ORLANDO AVIATION AUTHORITY 
Orlando International Airport 

5850-B Cargo Road 
Orlando, Florida 32827-4399 

MEMORANDUM 

To: Members of the Construction Committee 

From: Edelis Molina, Sr. Small Business Administrator 

Date: April 25, 2023 

Re: Request for Approval of an Addendum to the Continuing Program and Project Management Services 
Agreement with Geotech Consultants International, Inc. dba GCI Inc. to provide Construction Phase OAR 
Services for BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot (D/B), Orlando International 
Airport 

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined that 
Geotech Consultants International, Inc., d/b/a GCI, Inc. proposes 54% MWBE participation on this addendum. 

Our analysis indicates that Geotech Consultants International, Inc., dba GCI, Inc. is eligible for award of the subject 
addendum. 



                      
                      
           
             
                      
                      

  
                                

MWBE UTILIZATION FORM FOR NON-FEDERALLY FUNDED PROJECTS 
PLEASE COMPLETE THIS FORM 

This form should be used to report Construction and Engineering /Professional Services activities. 

Name of Airport: Orlando International Airport Telephone No: (407) 825-7130 

Address: One Jeff Fuqua Boulevard, Orlando, FL 32827 

Project Name & Number: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with Geotech Consultants International, Inc. dba 
GCI Inc. to provide Construction Phase OAR Services for BP-S00199 Train Station Passenger Drop-Off Lobby Parking Lot (D/B), Orlando International Airport 

1. Construction Information: 4. Engineering/Professional Services Information: 

Addendum Amount: Addendum Amount: $39,933.00 

2. MWBE Goal by Group Representation: 
Asian Pacific American 
Asian Subcontinent American 
Black American 
Caucasian Female American 
Hispanic American 
Native American 
Other 
Total MWBE Participation -

Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 

5. MWBE Goal by Group Representation: 
Asian Pacific American 
Asian Subcontinent American 
Black American 
Caucasian Female American 
Hispanic American 
Native American 
Other 
Total MWBE Participation 

-
-

13,936.00 
7,618.00 

-
-

21,554.00 

Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 
Actual Result 

0% 
0% 

35% 
19% 
0% 
0% 
0% 

54% 

3.a. Prime Contractor Information: 
Name: 

 Address:
City, State, Zip: 

Telephone: 

6.b. Engineering / Professional Service Firm Information: 
Name: Geotech Consultants International, Inc., dba GCI, Inc. 

 Address: 2290 North Ronald Reagan Blvd., Suite 100 
City, State, Zip: Longwood, FL 32750 

Telephone: (407) 331-6332 

3.b. Name  and Address of MWBE Subcontractor 
Name: 

Address: 
City, State, Zip: 

Telephone: 
3.c. *Identity: 

Work Item(s): 
Amount of Subcontract 
Percent of Prime Contract (%): 

6.b. Name  and Address of MWBE Subconsultant 
Name: Please see attached 

Address: 
City, State, Zip: 

Telephone: 
6.c. *Identity: 

Work Item(s): 
Amount of Subcontract 
Percent of Prime Contract (%): 

I certify that the information included on this form and its attachment is correct 
Signature: Edelis Molina Date: 04/25/23 

for George I. Morning, Vice President of Small Business Development 

* In Items 3.c. and 6.c. above specify the identity of MWBE Subcontractors and E/PS Firms (e.g. Black American, Hispanic American, Asian Subcontinent American, Asian Pacific American, Caucasian Female American, Native American & Other) 



MWBE Subcontractor/Subconsultant Certification 
Project Name & Number: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement 

with Geotech Consultants International, Inc. dba GCI Inc. to provide Construction Phase OAR Services for BP-
S00199 Train Station Passenger Drop-Off Lobby Parking Lot (D/B), Orlando International Airport 

Prime Firm: Geotech Consultants International, Inc., dba GCI, Inc. 

Addendum Amount: $39,933.00 

Company Name PSA Management, Inc. Elipsis Engineering & Consulting, LLC 
Address 1516 E. Hillcrest Street Suite 310 530 S Main Street 
City, State, Zip Orlando, FL 32803 Winter Garden, FL 34787 
Phone 407-898-9119 407-982-7275 
Identity Black American Caucasian Female American 
Work Item QA/QC and Electrical Inspection Material Testing 
Amount of Subcontract $13,936.00 7,618.00 
Percentage 34.9% 19.1% 

Company Name 
Address 
City, State, Zip 
Phone 
Identity 
Work Item 
Amount of Subcontract 
Percentage 

Company Name 
Address 
City, State, Zip 
Phone 
Identity 
Work Item 
Amount of Subcontract 
Percentage 

Company Name 
Address 
City, State, Zip 
Phone 
Identity 
Work Item 
Amount of Subcontract 
Percentage 

$21,554.00 54% 
$39,933.00 

http:39,933.00
http:21,554.00
http:39,933.00



