ADDENDUM NO. 4
TO THE AGREEMENT DATED JULY 19, 2022
BETWEEN GREATER ORLANDO AVIATION AUTHORITY
AND THE RODERICK GROUP, INC. dba ARDMORE RODERICK

Project: Construction Phase OAR Services for R-103 West ARFF Roof
Replacement, Orlando International Airport

THIS ADDENDUM is effective this 2"¥ day of May, 2023, by and between the
GREATER ORLANDO AVIATION AUTHORITY (“Authority”), and THE
RODERICK GROUP, INC. dba ARDMORE RODERICK (“Consultant’).

WITNESSETH:

WHEREAS, by Agreement dated July 19, 2022, Authority and Consultant entered into an
agreement for Consultant to provide Continuing Program and Project Management
Services; and

WHEREAS, under the Agreement, Consultant agreed to perform such additional services
for the Authority as are contained in any additional scope of work established by the
Authority in any addendum to the Agreement and accepted in writing by the Consultant;
and

WHEREAS, the Authority and the Consultant desire to enter into this Addendum to the
Agreement to provide for additional services to be rendered by the Consultant under the
terms of said Agreement.

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein
contained, the Authority and the Consultant do hereby agree as follows:

1. Consultant shall perform additional services in accordance with the terms of the
Agreement and the attached Exhibit “A.” Consultant shall be paid for such additional
services according to the payment terms set forth in the Agreement.

2. Consultant shall be compensated for such additional services in the NOT TO
EXCEED amount of THIRTEEN THOUSAND SIX HUNDRED EIGHTY-SIX AND NO/100
DOLLARS ($13,686.00), broken down as follows:

Professional Fees: NTE: $13,686.00
Professional Fees: LS: $0.00
Reimbursable Expenses: NTE: $0.00
Total: $13,686.00
3. A. Consultant hereby certifies that it is not on the Scrutinized Companies that

Boycott Israel List and is not engaged in a boycott of Israel, as defined in Florida
Statutes § 287.135, as amended,;
AND
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B. (applicable to agreements that may be $1,000,000 or more) - Consultant
hereby certifies that it is: (1) not on the Scrutinized Companies with Activities in
Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List as defined in Florida Statutes § 287.135; and (2) not engaged
in business operations in Cuba or Syria, as defined in Florida Statutes § 287.135,
as amended.

4. Authority may terminate the Agreement for cause and without the opportunity to cure
if the Consultant is found to have submitted a false certification or has been placed on the
Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

In the event the Agreement is for One Million Dollars ($1,000,000.00) or more, Authority may
terminate this Agreement for cause and without the opportunity to cure if the Consultant is
found to have submitted a false certification or has been placed on the Scrutinized Companies
with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum
Energy Sector List or is engaged in business operations in Cuba or Syria.

5. Except as expressly modified in this Addendum, the Agreement dated July 19, 2022
and all prior addenda will remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto by their duly authorized representatives have
executed this Addendum on this date " *****

GREATER ORLANDO AVIATION AUTHORITY

Yok

B boxsiGN 4W88Q9Z)-41WIQISS
Approved as to Form and Legality Y Max Marble

(for the benefit of GOAA only) Sr. Vice President. Capi
: . , Capital Programs
on this date May 1, 2023 Construction Committee Chair

Fraren fyan
By:__ .
NELbUN MULLINS BROAD AND
CASSEL, Legal Counsel
Greater Orlando Aviation Authority

THE RODERICK GROUP, INC. dba
ARDMORE RODERICK

Weston D. Parker, P.E.

By. boxsicN APITKTSW-ALWIQIES

Signature (Duly Authorized Rep.)

Weston D. Parker, P.E.
Printed Name

Vice President of Aviation
Title
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GREATER ORLANDO AVIATION AUTHORITY

o

Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida, 32827-4392
(407) 825-2001

Memorandum
To: Members of the Construction Committee
From: Tuan Nguyen, Manager, Engineering
(Prepared by Colin Paterson)
Date: April 25, 2023
Re: Request for Approval of an Addendum to the Continuing Program and

Project Management Services with The Roderick Group, Inc., dba Ardmore
Roderick for Construction Phase Owner’s Authorized Representative
Services for R-00103-West ARFF Roof Replacement, Orlando International
Airport

Consultant’s proposal, dated April 6, 2023, is to provide Construction Phase Owner’s
Authorized Representative (OAR) services for the construction phase of the referenced project.

If approved, these services would be effective May 2, 2023.
This continuing consultant was selected for this task based on (M all that apply):

[ ] Experience X] Available Personnel X] Current Workload
[] Expertise X Equitable Distribution [ ] Other:

The MWBE/LDB participation has been reviewed by the Office of Small Business Development.
Their findings and recommendation are attached.

Funding is from previously approved Capital Expenditure Funds (ZC-371). Funding source verified
by of Construction Finance on [ as correct and available.

It is respectfully requested that the Construction Committee approve an Addendum to the
Continuing Program and Project Management Services with The Roderick Group, Inc., dba
Ardmore Roderick for the services contained herein and the amount as shown below:

Not to Exceed Fees $13,686.00
Lump Sum Fees $0.00
Not to Exceed Expenses $0.00
TOTAL $13,686.00
AAC — Compliance Review Date KIS 4/18/23
AAC — Funding Eligibility Review Date 4/18/23

Greater Orlando Aviation Authority (Rev. 1/6/22)
Construction Committee Memorandums EDC-18a

EXHIBIT A

CcC
ITEM VI-Q
4/25/2023
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Ardmoré Loderick

April 6, 2023

Mr. Scott Shedek

Director of Construction

GREATER ORLANDO AVIATION AUTHORITY
11314 Terminal C Service Road

Orlando, FL 32824

Subject: R-00103-West ARFF Roof Replace
Orlando International Airport (MCO)

Dear Mr. Shedek,

Ardmore Roderick is pleased to submit this proposal to provide Construction Phase OAR Project
Management services for the above referenced project at the Orlando International Airport. This proposal
has been prepared based on our understanding of the requested scope of work.

The scope of our services for the proposed project will consist of providing assistance to the GOAA staff
in the areas of construction project management, project control, contract administration, and
construction coordination in support of the R-00103-West ARFF Roof Replace.

Our estimated man-hour requirements and applicable unit rates for completion of the project are
attached to this proposal. The total contract value is estimated at $13,686.00. This amount consists of
$13,686.00 for Not to Exceed Fees and $0.00 for Not to Exceed Expenses.

The services for this project will be performed in accordance with the provisions of GOAA's standard
agreement for professional services and as indicated in the attached project schedule showing the
proposed staffing levels for the duration of the project.

We appreciate the opportunity to present this proposal and we look forward to working with GOAA on
this most important project. Should you have any questions or if we may be of further assistance, do not
hesitate to contact the undersigned.

Sincerely,

Ardmore Roderick

Digitally signed by Weston D. Parker, P.E.
DN: C=US, E=Wparker@ardmoreroderick com

Weston D. . ©=Arcmore Rodenck, OU=OMP-CM,
5 D Parker’ P. E CN="Weslon D. Parker, P.E."
Date: 2023.04.08 10:27:13-05'00'

Weston Parker, PE
Vice President, Aviation

P:321.430.6710 3361 Rouse Road
F:773.289.0567 Suite 140
www.ArdmoreRoderick.com Orlando, Florida 32817



TRUTH IN NEGOTIATION CERTIFICATION

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs

supporting the compensation for this project's agreement are accurate, complete, and current at the
time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be
adjusted to exclude any significant sums by which the Greater Orlando Aviation Authority determines
the agreement price was increased due to inaccurate, incomplete, or noncurrent wage rates and other
factual unit costs. All such agreement adjustments shall be made within one (1) year following the end
of the contract. For purposes of this certificate, the end of the agreement shall be deemed to be the
date of final billing or acceptance of the work by the Greater Orlando Aviation Authority, whichever is
later.

Consultant: Ardmore Roderick
mn D. Parker, P.E
DN: C=US,
) Weston D. Parker, P.E. Gt bacom: oomons o
By CN="Weslon D. Parker, P.E."
Date: 20230208 TU-Z7:28-05'00"

Print Name: Weston Parker, PE

Date:
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Greater Orlando Aviation Authority
Orlando International Airport

R-00103-West ARFF Roof Replace 4/6/2023
OAR Staffing Estimate
4 Total
Role Individual Firm 2029 202
Apr | May | Jun | Jul | Aug | Sep Oct | Nov | Dec | Jan | Feb | Mar

Project Manager Colin Paterson 11 | 48 | 29 88
Asst Project Manager Tony Odendahl 6 6

Total Staff Hours 17 | 48 | 29 94




Greater Orlando Aviation Authority
Orlando International Airport

R-00103-West ARFF Roof Replace

OAR Staffing Estimate

4/6/2023

Role | Individual Firm | Hourly Rate | Total Hours |  Total Fee
Staffing:
Project Manager Colin Paterson $ 147.00 88| % 12,936.00
Asst Project Manager Tony Odendahl $ 125.00 63 750.00
Subtotal 94| 3 13,686.00
Reimbursable Expenses:
Subtotal [$ -
Total: | ] 3 13,686.00
DBE / MWBE / LDB Participation
Firm DBE MWBE LDB Fee % Participation
0%
0%
0%
0%
0%
Total: 0%




Greater Orlando Aviation Authority
Orlando International Airport
Staff Extension Forecast

Ardmore Roderick
4/6/2023
— - Project - [2023 2024 Total
bt Pesition Project # Status Description | Feb [ Mar [ apr [ May [ oun [ sul [ Aug [ sep [ oct | Nov [ Dec [ jan |
22-034 OAR =t
Colin Paterson |Project Manager V-00986 |approved [AS4 Delta Club Window Replacement-Design 36.3 | 36.27
H-00328 |approved |[FY23 AS 3 Ramp Slab Rehabilitation 13 | 20 | 16 | 16 | 3 16 ::Jl
EP-XXX _|proposal [A Side Commercial Curb Canopy Hurricane membrane repair 16 | 46 | 42 -
V-XXX___|proposal |A Side Commercial Curb Canopy Hurricane Steel repair 12 | 22 | 30 [ 32 [ 30 | 26 ‘;f
R-00102 {proposal |IT Building Roof Replace 12 | 29 | 29 ?;
[ R-00103 [proposal |West ARFF Roof Replace 11 | 48 | 29 -
[ V-00988 [proposal |Beachline Warehouse Roof Replacement 57 | 72 | 96 | 78 | 76 | 66 | 24 469
[ R-00104 [future  |17L35R Vault Roof Replace
V-00986  |future AS4 Delta Club Window Replacement-Const
V-00992  [future A Side Commercial Curb Canopy Rehab
V-XXX [future B Side Commercial Curb Canopy Rehab
l Total:| 36.3 48 [ 176 | 176 | 160 [ 184 | 160 | 66 24 103027
Tony Odendahl |Senior Inspector H-00328[approved [FY23 AS 3 Ramp Slab Rehabilitation 30 [ 138 132 | 126 | 42 468
Asst Project Manager [V-XXX__[proposal |A Side Commercial Curb Canopy Hurricane Steel repair 6 ?
Asst Project Manager [R-00102 |proposal_|[IT Building Roof Replace 6 2
Asst Project Manager [R-00103 |proposal |West ARFF Roof Replace 6 5
Asst Project Manager [V-00988 [proposal |Beachline Warehouse Roof Replacement 38 44 34 | 142 | 160 | 26 10 454
R-00104 [future 17L35R Vault Roof Replace
V-00986 |future AS4 Delta Club Window Replacement-Const
V-00992 [future  [A Side Commercial Curb Canopy Rehab
V-XXX___|future  [B Side Commercial Curb Canopy Rehab
l : Total: 48 | 176 | 176 | 160 [ 184 | 160 | 26 10 940
1 | |
Total OAR Staff Hours 363 96 | 352 | 352 | 320 | 368 | 320 | 92 34 197027
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GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
5850-B Cargo Road
Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: Edelis Molina, Sr. Small Business Administrator

Date:  April 25, 2023

Re: Request for Approval of an Addendum to the Continuing Program and Project Management Services with

The Roderick Group, Inc., dba Ardmore Roderick for Construction Phase Owner's Authorized
Representative Services for R-00103 West ARFF Roof Replacement, Orlando International Airport

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined that,
due to the limited scope of the required services, The Roderick Group, Inc. dba Ardmore Roderick does not
propose small business participation on this addendum.

Our analysis indicates that The Roderick Group, Inc. dba Ardmore Roderick is eligible for award of the subject
addendum.





