GOAA DATE: 09/27/23

ADDENDUM NO. 14 TO THE AGREEMENT DATED JULY 12, 2022 BETWEEN GREATER ORLANDO AVIATION AUTHORITY AND AECOM TECHNICAL SERVICES, INC.

Project: FY24 Project Management Services for Tenant/Concessions

Projects, Orlando International Airport

THIS ADDENDUM is effective this 1st day of October, 2023, by and between the **GREATER ORLANDO AVIATION AUTHORITY** ("Authority"), and **AECOM TECHNICAL SERVICES, INC.** ("Consultant').

WITNESSETH:

WHEREAS, by Agreement dated July 12, 2022, Authority and Consultant entered into an agreement for Consultant to provide Continuing Program and Project Management Services; and

WHEREAS, under the Agreement, Consultant agreed to perform such additional services for the Authority as are contained in any additional scope of work established by the Authority in any addendum to the Agreement and accepted in writing by the Consultant; and

WHEREAS, the Authority and the Consultant desire to enter into this Addendum to the Agreement to provide for additional services to be rendered by the Consultant under the terms of said Agreement.

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein contained, the Authority and the Consultant do hereby agree as follows:

- 1. Consultant shall perform additional services in accordance with the terms of the Agreement and the attached Exhibit "A." Consultant shall be paid for such additional services according to the payment terms set forth in the Agreement.
- 2. Consultant shall be compensated for such additional services in the **NOT TO EXCEED** amount of **ONE MILLION SIXTY-TWO THOUSAND SEVEN HUNDRED TWENTY AND NO/100 DOLLARS (\$1,062,720.00),** broken down as follows:

Professional Fees:NTE:\$1,062,720.00Professional Fees:LS:\$0.00Reimbursable Expenses:NTE:\$0.00

Total: \$1,062,720.00

3. A. Consultant hereby certifies that it is not on the Scrutinized Companies that Boycott Israel List and is not engaged in a boycott of Israel, as defined in Florida Statutes § 287.135, as amended;

AND

- B. (applicable to agreements that may be \$1,000,000 or more) Consultant hereby certifies that it is: (1) not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List as defined in Florida Statutes § 287.135; and (2) not engaged in business operations in Cuba or Syria, as defined in Florida Statutes § 287.135, as amended.
- 4. Authority may terminate the Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

In the event the Agreement is for One Million Dollars (\$1,000,000.00) or more, Authority may terminate this Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or is engaged in business operations in Cuba or Syria.

5. Except as expressly modified in this Addendum, the Agreement dated July 12, 2022 and all prior addenda will remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto by their duly authorized representatives have executed this Addendum this day of October 4, 2023 .

GREATER ORLANDO AVIATION AUTHORITY

Approved as to Form and Legality (for the benefit of GOAA only) this day of Sep 29, 2023

Karen Ryan

By: **DOKSIGN**

NELSON MULLINS BROAD AND CASSEL, Legal Counsel Greater Orlando Aviation Authority

By: boxsign J. Thibault
Kevin J. Thibault, P.E.
Chief Executive Officer

AECOM TECHNICAL SERVICES, INC.

	Ross Spence	
Ву:	bax sign 4LW97722-13KJQLP8	
	Signature (Duly Authorized Rep.)	
	Ross Spence	
	Printed Name	
	Vice President	
	Title	



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport One Jeff Fuqua Boulevard Orlando, Florida, 32827-4392 (407) 825-2001

Memorandum

To:	Members of the Constr	uction Committee	
From:	Arlene Grant, Manager (Prepared by Ross Spen		Projects
Date:	September 12, 2023		
Re:	Program and Project N	llanagement Services cal Year (FY) 2024	of an Addendum to the Continuing s Agreement with AECOM Technical Project Management Services for ernational Airport
Tenant/Conc the GOAA s	essions Projects. These s	ervices include, but ar uction project manag	Y2024 Project Management services for re not limited to, providing assistance to ement, contract administration, project ssions projects.
If approved, t	hese services would be eff	ective October 1, 2023	3 through September 30, 2024.
This continuir	ng consultant was selected	for this task based on	(☑ all that apply):
	ce 🛛 Availa	ble Personnel	Current Workload
Expertise	<u> </u>	ble Distribution	Other:
	DB/DBE participation has and recommendation are	-	Office of Small Business Development.
adoption by A	Aviation Authority Board of t	he Fiscal Year 2024 Av	nce Funds and CAPEX Funds (subject to viation Authority Budget). Funding source lance on//_ as correct and
Board appro	val of an Addendum to t vith AECOM Technical Se	the Continuing Progra	e recommend to the Aviation Authority am and Project Management Services vices contained herein and amount as
Not to Excee		\$1,062,720.00	
Lump Sum F		\$0.00	
Not to Excee	d Expenses	\$0.00	
TOTAL		\$1,062,720.00	
	liance Review Date	MPG 9/6/23	
AAC - Fundii	ng Eligibility Review Date	9/6/23	

Greater Orlando Aviation Authority (Rev. 1/6/22) Construction Committee Memorandums EDC-18a



August 31, 2023

Ms. Arlene Grant
Manager, Tenant/Concessions Projects
GREATER ORLANDO AVIATION AUTHORITY
5850 Cargo Road
Orlando, Florida 32827-4399

Subject: Staff Extension – Tenant/Concessions Projects

Orlando International Airport

Dear Ms. Grant:

AECOM is pleased to submit this proposal to provide Staff Extension services for projects defined by the Manager of Tenant/Concessions Projects at the Orlando International Airport. This proposal has been prepared based on our understanding of the following scope of work:

AECOM Technical Services, Inc. hours are proposed for charges incurred for Project Management Services that will include but not be limited to, providing assistance to the GOAA staff in the areas of construction project inspection, contract administration, and construction coordination for tenant and concessions projects. The proposed time period is from October 1, 2023 through September 30, 2024.

This Task will be an Addendum to AECOM's Continuing Program and Project Management Services, dated July 12, 2022. This work will be billed for, on an hourly basis, a Not-to-Exceed amount of \$1,062,720.00. This work will commence as soon as the Authority issues a Notice to Proceed (NTP).

The services for this project will be performed in accordance with the provisions of GOAA's standard agreement for professional services and as indicated in the attached project schedule showing the proposed staffing levels for the duration of the project.

We appreciate the opportunity to present this proposal and we look forward to working with GOAA on these important staff support services. Should you have any questions or if we may be of further assistance, do not hesitate to contact the undersigned.

Sincerely,

Ross Spence Vice President

AECOM Technical Services, Inc.

Hiers Construction Management Inc.

August 31, 2023

HCMI Project

AECOM Technical Services, Inc. 11064 Canal Road Orlando, Florida 32827

HCMI Staffing Fee	\$1,024,800.00
Sub-consultants Staffing Fee	\$0
Reimbursable Expense Allowance	\$0
Total Estimated Fee	\$1,024,800.00

We hereby submit our fee proposal to render one (1) Sr. Program Manager, one (1) Sr. Project Manager and one (1) Project Manager for the Tenant/Concessions Projects Department (Ms. Arlene Grant, Manager of Tenant/Concessions Projects) at the Orlando International Airport (MCO).

Project Description

The scope of our services for the proposed project will include but not limited to, providing assistance to the GOAA staff in the areas of construction program management, project management, project control, contract administration, project inspection, and construction coordination for tenant and concessions projects.

Services

Our scope will be to provide the Authority with one (1) Sr. Program Manager, one (1) Sr. Project Manager and one (1) Project Manager for services from October 1, 2023 through September 30, 2024.

Fee Summary

Based on the attached worksheets, our anticipated staffing plan equates to a total NTE Fee of \$1,024,800.00 (One Million Twenty Four Thousand Eight Hundred Dollars) distributed as follows:

NTE Professional Fees NTE Reimbursable Expenses TOTAL

\$ 1,024,800.00 \$ 0.00 \$ 1 024 800.00

Our fee is based on regular time of forty hours per week. No costs have been included in our fee proposal for any overtime as we do not expect there to be any overtime. Please note that this proposal is based on utilizing our Current rate for October 1, 2023 thru September 30, 2024.

Payment

We will invoice in accordance with the terms of our Contract.

Best regards,

Hiers Construction Management Inc.

President

Orlando International Airport Continuing Program and Project Management Services

Project Management Staff Extensions

	FY 24			
Individual	Firm	Hourly Rate	Total Hours	Total Fee
I. Jay Collins Sr. Program Manager	Hiers Construction Management Inc.	\$215.00	1,952	\$ 419,680.00
Lourder Louis Sr. Project Manager	Hiers Construction Management Inc.	\$165.00	1,952	\$ 322,080.00
Kenneth Tran Project Manager	Hiers Construction Management Inc.	\$145.00	1,952	\$ 283,040.00
SUBTOTAL			5,856	\$ 1,024,800.00
Reimbursable Expenses				\$ -
SUBTOTAL				\$ -
TOTAL:				\$ 1,024,800.00
MWBE/LDB PARTICIPATION:		100%	% Participation	\$ 1,024,800.00
TOTAL				\$ 1,024,800.00

Orlando International Airport
Continuing Program and Project Management Services

Project Management Staff Extensions

ROLE	INDIVIDUAL	FIRM		2023			2024						TOTAL			
ROLE		PINW	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	PTO	TOTAL
GOAA Staff Support Services	I. Jay Collins Sr. Program Manager	Hiers Construction Management Inc.	176	160	160	176	168	168	176	176	160	176	176	160	-80	1,952
GOAA Staff Support Services	Lourder Louis Sr. Project Manager	Hiers Construction Management Inc.	176	160	160	176	168	168	176	176	160	176	176	160	-80	1,952
GOAA Staff Support Services	Kenneth Tran Project Manager	Hiers Construction Management Inc.	176	160	160	176	168	168	176	176	160	176	176	160	-80	1,952
TOTAL STAFF HOURS			528	480	480	528	504	504	528	528	480	528	528	480	-240	5,856

EXHIBIT A - CONSULTANT'S COMPENSATION PROPOSAL (OVERALL) TABLE C-1 SUMMARY OF TOTAL CONTRACT VALUE

Project Management Services

Phase of Project:	Project Management Services	TOTAL CONTRACT
1.0 Lump Sum Fee:	\$0	\$0
2.0 Not to Exceed Reimbursable Fee:	\$1,062,720	\$1,062,720
3.0 Not to Exceed Reimbursable Expenses:	\$0	\$0
4.0 TOTAL CONTRACT VALUE:	\$1,062,720	\$1,062,720

Average Hourly Rate:	\$0.00	\$167.73	\$167.73
TOTAL LABOR HOURS:	0	6,336	6,336
Total Not to Exceed Reimbursable Labor Hours:		6,336	6,336
Total Lump Sum Labor Hours:		0	0

EXHIBIT A - CONSULTANT'S COMPENSATION PROPOSAL TABLE C-4 SUMMARY OF NOT TO EXCEED REIMBURSABLE FEES AND EXPENSES

Project Management Services

Phase of Project:								OAR Services			TOTAL	
50 (10 to 10	Total Fee	labor hours	Total Fee	labor hours	Cost	Avg. Rate						
AECOM												
Not to Exceed Reimbursable Fee								480	\$37,920	480	37,920	\$79.00
Not to Exceed Reimbursable Expenses											\$0	
Sub-Total AECOM								480	\$37,920	480	\$37,920	\$79.00
Hiers Construction Management Inc.												
Not to Exceed Reimbursable Fee								5,856	\$1,024,800	5,856	\$1,024,800	\$175.00
Not to Exceed Reimbursable Expenses											\$0	
Sub-Total Hiers								5,856	1,024,800	5,856	\$1,024,800	\$175.00
Not to Exceed Reimbursable Fee											\$0	
Not to Exceed Reimbursable Expenses											\$0	
Sub-Total											\$0	
Not to Exceed Reimbursable Fee											\$0	
Not to Exceed Reimbursable Expenses											\$0	
Sub-Total											\$0	
Not to Exceed Reimbursable Fee											\$0	
Not to Exceed Reimbursable Expenses											\$0	
Sub-Total SubConsultant											\$0	
Not to Exceed Reimbursable Fee											\$0	
Not to Exceed Reimbursable Expenses											\$0	
Sub-Total SubConsultant											\$0	
Total Not to Exceed Amount:	\$0	0	\$0	0	\$0	0	\$0	6,336	\$1,062,720	6,336	\$1,062,720	\$167.73

EXHIBIT A - CONSULTANT'S COMPENSATION PROPOSAL TABLE C-5 BREAKDOWN OF NOT TO EXCEED REIMBURSABLE FEES

Project Management Services

AECOM	Sr. Project Manager		Project Manager		Project A	ccountant	TOTAL		
Rate (\$/Hour):	\$159		\$126		\$7	79			Avg. Hourly
	labor hours	Cost	labor hours	Cost	labor hours	Cost	labor hours	Cost	Rate
Project Controls									
Program Management Oversight		\$0	0	\$0	480	\$37,920	480	\$37,920	\$79.00
		\$0		\$0		\$0	0	\$0	\$0.00
Total	0	\$0	0	\$0	480	\$37,920	480	\$37,920	\$79.00
NOTES:									

A separate spreadsheet is required for each consultant/subconsultant with any portion of it's services to be compensated on a not to exceed reimbursable basis.
 Each spreadsheet to be customized to accurately indicate the actual services to be provided for each phase of the Project.

EXHIBIT A - CONSULTANT'S COMPENSATION PROPOSAL TABLE C-5 BREAKDOWN OF NOT TO EXCEED REIMBURSABLE FEES

Project Management Services

Hiers Construction Management Inc.	Sr. Progran	n Manager	Sr. Project	Manager	Project N	lanager	TOTAL		
Rate (\$/Hour):	\$2	15	\$16	5	\$145				Avg. Hourly
	labor hours	Cost	Rate						
OAR Services									
Project Management	1952	\$419,680	1952	\$322,080	1952	\$283,040	5,856	\$1,024,800	\$175.00

NOTES:

- 1. A separate spreadsheet is required for each consultant/subconsultant with any portion of it's services to be compensated on a not to exceed reimbursable basis
- 2. Each spreadsheet to be customized to accurately indicate the actual services to be provided for each phase of the Project.

EXHIBIT A - CONSULTANT'S COMPENSATION PROPOSAL TABLE C-7a, C-7b and C-7c PARTICIPATION SCHEDULES

Project Management Services

TABLE C-7a DBE PARTICIPATION SCHEDULE

NAME OF SUBCONSULTANT	ADDRESS	PROPOSED SCOPE OF SERVICES	FEE	PROPOSED PARTICIPATION
TOTAL PROPOSED PARTICIPATION			\$0.00	0.0%

TABLE C-7b MWBE PARTICIPATION SCHEDULE

NAME OF SUBCONSULTANT	ADDRESS	MWBE	PROPOSED SCOPE OF SERVICES	FEE	PROPOSED
		CLASSIFICATION			PARTICIPATION
Hiers Construction Management Inc.	3050 Pirates Retreat Court #206	Minority Owned	Project Management Services	\$1,024,800.00	96.4%
TOTAL PROPOSED PARTICIPATION				\$1,024,800.00	96.4%

TABLE C-7c LDB PARTICIPATION SCHEDULE

NAME OF FIRM	ADDRESS	PROPOSED SCOPE OF SERVICES	FEE	PROPOSED
				PARTICIPATION
TOTAL PROPOSED PARTICIPATION			\$0.00	0.0%

EXHIBIT A - CONSULTANT'S COMPENSATION PROPOSAL TABLE C-9 BREAKDOWN OF NOT TO EXCEED REIMBURSABLE FEES

Project Management Services

All amounts invoiced by the Consultant as Reimbursable Fees shall be calculated on the basis of the actual number of hours of services rendered under this Agreement by each of the positions defined and by the new positions as identified below, multiplied by the corresponding Contract Hourly Rate, up to the Not to Exceed limit defined by the Agreement. Include information on positions held by both the design consultant and each subconsultant.

FIRM	POSITION	CONTRACT HOURLY RATE
AECOM	Project Accountant	\$79.00
FIRM	POSITION	CONTRACT HOURLY RATE
Hiers Construction Management Inc.	Senior Program Manager	\$215.00
Hiers Construction Management Inc.	Senior Project Manager	\$165,00
Hiers Construction Management Inc.	Project Manager	\$145,00

Greater Orlando Aviation Authority

AECOM Technical Services, Inc.

Continuing Program and Project Management Services
Projected Hours by Task for FY2024 (October 1, 2023 - September 30, 2024)

<u>Legend:</u>

Proposal submitted for review
Previously approved
Future proposal

Name	Position	Sponsor	Task Description	TOTAL
TBD/Lisa Stoeckert	Project Accountant	Grant	Tenant/Concessions - Project Management Oversight	480
			TOTAL	480
Nadege Cadet	Project Coordinator	McKeown	Project Coordinator for Project Controls/PEC Dept.	0
			TOTAL	0
Chayla German	Project Coordinator	Dennis	Project Coordinator for Project Controls/CF Dept.	2080
			TOTAL	2080
Fransheska Brown	Project Coordinator	McKeown	Project Coordinator for Project Controls/PC Dept.	2080
			TOTAL	2080
Lisa Stoeckert	Project Accountant	McKeown	Project Accountant for Project Controls/PC Dept.	192
			TOTAL	192
Lisa Stoeckert	Project Accountant	Dennis	Project Accountant for Construction Finance/CF Dept.	96
			TOTAL	96
Lisa Stoeckert	Project Accountant	Shedek	Project Accountant for E-S00015	16
			TOTAL	16
Pankaj Gupta	Sr. Project Manager	Shedek	Sr. Project Manager for E-S0015	80
·			TOTAL	80

Greater Orlando Aviation Authority AECOM Technical Services, Inc.

	Projected Hours	by Task for FY202	4 (October 1, 2023 - September 30, 2024)	_												
Name	Position	Sponsor	Task Description	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24 To	JTAL
TBD/Lisa Stoeckert	Project Accountant	Grant	Tenant/Concessions - Project Management Oversight	40	40	40	40	40	40	40	40	40	40	40	40	480
			Total	40	40	40	40	40	40	40	40	40	40	40	40	480
Nadege Cadet	Project Coordinator	McKeown	Project Coordinator for Project Controls/PC Dept.													0
			Total	0	0	0	0	0	0	0	0	0	0	0	0	0
Chayla German	Project Coordinator	Dennis	Project Coordinator for Project Controls/CF Dept.	176	176	176	176	168	176	176	176	160	176	176	168	2080
			Total	176	176	176	176	168	176	176	176	160	176	176	168	2080
Fransheska Brown	Project Coordinator	McKeown	Project Coordinator for Project Controls/PC Dept.	176	176	176	176	168	176	176	176	160	176	176	168	2080
			Total	176	176	176	176	168	176	176	176	160	176	176	168	2080
Lisa Stoeckert	Project Accountant	McKeown	Project Accountant for Project Controls/PC Dept.	16	16	16	16	16	16	16	16	16	16	16	16	192
			Total	16	16	16	16	16	16	16	16	16	16	16	16	192
Lisa Stoeckert	Project Accountant	Dennis	Project Accountant for Construction Finance/CF Dept.	8	8	8	8	8	8	8	8	8	8	8	8	96
			Total	8	8	8	8	8	8	8	8	8	8	8	8	96
Lisa Stoeckert	Project Accountant	Shedek	Project Accountant for E-S00015	2	2	2	2	1	1	1	1	1	1	1	1	16
			Total	2	2	2	2	1	1	1	1	1	1	1	1	16
Pankaj Gupta	Sr. Project Manager	Shedek	Sr. Project Manager for E-S0015	80												80
			Total	80	0	0	0	0	0	0	0	0	0	0	0	80

TRUTH IN NEGOTIATION CERTIFICATION

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs supporting the compensation for this project's agreement are accurate, complete, and current at the time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be adjusted to exclude any significant sums by which the Aviation Authority determines the agreement price was increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. All such agreement adjustments shall be made within (1) year following the end of the contract. For purposes of this certificate, the end of the agreement shall be deemed to be the date of final billing or acceptance of the work by the Aviation Authority, whichever is later.

Consultant: AECOM Technical Services Inc.

Ву:___

Print Name: Ross Spence

Date: August 31, 2023

9/12/2023
Item IV-G
Revised Backup

ATTACHMENT A

FINANCE FORM

Date:	9/5/2023	Requestor's Extension:	2465
Requestor's Name:	Scott Shedek	Preparer's Extension:	4159
Preparer's Name:	Ross Spence	Solicitation #:	
Requestor's Department:	Construction	Contract # / Name:	Continuing Program and Project Manageme
Description:	FY24 Tenant/Concessions	Procurement Committee Date:	9.12.2023
Vendor:	AECOM	Agenda Item #:	

NON-PROJECT FUNDS: O&M

301.715.170.5310009.000.000000 \$500,0 308.715.170.5310009.000.501682 \$562,7	20.00		CONTRACT
\$562,7 \$562,7 \$562,7	20.00		
	20.00	 	
Total Requisition: \$1,062,7	20.00		
Requisition Number: 94960			

OMB Notes:

Subinventory

Requisitions - [New] Operating Unit GOAA Type Internal Requisit Preparer Higinio, Greta N Number 94960 Description FY24 CCM 09/12/2 Status Incomplete Total USD 1,062,720.00 Source Details Lines Details Currency Num Description **UOM Quantity** Category Price Need-By Encumbrance.Ho AECOM Project Mgmt To US Do 1062720 (3) **Destination Type** Expense Source Supplier Requester Mitchell, Elecia B Supplier Organization Material Control - 121 Site Engineering & Construction Contact

Phone



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport One Jeff Fuqua Boulevard Orlando, Florida 32827-4392

MEMORANDUM

TO: Members of the Aviation Authority

FROM: Max E. Marble, Chairman, Construction Committee

DATE: September 27, 2023

ITEM DESCRIPTION

Recommendation of the Construction Committee to Approve Multiple Addenda to the Continuing Program and Project Management Services Agreement with AECOM Technical Services, Inc. for Fiscal Year (FY) 2024 Staff Extension Support Services at the Orlando International Airport

BACKGROUND

On May 18, 2022, the Aviation Authority Board approved Continuing Program and Project Management Services Agreements with the following firms, following a competitive award process in compliance with state statutes and Aviation Authority policies:

- AECOM Technical Services, Inc.
- Cost Management, Inc. dba CMI (MWBE)
- Geotech Consultants International, Inc. dba GCI, Inc. (MWBE)
- PSA Constructors, Inc. dba PSA Management, Inc. (MWBE/LDB)
- The Roderick Group, Inc. dba Ardmore Roderick (MWBE)
- WSP USA, Inc.

The agreements are structured as a no-cost base agreement with negotiated hourly rates. Services that are within the advertised scope are negotiated on an as-needed or annual basis, and awarded as addenda to the base agreement. The terms of the agreements shall be for a period of three years with optional renewal periods of two additional one-year terms, to be exercised at the discretion of the Aviation Authority and accepted by both parties.

These services include all services necessary for the management of the design and construction of both individual projects and programs consisting of two or more individual projects, including the management of design from planning and conceptual design phase through detailed design, bidding and award of construction contracts; development of design criteria documents, and management of design/build contracts; management of the construction and commissioning of projects including performing as the Owner's Authorized Representative (OAR); providing material testing, quantity surveying, construction inspection, construction safety compliance inspection, and other services required to verify compliance of construction with contract documents; providing cost estimating, cost control, scheduling, progress reporting, and planning services to support both design and construction activities; negotiations of contracts for program and project related professional and construction services required from the Aviation Authority's other consultants and contractors; coordination of the activities of multiple consultants and contractors onsite; and all other related services, which may be required to accomplish the planning, funding, design, bidding and award, construction, commissioning and operation of projects and programs for the Aviation Authority's existing and future facilities.

Since May 2023, a total of 11 addenda, and applicable amendments, to the Continuing Program and Project Management Services Agreement with AECOM Technical Services, Inc. have been approved. A summary of these approvals can be provided upon request.

For reference, the following addenda and amendments have been recently approved by the Procurement Committee in accordance with Aviation Authority policy:

- Amendment No. 1 to Addendum No. 6 for Additional FY 2023 Staff Extension Support Services
 for City of Orlando and Permitting Coordination at the Orlando International Airport, for the total
 not-to-exceed fee amount of \$58,518. These additional services provide additional support for
 ongoing and future permitting needs and City of Orlando coordination, and include, but are not
 limited to, performing specialized and advanced project management functions for the
 Construction Department. [Reference PC Meeting held May 2, 2023, Agenda Item No. IV-B].
- Addendum No. 12 for FY 2023 Development of the Aviation Authority Sustainability Management and Resiliency Plan at the Orlando International Airport, for the total not-to-exceed fee amount of \$31,022. These services include, but are not limited to, the development of the 2023 Aviation Authority Sustainability Management and Resiliency Plan. This effort aligns with the current Aviation Authority Strategic Plan update and the Aviation Authority Sustainability Manager position for FY 2024. Scope includes defining campus sustainability target goals, developing audit criteria and schedules for the management plan, and tracking outcomes indicating results of success versus goal target objectives. [Reference PC Meeting held August 1, 2023, Agenda Item No. IV-B].

For reference, the following addenda were recently approved by the Construction Committee in accordance with Aviation Authority policy:

- Addendum No. 13 for Design and Construction Phase OAR Services to Support Project E-S00015, Terminal C Kilo-Volt Amperes Reactive (KVAR) Pilot Program, at the Orlando International Airport, for the total not-to-exceed fee amount of \$47,644. These services include, but are not limited to, design and construction project management, inspection, contract administration, construction coordination, and administrative functions for the Construction Department. [Reference CC Meeting held August 29, 2023, Agenda Item No. IV-C].
- Addendum No. 16 for Design Phase OAR Services to Support Project E-00285, Bus Duct Replacement from West to East Electrical Switchgear Room, at the Orlando International Airport, for the total not-to-exceed fee amount of \$7,132 was approved by the Construction Committee on August 29, 2023. These services include, but are not limited to, design reviews, prepare reports for specification/drawing reviews, attend Technical Review Team (TRT) meetings, and administrative functions for the Construction Department. [Reference CC Meeting held August 29, 2023, Agenda Item No. IV-I].

ISSUES

Per the Aviation Authority's Policy 450.04, the Aviation Authority Board must approve all contract addenda and applicable amendments that result in the value of any contract being increased, in the aggregate, by \$250,000 or more over the contract value. The Procurement Committee has recommended approval of addenda to the above-referenced agreement, as follows:

• An Addendum for FY 2024 Staff Extension Support Services for Project Controls at the Orlando International Airport, for the total not-to-exceed fee amount of \$169,088, with funding from Operations and Maintenance Funds (subject to adoption by the Aviation Authority Board of the FY 2024 Aviation Authority Budget, under separate item). Services will include, but are not limited to, performing specialized and advanced administrative functions and public meeting assignments, and maintaining records and minutes for various Aviation Authority Sunshine Committees, such as the Construction Committee and Procurement Committee, ensuring compliance with state statutes and Aviation Authority policies and procedures. These services will be provided from October 1, 2023, through September 30, 2024. The Aviation Authority has reviewed the proposal from AECOM Technical Services, Inc., and determined that AECOM Technical Services, Inc. does not propose any small business participation on this addendum as the services being provided are onsite staffing support. The Small Business Department certifies that AECOM Technical Services, Inc. is in good standing as it relates to its small business

participation as required on previously contracted services. [Reference PC Meeting held August 22, 2023, Agenda Item No. IV-B].

An Addendum for FY 2024 Staff Extension Support Services for Construction Finance at the Orlando International Airport, for the total not-to-exceed fee amount of \$161,504, with funding from Operations and Maintenance Funds (subject to adoption by the Aviation Authority Board of the FY 2024 Aviation Authority Budget, under separate item). Services will include, but are not limited to, performing specialized and advanced administrative functions and public meeting assignments, and maintaining records and minutes for various Aviation Authority Sunshine Committees, such as the Construction Committee and Procurement Committee, ensuring compliance with state statutes and Aviation Authority policies and procedures. These services will be provided from October 1, 2023, through September 30, 2024. The Aviation Authority has reviewed the proposal from AECOM Technical Services, Inc., and determined that AECOM Technical Services, Inc. does not propose any small business participation on this addendum as the services being provided are onsite staffing support. The Small Business Department certifies that AECOM Technical Services, Inc. is in good standing as it relates to its small business participation as required on previously contracted services. [Reference PC Meeting held August 29, 2023, Agenda Item No. IV-B].

In addition, the Construction Committee recommended approval of an addendum to the above-referenced agreement, as follows:

An Addendum for FY 2024 Project Management/Oversight Support Services for Tenant/
Concessions Projects at the Orlando International Airport, for the total not-to-exceed fee amount
of \$1,062,720, with funding from previously-approved Capital Expenditure Funds and Operations
and Maintenance Funds (subject to adoption by the Aviation Authority Board of the FY 2024
Aviation Authority Budget, under separate item). Coordination and oversight support services of
the tenant/concessions projects are required. These project management services include, but
are not limited to, construction project management, project control, contract administration,
inspection services, review of drawings, monitoring of the tenant/concessions projects, and
maintenance of project progress tracking. These services will be provided from October 1, 2023,
through September 30, 2024. The Aviation Authority has reviewed the proposal from AECOM
Technical Services, Inc., and determined that AECOM Technical Services, Inc. proposes 96%
Minority and Women Business Enterprise (MWBE) participation on this addendum, and certifies
that AECOM Technical Services, Inc. is in good standing as it relates to its small business
participation. [Reference CC Meeting held September 12, 2023, Agenda Item No. IV-G].

As these addenda will result in an aggregate increase to the Aviation Authority's Agreement with AECOM Technical Services, Inc. exceeding \$250,000, Aviation Authority Board approval is required, as outlined in the memorandum.

SMALL BUSINESS

Individual small business participation is included for each of the addenda listed above.

ALTERNATIVES

None.

FISCAL IMPACT

The fiscal impact is \$1,393,312. Funding is from previously-approved Capital Expenditure Funds, and Operations and Maintenance Funds (subject to adoption of the FY 2023 Aviation Authority Budget by the Aviation Authority Board under separate item).

RECOMMENDED ACTION

It is respectfully requested that the Aviation Authority Board resolve to accept the recommendation of approval of Addenda to the Continuing Program and Project Management Services Agreement with AECOM Technical Services, Inc. for the following services, and authorize an Aviation Authority Officer or the Chief Executive Officer to execute the necessary documents following satisfactory review by legal counsel:

- (1) Procurement Committee for:
 - (a) FY 2024 Staff Extension Support Services for Project Controls at the Orlando International Airport, for the total not-to-exceed fee amount of \$169,088, with funding from Operations and Maintenance Funds; and,
 - (b) FY 2024 Staff Extension Support Services for Construction Finance at the Orlando International Airport, for the total not-to-exceed fee amount of \$161,504, with funding from Operations and Maintenance Funds;
- (2) Construction Committee for FY 2024 Project Management/Oversight Support Services for Tenant/ Concessions Projects at the Orlando International Airport, for the total not-to-exceed fee amount of \$1,062,720, with funding from previously-approved Capital Expenditure Funds and Operations and Maintenance Funds.