

**ADDENDUM NO. 18
TO THE AGREEMENT DATED JULY 12, 2022
BETWEEN GREATER ORLANDO AVIATION AUTHORITY
AND AECOM TECHNICAL SERVICES, INC.**

Project: OAR Support Services for W-S0111, South Terminal C Phase 1
Closeout Services, Orlando International Airport

THIS ADDENDUM is effective this 3rd day of October, 2023, by and between the **GREATER ORLANDO AVIATION AUTHORITY** ("Authority"), and **AECOM TECHNICAL SERVICES, INC.** ("Consultant").

WITNESSETH:

WHEREAS, by Agreement dated July 12, 2022, Authority and Consultant entered into an agreement for Consultant to provide Continuing Program and Project Management Services; and

WHEREAS, under the Agreement, Consultant agreed to perform such additional services for the Authority as are contained in any additional scope of work established by the Authority in any addendum to the Agreement and accepted in writing by the Consultant; and

WHEREAS, the Authority and the Consultant desire to enter into this Addendum to the Agreement to provide for additional services to be rendered by the Consultant under the terms of said Agreement.

NOW, THEREFORE, in consideration of the premises and the mutual covenants herein contained, the Authority and the Consultant do hereby agree as follows:

1. Consultant shall perform additional services in accordance with the terms of the Agreement and the attached Exhibit "A." Consultant shall be paid for such additional services according to the payment terms set forth in the Agreement.
2. Consultant shall be compensated for such additional services in the **NOT TO EXCEED** amount of **TWO HUNDRED FORTY-NINE THOUSAND SIX HUNDRED AND NO/100 DOLLARS (\$249,600.00)**, broken down as follows:

Professional Fees:	NTE:	\$249,600.00
Professional Fees:	LS:	\$0.00
Reimbursable Expenses:	NTE:	<u>\$0.00</u>
Total:		\$249,600.00

3. A. Consultant hereby certifies that it is not on the Scrutinized Companies that Boycott Israel List and is not engaged in a boycott of Israel, as defined in Florida Statutes § 287.135, as amended;

AND

B. (applicable to agreements that may be \$1,000,000 or more) - Consultant hereby certifies that it is: (1) not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List as defined in Florida Statutes § 287.135; and (2) not engaged in business operations in Cuba or Syria, as defined in Florida Statutes § 287.135, as amended.

4. Authority may terminate the Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel.

In the event the Agreement is for One Million Dollars (\$1,000,000.00) or more, Authority may terminate this Agreement for cause and without the opportunity to cure if the Consultant is found to have submitted a false certification or has been placed on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List or is engaged in business operations in Cuba or Syria.

5. Except as expressly modified in this Addendum, the Agreement dated July 12, 2022 and all prior addenda will remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto by their duly authorized representatives have executed this Addendum this day of October 3, 2023.

GREATER ORLANDO AVIATION AUTHORITY

Approved as to Form and Legality
(for the benefit of GOAA only)
this day of Oct 3, 2023

By: 
NELSON MULLINS BROAD AND
CASSEL, Legal Counsel
Greater Orlando Aviation Authority

By:


boxSIGN 4WB9QZJ-4K2R2337

Max Marble
Sr. Vice President, Capital Programs
Construction Committee Chair

AECOM TECHNICAL SERVICES, INC.

By:


boxSIGN 4LW97722-4K2R2337

Signature (Duly Authorized Rep.)

Ross Spence

Printed Name

Vice President

Title



Orlando International Airport
One Jeff Fuqua Boulevard
Orlando, Florida, 32827-4392
(407) 825-2001

Memorandum

To: Members of the Construction Committee

From: Scott Shedek, Vice President of Construction
(Prepared by Ross Spence, OAR)

Date: September 26, 2023

Re: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with AECOM Technical Services, Inc. to provide W-S0111 South Terminal C Phase 1 Closeout Services at the Orlando International Airport

On September 5, 2023, Construction Finance Oversight Committee (CFOC) approved the transfer of unexpended budget amounts from the W-S0111 Project, among others, to the Terminal C Day 2 Program budget in order to consolidate and track FY 24 STC closeout costs. The consultant's proposal, dated September 13, 2023, is to provide OAR support services for closeout of the South Terminal C Phase 1 project at the Orlando International Airport.

If approved, these services would be effective October 1, 2023.

This continuing consultant was selected for this task based on (☒ all that apply):

☒ Experience ☒ Available Personnel ☐ Current Workload
☒ Expertise ☒ Equitable Distribution ☐ Other: _____

The MWBE/LDB participation has been reviewed by the Office of Small Business Development. Their findings and recommendation are attached.

Funding is from General Airport Revenue Bonds. Funding source verified by Melvin Martinez of Construction Finance on 09/21/23 as correct and available.

It is respectfully requested that the Construction Committee approve an Addendum to the Continuing Program and Project Management Services Agreement with AECOM Technical Services, Inc. for the services contained herein and the amount as shown below:

Not to Exceed Fees	\$249,600.00
Lump Sum Fees	\$0.00
Not to Exceed Expenses	\$0.00
TOTAL	\$249,600.00
AAC – Compliance Review Date	SJ 09/20/23
AAC – Funding Eligibility Review Date	09/20/23



GREATER ORLANDO AVIATION AUTHORITY

Orlando International Airport
5850-B Cargo Road
Orlando, Florida 32827-4399

MEMORANDUM

To: Members of the Construction Committee

From: Edelis Molina, Sr. Small Business Administrator

Date: September 26, 2023

Re: Request for Approval of an Addendum to the Continuing Program and Project Management Services Agreement with AECOM Technical Services, Inc. to provide W-S0111 South Terminal C Phase 1 Closeout Services at the Orlando International Airport.

We have reviewed the qualifications of the subject contract's MWBE/LDB/VBE specifications and determined that AECOM Technical Services, Inc. does not propose small business participation on this addendum since the services being provided are for staffing support.

Our analysis indicates that AECOM Technical Services, Inc. is eligible for award of the subject addendum.

AECOM Technical Services, Inc.
7650 West Courtney Campbell Causeway
Tampa, FL 33607. Phone: 813-636-2425 Fax: 813-287-8591



September 13, 2023

Mr. Scott Shedek
Vice President of Construction
GREATER ORLANDO AVIATION AUTHORITY
5850 Cargo Road
Orlando, Florida 32827-4399

Subject: Specialty Systems Staffing
Orlando International Airport

Dear Mr. Shedek:

AECOM is pleased to submit this proposal to provide specialty systems staff services for GOAA as defined by the Vice President of Construction at the Orlando International Airport. This proposal has been prepared based on our understanding of the following scope of work.

AECOM Technical Services, Inc. hours are proposed for charges incurred for Project Management Services that will include but not be limited to, providing assistance to the GOAA staff in the area of closeout services.

This Task will be an Addendum to AECOM's Continuing Program and Project Management Services, dated July 12, 2022. This work will be billed as a Not-to-Exceed amount of \$249,600.00 and will commence on October 1, 2023.

The services for this project will be performed in accordance with the provisions of GOAA's standard agreement for professional services and as indicated in the attached schedule showing the proposed staffing levels for the duration of the efforts.

We appreciate the opportunity to present this proposal and we look forward to working with GOAA on these important staff support services. Should you have any questions or if we may be of further assistance, do not hesitate to contact the undersigned.

Sincerely,

Ross Spence
Vice President
AECOM Technical Services, Inc.

P1 Closeout

GOAA

P1 Closeout - Project Construction Phase

MOD	COMPANY	Hourly Rate	WKS TO GO	DESCRIPTION AND PERSON'S NAME	START DATE	COMPL. DATE	FORECASTED LOADED LABOR COMPLETE
0.75	AECOM	\$ 293.00	13.00	STC Program Director	10/1/2023	12/31/2023	\$ 114,270.00
0.75	TBD	\$ 180.00	13.00	STC Project Manager III	10/1/2023	12/31/2023	\$ 70,200.00
0.75	TBD	\$ 167.00	13.00	STC Project Manager II	10/1/2023	12/31/2023	\$ 65,130.00

Actual Subtotal \$ 249,600.00

Greater Orlando Aviation Authority
AECOM Technical Services, Inc.
Continuing Program and Project Management Services
Projected Hours by Task for FY2024 (October 1, 2023 - September 30, 2024)

Legend:

Proposal submitted for review

Previously approved

Future proposal

Name	Position	Sponsor	Task Description	TOTAL
TBD/Lisa Stoeckert	Project Accountant	Grant	Tenant/Concessions - Project Management Oversight	480
			TOTAL	480
Nadege Cadet	Project Coordinator	McKeown	Project Coordinator for Project Controls/PEC Dept.	0
			TOTAL	0
Chayla German	Project Coordinator	Dennis	Project Coordinator for Project Controls/CF Dept.	2080
			TOTAL	2080
Fransheska Brown	Project Coordinator	McKeown	Project Coordinator for Project Controls/PC Dept.	2080
			TOTAL	2080
Lisa Stoeckert	Project Accountant	McKeown	Project Accountant for Project Controls/PC Dept.	192
			TOTAL	192
Lisa Stoeckert	Project Accountant	Dennis	Project Accountant for Construction Finance/CF Dept.	96
			TOTAL	96
Lisa Stoeckert	Project Accountant	Shedek	Project Accountant for E-S00015	16
			TOTAL	16
Pankaj Gupta	Sr. Project Manager	Shedek	Sr. Project Manager for E-S0015	80
			TOTAL	80
Lisa Stoeckert	Project Coordinator II	Shedek	Project Coordinator for H-S00029 Airfield Civil Restart Project	100
			TOTAL	100
Lisa Stoeckert	Project Management Assist	Taylor	Specialty Systems Staffing	75
			TOTAL	75
Ross Spence	Program Director	Shedek	Terminal C Day 2 Closeout	390
			TOTAL	390

Greater Orlando Aviation Authority
AECOM Technical Services, Inc.

Projected Hours by Task for FY2024 (October 1, 2023 - September 30, 2024)

[illegible]

TRUTH IN NEGOTIATION CERTIFICATION

The Consultant hereby certifies, covenants, and warrants that wage rates and other factual unit costs supporting the compensation for this project's agreement are accurate, complete, and current at the time of contracting.

The Consultant further agrees that the original agreement price and any additions thereto shall be adjusted to exclude any significant sums by which the Aviation Authority determines the agreement price was increased due to inaccurate, incomplete, or noncurrent wage rates and other factual unit costs. All such agreement adjustments shall be made within (1) year following the end of the contract. For purposes of this certificate, the end of the agreement shall be deemed to be the date of final billing or acceptance of the work by the Aviation Authority, whichever is later.

Consultant: AECOM Technical Services Inc.

By:  _____

Print Name: Ross Spence

Date: September 13, 2023