

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **H-00349-MCO - 1** CONTRACT NO. H-00349-MCO
 CONTRACTOR: Carr & Collier Inc.
 CONTRACT DESCRIPTION: DRAINAGE IMPROVEMENTS JFB AT HEINTZELMAN
 CONTRACT DATE: 05/23/22 NTP : 05/30/22
 ISSUE DATE: **02/06/23 (Ref. C.C. 01/24/23)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: ADDITIONAL TURBIDITY/SEDIMENTATION CONTROL MEASURE	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
	<table border="0" style="margin-left: auto; margin-right: auto;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: center;">120</td> <td style="text-align: center;">30</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: center;">0</td> <td style="text-align: center;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: center;">120</td> <td style="text-align: center;">30</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: center;">09/26/22</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: center;">09/26/22</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	120	30	THIS CO:	0	0	TO DATE:	0	0	TOTAL :	120	30	ORIGINAL SC DATE:	09/26/22		REVISED SC DATE:	09/26/22	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	120	30																				
THIS CO:	0	0																				
TO DATE:	0	0																				
TOTAL :	120	30																				
ORIGINAL SC DATE:	09/26/22																					
REVISED SC DATE:	09/26/22																					
Provide all labor and materials to install additional turbidity/sedimentation control measures at the Jeff Fuqua Blvd. / Heintzelman Rd. off-ramp due to multiple extraordinary rain events. ADD: \$17,425.35																						

SOURCE OF FUNDS	<u>Previously-approved Operation and Maintenance Funds.</u>		
AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE
ORIGINAL TOTAL CONTRACT PRICE			\$ 820,403.91
APPROVED ADDITIONS TO CONTRACT TO DATE			\$ 0.00
APPROVED DELETIONS TO CONTRACT TO DATE			\$ 0.00
REVISED TOTAL CONTRACT PRICE			\$ 837,829.26
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE			2.1%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: DATE: 02/06/2023
 ATTEST:  BY: Elizabeth Efstathion
 TITLE: Sr. Project Manager

ACCEPTED AND APPROVED TO PROCEED:

 2/7/23
 OAR/PROJECT MANAGER DATE
 Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill
 2/9/23
 ASSISTANT VICE PRESIDENT, FACILITIES DATE
 Jeff Daniels

ARCHITECT/ENGINEER DATE
 None  2/19/23
 FOR OWNER/CHIEF EXECUTIVE OFFICER DATE
 Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Not Required] DATE _____

ATTEST: _____