

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. **BP-S00132-MCO - 20** CONTRACT NO. BP-S00132-MCO
 CONTRACTOR: Vanderlande Industries, Inc.
 CONTRACT DESCRIPTION: S TERM C, PH 1 - BAGGAGE HANDLING SYSTEM (DBOM)
 CONTRACT DATE: 05/16/18 NTP : 06/14/18
 ISSUE DATE: **8/23/2024 (Ref. C.C. 08/13/24)**

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: DUMPSTERS FOR WASTE REMOVAL	ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)																					
Provide dumpsters for removal of waste material for BHS from site, which was previously excluded from Change Order No. 19 executed on December 11, 2023. ADD: \$50,787.00	<table border="0" style="width: 100%;"> <tr> <td></td> <td style="text-align: center;"><u>SC</u></td> <td style="text-align: center;"><u>FC</u></td> </tr> <tr> <td>ORIGINAL:</td> <td style="text-align: right;">902</td> <td style="text-align: right;">120</td> </tr> <tr> <td>THIS CO:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TO DATE:</td> <td style="text-align: right;">1826</td> <td style="text-align: right;">0</td> </tr> <tr> <td>TOTAL :</td> <td style="text-align: right;">2728</td> <td style="text-align: right;">120</td> </tr> <tr> <td>ORIGINAL SC DATE:</td> <td colspan="2" style="text-align: right;">12/01/20</td> </tr> <tr> <td>REVISED SC DATE:</td> <td colspan="2" style="text-align: right;">12/01/25</td> </tr> </table>		<u>SC</u>	<u>FC</u>	ORIGINAL:	902	120	THIS CO:	0	0	TO DATE:	1826	0	TOTAL :	2728	120	ORIGINAL SC DATE:	12/01/20		REVISED SC DATE:	12/01/25	
	<u>SC</u>	<u>FC</u>																				
ORIGINAL:	902	120																				
THIS CO:	0	0																				
TO DATE:	1826	0																				
TOTAL :	2728	120																				
ORIGINAL SC DATE:	12/01/20																					
REVISED SC DATE:	12/01/25																					

SOURCE OF FUNDS <u>Passenger Facility Charges to the extent eligible.</u>	
AMOUNT OF THIS CHANGE ORDER ADD <u> X </u> DELETE _____	\$ 50,787.00
ORIGINAL TOTAL CONTRACT PRICE	\$ 94,900,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE	\$ 71,499,390.14
APPROVED DELETIONS TO CONTRACT TO DATE	\$ (8,489,890.66)
REVISED TOTAL CONTRACT PRICE	\$ 157,960,286.48
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE	0.1%

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE: *Bruce Buchholz*
box SIGN 43791412-4050Y0R0X
Aug 23, 2024
DATE

ACCEPTED AND APPROVED TO PROCEED:

Pankaj Gupta
box SIGN 4428707P-4050Y0R0X
Aug 23, 2024
 OAR/PROJECT MANAGER DATE

Jacobs Project Management Co. - Pankaj Gupta

Scott Shedek
box SIGN 19817041-4050Y0R0X
Aug 23, 2024
 VICE PRESIDENT, CONSTRUCTION DATE

Scott Shedek

ARCHITECT/ENGINEER DATE

NONE

Scott Shedek
box SIGN 19817041-4050Y0R0X
Aug 23, 2024
 FOR OWNER/CONSTRUCTION COMMITTEE CHAIR DATE

Scott Shedek , Vice President, Construction

GREATER ORLANDO AVIATION AUTHORITY

[Not Required]

 DATE