

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 24
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Provide all material necessary to supply Grace Ice & Water High-Temperature underlayment that is compatible with Grace NPL10 for P1X, in accordance with the response to RFI 0278. The change order covers the material cost delta between substitution of underlayment material, with no additional charges for labor, time, or equipment beyond what was originally accounted for in the initial scope of work. (Reference Contractors RFI No. 0278). ADD: \$7,854.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.