

GREATER ORLANDO AVIATION AUTHORITY
BP-S00195-MCO CHANGE ORDER NO. 33
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

RFI 0426 Ticket Counter Modifications. Provide all material, labor and equipment necessary to install the custom hinges for angled doors, plywood substrate changes for hinge fasteners, custom metal plates for mounting strut to doors, and the 3/4" clear satin anodized u-channel continuous reveals on counters in accordance with the manufacturer's recommendation in the approved Submittal Package 0060-06 41 16-1 – Plastic Laminate-Clad Architectural Cabinets. (Reference Contractor's COR 0067 (R-0). ADD: \$23,528.00

References to Change Order Requests (CORs) or any other document are purely for information and illustrative purposes to describe scopes of work; references to such documents do not incorporate reservations, limitations, 'boilerplate,' or purported terms or conditions into this Change Order or the Contract.

The parties agree that this change order and all preceding change orders are within the scope of the original contract and do not materially alter the original contract such that a cardinal or constructive change to the original agreement has occurred.