



**GREATER ORLANDO AVIATION AUTHORITY**  
**BP-S00195-MCO CHANGE ORDER NO. 51**  
**ATTACHMENT 'A'**  
**(Page 1 of 1)**

DESCRIPTION OF CHANGE:

1. P1X Air Sampling Control Panels Circuit: Provide all labor and equipment necessary to furnish and install additional conduit, supports, wire, and circuitry to provide power to four Air Sampling Control Panels, in accordance with responses to RFI 0024. (Reference Contractor's COR 0017 R3). ADD: \$34,584.00
2. Architectural Finish Schedule: - Provide all labor and equipment necessary to provide finish flooring for the designated rooms on the transfer and international levels, in accordance with responses to RFI 0103. (Reference Contractor's COR 0052 R1). ADD: \$28,148.00
3. Alternate Cameras for Discontinued Camera Types: - Provide all material necessary to procure current models of discontinued camera Types H, J, K, D, and E, in accordance with Specification Section 28 23 00 and responses to RFI 0342 and RFI 0342.1. This proposal also includes a credit for the discontinued camera equipment only. (Reference Contractor's COR 0065 R2). ADD: \$83,010.00
4. RFI 0616 Visual Docking Guidance System Operator Panel Locations and Device Service: Provide all material necessary to furnish and install additional conduit, junction boxes, and supports from the VDGS operator panel to the dedicated VDGS device, in accordance with responses to RFI 0616. (Reference Contractor's COR 0113 R0 ). ADD: \$33,342.00