

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. V-S00024-MCO - 3 CONTRACT NO. V-S00024-MCO
 CONTRACTOR: H. W. Davis Construction, Inc.
 CONTRACT DESCRIPTION: STC LST LEVEL 2 - 7 AND GTF MISC. IMPROVEMENTS (D/B)
 CONTRACT DATE: 04/20/22 NTP : 04/12/22
 ISSUE DATE: 10/14/22 (Ref. C.C. 09/27/22)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS CHANGES

See Attachment 'A' for description of change.

ADJUSTED CALENDER DAYS - CONTRACT TIME
(SC=Substantial Completion / FC=Final Completion)

	SC	FC
ORIGINAL:	120	90
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	120	90
ORIGINAL SC DATE:	08/09/22	
REVISED SC DATE:	08/09/22	

SOURCE OF FUNDS General Account Revenue Bonds

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE	\$	
ORIGINAL TOTAL CONTRACT PRICE				\$	100,000.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	53,571.46
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	252,227.43
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					<u>98.7%</u>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE

ATTEST:

Colleen Geving
Colleen Geving

DATE: October 17, 2022

BY:

James H. Beusse
TITLE: James H. Beusse, Vice President

ACCEPTED AND APPROVED TO PROCEED:

Jamie McGonagill
OAR/PROJECT MANAGER

DATE

Geotech Consultants International, Inc., dba GCI, Inc. - Jamie McGonagill

ARCHITECT/ENGINEER

DATE

NONE

Scott Shedek
DIRECTOR OF CONSTRUCTION

DATE

Scott Shedek

Kevin J. Thibault
FOR OWNER / CHIEF EXECUTIVE OFFICER

DATE

Kevin J. Thibault

GREATER ORLANDO AVIATION AUTHORITY

BY:

[Not Required]

DATE

ATTEST:

GREATER ORLANDO AVIATION AUTHORITY
V-S00024-MCO CHANGE ORDER NO. 3
ATTACHMENT 'A'
(Page 1 of 1)

DESCRIPTION OF CHANGE:

Item No. 1: Provide all labor, equipment, and materials to purchase and handle one hundred (100) ASD-UHB2-150D50-PRM light fixtures and twenty (20) ASD-SMB100/300-UHB2 wall brackets. This item replaces FCO No. 6.
ADD: \$11,640.00

Item No. 2: Provide all labor, equipment, and materials to install seventeen (17) wireless access points at various Landside Terminal tenant spaces. Each wireless access point shall receive two (2) Cat 6 cables to the GOAA communications room, a wireless access point mount at each location to match the Owner furnished devices, and installation of the Owner furnished devices. GOAA will provide the wireless access point devices, Aruba AP-535, HPE No. JZ337A. Wireless access point mount is Oberon model 1047-LPDOME. This item replaces FCO No. 7
ADD: \$19,713.00

Item No. 3: Provide all labor, equipment, and materials to install one (1) 27" high x 168" - 6mm aluminum composite panel with applied 3M digital print with no visible seams and two (2) 32" high x 168" 3M digitally printed wall graphic wall panels. This item replaces FCO No. 11.
ADD: \$5,027.00

Item No. 4: Provide engineering all required electrical permitting and inspections for the BHS catwalk lighting system installed on level 5 of the LST.
ADD: \$14,850.00

Item No. 5: Provide all labor, equipment, and materials to install twenty-six (26) new LED light fixtures and thirteen (13) existing LED light fixtures within the North section of the LST Level 5 BHS catwalk area. Also included shall be the installation of two (2) circuits for power to the light fixtures and the removal of all temporary lighting and circuitry. All work to be tracked on a time and material basis. This item replaces FCO No. 8.
ADD: \$47,425.97

Alba Bueno

From: Anna Farmer
Sent: Monday, October 17, 2022 7:47 PM
To: Directors and Aides; GOAA Designees
Cc: Elliot Martinez Fraticelli; James Knusalla
Subject: Re: Designee for Chief Executive Officer

Good evening,

Please be advised that this designation has been further extended thru 8:00 a.m. Wednesday, October 19, 2022.

Anna Farmer
Manager, Board Services
Exe. Asst. to CEO
Sent from my iPhone

On Oct 14, 2022, at 10:00 PM, Anna Farmer <anna.farmer@goaa.org> wrote:

Good evening,

Please be advised that this designation has been extended thru 8:00 a.m. Tuesday, October 18, 2022.

Anna Farmer
Manager, Board Services
Exe. Asst. to the CEO
Office: 407-825-2032

From: Anna Farmer <anna.farmer@goaa.org>
Sent: Thursday, October 13, 2022 11:59 AM
To: Directors and Aides <Dir-Aides@goaa.org>
Cc: Elliot Martinez Fraticelli <elliott.martinez@goaa.org>; James Knusalla <jknusalla@goaa.org>
Subject: Designee for Chief Executive Officer

Please be advised that Mr. Kevin Thibault, Chief Executive Officer, will be out of the office starting at Noon on Thursday, October 13, 2022, thru Noon on Saturday, October 15, 2022. During his absence Mr. Tom Draper, Chief of Operations, will be his designee. Mr. Draper can be reached at tdraper@goaa.org or 407-825-3021.

Please continue to use the signature process in place. Thank you.

Anna Farmer
Manager, Board Services
Exe. Asst. to the CEO
One Jeff Fuqua Boulevard
Orlando, FL 32827
Phone: 407-825-2032
Email: anna.farmer@goaa.org
Website: www.orlandoairports.net