

GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-S00027-MCO - 1 CONTRACT NO. H-S00027-MCO
 CONTRACTOR: Valencia Construction Group, Inc.
 CONTRACT DESCRIPTION: TEMPORARY QUICK-TURN-AROUND FACILITY
 CONTRACT DATE: 07/12/22 NTP: 06/28/22
 ISSUE DATE: 02/19/23 (Ref. C.C. 01/31/23)

Approved as to Form and Legality
(for the benefit of GOAA only)

this 21 day of Feb, 2023

By: K. Mullins
 NELSON MULLINS
 BROAD AND CASSEL
 Legal Counsel
 Greater Orlando Aviation Authority

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

DESCRIPTION OF CHANGE: VARIOUS REVISIONS

1. Provide labor and materials to demolish pavement at the east and garage entrances of the Temporary Quick Turn-Around Facility site to prepare for security booth installation and power/data infrastructure for the booths. This change order replaces Field Change Order No. 11. ADD: \$45,768.17

2. Add Allowance for conduit, low voltage, electrical, Heating, Ventilation and Air Conditioning (HVAC), modifications to booths and miscellaneous improvements. ADD: \$500,000.00

ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		
	SC	FC
ORIGINAL:	95	30
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	95	30
ORIGINAL SC DATE:	09/30/22	
REVISED SC DATE:	09/30/22	

SOURCE OF FUNDS Previously-approved Customer Facility Charges to the extent eligible.

AMOUNT OF THIS CHANGE ORDER	ADD	<u>X</u>	DELETE	\$	
ORIGINAL TOTAL CONTRACT PRICE				\$	3,377,383.00
APPROVED ADDITIONS TO CONTRACT TO DATE				\$	0.00
APPROVED DELETIONS TO CONTRACT TO DATE				\$	0.00
REVISED TOTAL CONTRACT PRICE				\$	3,923,151.17
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE					<u>16.2%</u>

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: D. H. H. man

DATE: 02/19/2023
 BY: [Signature]
 TITLE: President

ACCEPTED AND APPROVED TO PROCEED:

[Signature] 2.20.23
 OAR/PROJECT MANAGER DATE
 WSP USA Inc. - Drew Erickson
[Signature] 2/20/23
 SENIOR PROJECT MANAGER DATE
 Christina Taylor

[Signature] 2/20/23
 ARCHITECT/ENGINEER DATE
 HNTB Corporation - Gunther Zurstadt
[Signature] 2/20/23
 FOR OWNER/CHIEF EXECUTIVE OFFICER DATE
 Kevin J. Thibault designer

GREATER ORLANDO AVIATION AUTHORITY
 BY: [Signature] 2/23/23
 DATE
 ATTEST: [Signature]

Erin Keller

From: Anna Farmer
Sent: Monday, February 20, 2023 8:07 AM
To: Directors and Aides
Cc: Elise Smith; James Knusalla
Subject: Designee for Chief Executive Officer

Please be advised that Mr. Kevin Thibault, Chief Executive Officer, will be out of the office Monday, February 20 through Wednesday, February 22. During his absence Mr. Tom Draper, Chief of Operations, will be his designee. Mr. Draper can be reached at tdraper@goaa.org or 407-825-3021.

Please continue to use the signature process in place. Thank you.

Anna Farmer

Manager, Board Services
Exe. Asst. to the CEO
One Jeff Fuqua Boulevard
Orlando, FL 32827
Phone: 407-825-2032
Email: anna.farmer@goaa.org
Website: www.orlandoairports.net