

# GREATER ORLANDO AVIATION AUTHORITY CHANGE ORDER

CHANGE ORDER NO. H-S00027-MCO - 2 CONTRACT NO. H-S00027-MCO  
 CONTRACTOR: Valencia Construction Group, Inc.  
 CONTRACT DESCRIPTION: TEMPORARY QUICK-TURN-AROUND FACILITY  
 CONTRACT DATE: 07/12/22 NTP : 06/28/22  
 ISSUE DATE: 02/19/23 (Ref. C.C. 02/07/23)

Work covered by this Change Order may proceed after Contractor executes and returns this Change Order to the Owner or OAR (Owner's Authorized Representative) AND after Contractor receives a Change Order Notice to Proceed or a fully executed copy of this Change Order. This Change Order will increase or decrease the Contract Amount and Time to complete by the amount shown below. The general, supplementary and other conditions of the Contract shall apply to this Change Order unless expressly modified by this Change Order.

**DESCRIPTION OF CHANGE: SECURITY IMPROVEMENTS**

Provide labor and materials to add security improvements to the Quick Turn-Around Facility site including surveying and layout, loading, transport and setting of four security booths, canopy for each booth, concrete pads for security booths, power and low voltage conduit to each booth, bollards, concrete barriers, removal of current asphalt paint markings and repaint of markings in new spaces, swing gates and sod replacement. ADD: \$186,860.74

ADJUSTED CALENDER DAYS - CONTRACT TIME (SC=Substantial Completion / FC=Final Completion)		
	SC	FC
ORIGINAL:	95	30
THIS CO:	0	0
TO DATE:	0	0
TOTAL :	95	30
ORIGINAL SC DATE:	09/30/22	
REVISED SC DATE:	09/30/22	

SOURCE OF FUNDS Previously-approved Customer Facility Charges to the extent eligible.

AMOUNT OF THIS CHANGE ORDER	ADD	X	DELETE		\$	<b>186,860.74</b>
ORIGINAL TOTAL CONTRACT PRICE					\$	3,377,383.00
APPROVED ADDITIONS TO CONTRACT TO DATE					\$	545,768.17
APPROVED DELETIONS TO CONTRACT TO DATE					\$	0.00
REVISED TOTAL CONTRACT PRICE					\$	4,110,011.91
PERCENTAGE OF THIS CHANGE OF ORIGINAL CONTRACT PRICE				<b>5.5%</b>		

CONTRACTOR ACKNOWLEDGES, BY ITS EXECUTION AND ACCEPTANCE OF THIS CHANGE ORDER, THAT THE ADJUSTMENTS IN CONTRACT PRICE AND TIME SHOWN HEREON CONSTITUTE FULL AND COMPLETE COMPENSATION AND SATISFACTION FOR ALL COSTS AND MODIFICATIONS OF PERFORMANCE TIME INCURRED BY THE CONTRACTOR AS A RESULT OF THIS CHANGE ORDER. NO OTHER CLAIM FOR INCREASED COST OF PERFORMANCE OR MODIFICATIONS OF TIME WILL BE GRANTED BY THE OWNER FOR THE WORK COVERED BY THIS CHANGE ORDER. THE CONTRACTOR HEREBY WAIVES AND RELEASES ANY FURTHER CLAIMS FOR COST OR TIME AGAINST THE OWNER ARISING FROM OR RELATING TO THE MATTERS OF WORK SET FORTH OR CONTEMPLATED BY THIS CHANGE ORDER.

CONTRACTOR ALSO ACKNOWLEDGES THAT THERE HAS BEEN NO CHANGE IN ITS OPERATIONS WHICH WOULD REQUIRE A MODIFICATION OF ITS SWORN STATEMENT ON PUBLIC ENTITY CRIMES SUBMITTED WITH ITS BID.

CONTRACTOR'S ACCEPTANCE:

ATTEST: *[Signature]*

DATE: 02/19/2023  
 BY: *[Signature]*  
 TITLE: President

ACCEPTED AND APPROVED TO PROCEED:

*[Signature]* 02.20.23  
 OAR/PROJECT MANAGER DATE  
 WSP USA Inc. - Drew Erickson  
*[Signature]* 2/20/23  
 SENIOR PROJECT MANAGER DATE  
 Christina Taylor

*[Signature]* 2/20/23  
 ARCHITECT/ENGINEER DATE  
 HNTB Corporation - Gunther Zurstadt  
*[Signature]* 02-21-2023  
 FOR OWNER/CHIEF EXECUTIVE OFFICER DATE  
 Kevin J. Thibault *Designer*

GREATER ORLANDO AVIATION AUTHORITY

BY: [Not Required]  
 DATE

ATTEST: \_\_\_\_\_

## Erin Keller

---

**From:** Anna Farmer  
**Sent:** Monday, February 20, 2023 8:07 AM  
**To:** Directors and Aides  
**Cc:** Elise Smith; James Knusalla  
**Subject:** Designee for Chief Executive Officer

Please be advised that Mr. Kevin Thibault, Chief Executive Officer, will be out of the office Monday, February 20 through Wednesday, February 22. During his absence Mr. Tom Draper, Chief of Operations, will be his designee. Mr. Draper can be reached at [tdraper@goaa.org](mailto:tdraper@goaa.org) or 407-825-3021.

Please continue to use the signature process in place. Thank you.

### **Anna Farmer**

Manager, Board Services  
Exe. Asst. to the CEO  
One Jeff Fuqua Boulevard  
Orlando, FL 32827  
Phone: 407-825-2032  
Email: [anna.farmer@goaa.org](mailto:anna.farmer@goaa.org)  
Website: [www.orlandoairports.net](http://www.orlandoairports.net)