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On WEDNESDAY, AUGUST 26, 2020, the CAPITAL MANAGEMENT COMMITTEE of the Greater Orlando 
Aviation Authority met virtually via GoToMeeting.  Chairman Phillip N. Brown called the 
meeting to order at 10:30 a.m.  The meeting was posted in accordance with Florida Statutes 
with a quorum participating.  Office of the Governor, Executive Order Number 20-69 
 
Committee members present, Phillip N. Brown, Chairman 
 Stanley J. Thornton 

Thomas Draper  
 

Also present, Kathleen Sharman, Chief Executive Officer 
  Davin Ruohomaki, Senior Director of Planning Construction and  
   Engineering  
  Mike Patterson, Director of Construction 
  Tuan Nguyen, Director of Engineering 
  Debbie McKeown, Manager of Projects Control 

 Dan Gerber, Rumberger Kirk  
  David Brown, Nelson Mullins 
  Eduard Philpot, Nelson Mullins 
  Larissa Bou, Recording Secretary 

 
For individuals who conduct lobbying activities with Aviation Authority employees or Board members, registration with the Aviation Authority 
is required each year prior to conducting any lobbying activities.  A statement of expenditures incurred in connection with those lobbying 
instances should also be filed prior to April 1 of each year for the preceding year.  Lobbying any Aviation Authority Staff who are members 
of any committee responsible for ranking Proposals, Letters of Interest, Statements of Qualifications or Bids and thereafter forwarding those 
recommendations to the Board and/or Board Members is prohibited from the time that a Request for Proposals, Request for Letters of 
Interests, Request for Qualifications or Request for Bids is released to the time that the Board makes an award.  In the event a lobbyist 
meets with or otherwise communicates with Staff or a Board member, including the Mayor of the City of Orlando or the Mayor of Orange 
County, the lobbyist shall file a Notice of Lobbying (Form 4) detailing each instance of lobbying to the Aviation Authority within 7 calendar 
days of such lobbying.  Lobbyists will also provide a notice to the Aviation Authority when meeting with the Mayor of the City or Mayor of 
Orange County at their offices.  The policy, forms, and instructions are available on the web site. Please contact the Director of Board 
Services with questions at (407) 825-2032.  
 
Before proceeding to business, Chairman Brown asked Committee members to report any 
conflicts of interest or violations of the Aviation Authority’s Code of Ethics and Business 
Conduct; lobbying activities policy; or the Florida Sunshine law with regard to the agenda 
item.  Mr. Thornton stated that he had no conflicts to discuss.  He did report that he 
worked for Hubbard Construction 33 years ago.  Both Chairman Brown and Mr. Draper affirmed 
that they do not have any conflicts.  
 
MINUTES 

1. The Committee was in consensus to approve the meeting minutes of August 10, 
2020, as written.    

 
ACCEPT THE DISPUTE REVIEW BOARD (DRB) HEARING RECOMMENDATION ON BP-486, RUNWAY 18L – 36R 
REHABILITATION AND RELATED WORK  
 2. Mr. Patterson presented the item.   
 
The scope of work in the BP-486 project included the replacement of 81 concrete slabs of 
varying sizes.  During the execution of the replacement work, 7 slabs cracked and had to be 
removed and replaced. Hubbard Construction Company and their subcontractor, Gosalia Concrete 
Company (HCC/GCC) submitted a claim seeking reimbursement of the costs to replace these 7 
slabs, claiming design defects caused the cracking.  The Aviation Authority found no 
entitlement for reimbursement based on the claim substantiation submitted.  In June 2020, 
HCC/GCC requested a DRB hearing to hear the dispute.  Position papers and rebuttals were 
prepared and exchanged in July and August 2020, and the DRB hearing was held on August 12, 
2020.  The DRB rendered its recommendation on entitlement on August 18, 2020.  The DRB found 
in favor of the Aviation Authority, citing the contractors failure to follow the contract 
specifications, specifically, failing to prepare a hot weather placement plan.     
 
The DRB process requires that the two parties accept or reject their recommendation within 
15 days of its receipt.  The response is due by September 1, 2020.                             
 
The estimated cost of the replacement slabs was $250,000.  
 
It was respectfully requested that the Capital Management Committee consense to accept the 
Dispute Review Board hearing recommendation on BP-486, Runway 18L – 36R Rehabilitation and 
Related Work  
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ACCEPT THE DISPUTE REVIEW BOARD (DRB) HEARING RECOMMENDATION ON BP-486, RUNWAY 18L – 36R 
REHABILITATION AND RELATED WORK (con’t) 
Chairman Brown asked if there were any further questions or comments.  Hearing none, Chairman 
Brown asked if the Committee was in consensus to accept staff’s recommendation.  The 
Committee was in consensus of the recommendation.  
 
ADJOURNMENT 
 3. There being no further business to be considered, Chairman Brown adjourned the 
meeting at 10:36 a.m. 
 

(Digitally signed on January 28, 2021) 
 
 

 
 
_______________________________  ____________________________________ 
Larissa Bou     Phillip N. Brown 
Recording Secretary   Chairman 
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