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AMENDMENT 7 TO ADDENDUM #13 
BP-S139, SOUTH TERMINAL C, PHASE 1 - LANDSIDE SITE UTILITIES 

AND BALANCE OF SITEWORK (GMP#5-S.2) 

This Amendment is effective this ^3 day of 20 . by and betv\/een 
the Greater Orlando Aviation Authority ("Ownery and Turner-Kiewit Joint Venture 
("CM@R"). 

WHEREAS, by Agreement dated January 11, 2017, the Owner and the CM@R 
entered into an agreement for Construction Management at Risk Services for the South 
Airport Terminal C, Phase 1 ("Program"); and 

WHEREAS, on June 5, 2018, the parties entered into Addendum 13 in the amount of 
$37,185,724.00 to provide for the award of BP-S139, South Terminal C, Phase 1 - Landside 
Site Utilities and Balance of Sitework (GMP#5-S.2); and 

WHEREAS, on May 28, 2019, the parties entered into Amendment 1 to Addendum 13 
in the amount of $9,038,017.00 to provide for GMP revisions to BP-SI 39, South Terminal C, 
Phase 1 - Landside Site Utilities and Balance of Sitework (GMP#5-S.2); and 

WHEREAS, on October 4, 2019, the parties entered into Amendment 2 to Addendum 
13 in the amount of $18,037,180.00 to provide for GMP revisions to BP-S139, South 
Terminal 0. Phase 1 - Landside Site Utilities and Balance of Sitework (GMP#5-S.2); and 

WHEREAS, on February 27, 2020, the parties entered into Amendment 3 to 
Addendum 13 in the amount of $2,755,459.00 to provide for GMP revisions to BP-SI 39. 
South Terminal 0, Phase 1 - Landside Site Utilities and Balance of Sitework (GMP#5-S.2); 
and 

WHEREAS, on December 21, 2020, the parties entered into Amendment 4 to 
Addendum 13 in the amount of $2,893,690.00 to provide for GMP revisions to BP-S139, 
South Terminal 0, Phase 1 - Landside Site Utilities and Balance of Sitework (GMP#5-S.2): 
and 

WHEREAS, on September 28, 2021, the parties entered into Amendment 5 to 
Addendum 13 in the amount of $2,443,771.00 to provide for GMP revisions to BP-SI39, 
South Terminal C, Phase 1 - Landside Site Utilities and Balance of Sitework (GMP#5-S.2); 
and 

WHEREAS, on February 2, 2022, the parties entered into Amendment 6 to Addendum 
13 in the amount of $420,356.00 to provide for GMP revisions to BP-SI 39, South Terminal C, 
Phase 1 - Landside Site Utilities and Balance of Sitework (GMP#5-S.2); and 
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